

No. NCRTC/CE(G)/WEC/88(Vol-IV)/126


गति से प्रगति
Date: 19/09/2023

WORK EXPERIENCE CERTIFICATE

1.	Name of work	Construction of elevated viaduct from the start of the elevated ramp near Sahibabad RRTS Station up to the end of Ghaziabad RRTS Station, including all special spans and two nos. of elevated RRTS Stations viz., Sahibabad and Ghaziabad [excluding Architectural Finishing & Roof structure of Stations] of Delhi – Meerut Regional Rapid Transit System (RRTS) Corridor.
2	Agreement no.	DM/CN/COR-OF/049
3	LOA No. & Date	DM/CN/COR-OF/049, Dated: 08.08.2019
4	Name of Contractor & registered address	M/s KEC-CCECC JV, KEC International Limited 8th Floor, Building No.9A, DLF Cyber City, Phase-III Gurgaon 122002 (Haryana) India
5	Constitution of the firm whether: proprietor, LLP, Company, Partnership, JV, Consortium, Society	JV
6	PAN No.	AAGAK9036R
7	If Joint Venture/consortium/partnership firm, % share of each member in JV/ consortium/ partnership	KEC International Ltd - 74% CCECC - 26%
8	Original awarded contract value	Rs. 579.76 Cr. (Excluding GST) Rs 649.33 Cr. (Including GST but excluding Price Variation)
9	Revised contract value (Up to Variation -9)	Rs. 730.23 Cr. (Excluding GST) Rs 826.16 Cr. (Including GST but excluding Price Variation)
10	Value of executed works (as of 15.07.2023)	Rs. 810.76 Cr. (Including Price Variation & GST)
11	Date of commencement of work	23.08.2019
12	Scheduled date of completion (As per Contract)	17.02.2022
13	Revised Completion date as per EOT Granted	EOT Granted up to 31.07.2023
14	If delay in execution on the Contractor's account	The overall project is within the EOT granted. However, there was delay in intermediate Key Dates.
15	Liquidated Damages levied for delay If any	Liquidated damaged Rs. 4.63 Cr imposed due to delay.

16	Scope of work carried out/ executed by KEC-CCECC JV till 15.07.2023:				
	S. N	Particulars	Total Qty		Executed Qty
	1	Length of viaduct	7.81 Km incl. Station span		7.81 Km incl. Station span
	2	No of Stations	02		Ghaziabad Station- Completed Sahibabad Station- Completed
	2a	Length of Stations	Ghaziabad Station: - 215.60m Sahibabad Station: -215.60 m		Ghaziabad Station: - 215.60 m Sahibabad Station: -215.60 m
	2b	Width of Stations	Ghaziabad Station: - 41.01m Sahibabad Station: -24.95 m		Ghaziabad Station: - 41.01 m Sahibabad Station: -24.95 m
	2c	No. of Floors	Ghaziabad Station: - 04 Sahibabad Station: -02		Ghaziabad Station: - 04 Sahibabad Station: -02
	2d	Type of Structure	Combination of Prestressed Precast & Cast-In-situ- RCC Structure		Combination of Prestressed Precast & Cast-In-situ- RCC Structure
	2e	Total Built-up Area	Ghaziabad Station: - Total 8841.75 x 2 = 17,683 Sqm for Concourse & Platform/Track area. Total 6825.89 x 2 = 13,651 Sqm for LPD & UPD Slab area. Sahibabad Station: - Total 5379.22 x 2 = 10,758 Sqm for Concourse & Platform/Track area		Ghaziabad Station: - Total 8841.75 x 2 = 17,683 Sqm for Concourse & Platform/Track area. Total 6825.89 x 2 = 13,651 Sqm for LPD & UPD Slab area. Sahibabad Station: - Total 5379.22 x 2 = 10,758 Sqm for Concourse & Platform/Track area.
	2f	Provision of Lift in Station building	Ghaziabad Station: - 03 Nos. Sahibabad Station: -02 Nos.		Ghaziabad Station: - 03 Nos. Sahibabad Station: -02 Nos.
	3	Piling work for Viaduct & station of dia-1200mm	48,930 Rm		48,930 Rm
	4	Segment Casting (Box Girder Deck Width 10.5m)	2772 Nos		2772 Nos
	5	Concrete Qty (RCC)	2,08,269 Cum		2,08,269 Cum
	6	Details of Hindon River Crossing Bridge	25m - 8 Spans of Box Girder- Total Length- 200m (Excluding approach)		25m - 8 Spans of Box Girder- Total Length- 200m (Excluding approach)
	7	Type of Girder	Span length (m)	No. of Spans	Length (m)
		PSC-Box Girder (Segmental)	25m to 37 m	235	7780.50 m
	PSC-I Girder	33-309 m	1	33.309 m	
		Total	236	7,813.809 m	
8	Details of Steel/Composite Bridges Completed	i) Railway crossing span-852 MT ii) Metro crossing span- 3245 MT iii) Portal part U-Girder- 93 MT		i) Railway crossing span-852 MT ii) Metro crossing span- 3245 MT iii) Portal part U-Girder- 93 MT	
17	Status of work (along with overall % physical and % Financial Progress achieved till 15.07.2023)	98 % (Physical) 92.54% (Financial)			
18	Overall Performance of Contract	The minor works are pending which are in Progress. The project is delayed.			

This certificate is issued on the request of M/s KEC-CCECC JV for Business Development.


(Prakash Singh)
GGM/Coordination