

No. NCRTC/CE(G)/WEC/88(Vol-V)


Date: 11/12/2023

**WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED/ONGOING WORKS)**

1.	Name of work	DM/CN/COR-OF/o86: Package 4: Design and Construction of Tunnels by TBM from near New Ashok Nagar DN Ramp to Sahibabad UP Ramp and One Under Ground Station at Anand Vihar by Cut & Cover Method [including Architectural Finishing and Design, supply, installation, testing and commissioning of Electrical and Mechanical Systems including Fire detection & suppression Systems and Hydraulic systems] on Delhi-Ghaziabad-Meerut RRTS Corridor of NCRTC .
2.	Agreement No.	DM/CN/COR-OF/o86
3.	LOA No. & Date	DM/CN/COR-OF/o86 dated 09.12.2020
4.	Name of Contractor and registered address	M/s Shanghai Tunnel Engineering Co. Ltd. No. 1099, Wanping South Road, Xuhui District, Shanghai, China
5.	Constitution of the firm whether: Proprietor, Partnership, LLP, Company, JV, Consortium, Society	Company
6.	PAN No.	ABBCS8399B
7.	If Joint Venture/consortium /Partnership firm, % share of each member in JV/consortium /partnership	NA
8.	Original awarded contract Value	11,26,89,45,500/- (Equivalent of INR)
9.	Revised/Final contract value	11,28,39,12,283/- (Equivalent of INR)
10.	Value of actually executed works (as on 25.09.2023 (date of forwarding by CPM/HOD)	9,19,32,51,764/- (Equivalent of INR)
11.	Date of commencement of work	06.01.2021
12.	Scheduled date of completion (As per Contract)	06.01.2024
13.	Extension of Time, if any	No
14.	If delay in execution on Contractor's account	NA
15.	Liquidated Damages levied for delay, if any	No

16.	<p>Scope of work (carried out till the date of issue of certificate)</p> <p>(Mention broad activities such as tunnelling length & method, no. of stations with length & method of construction, elevated viaduct length & construction method, ramp length, pile diameter & numbers, building area etc.)</p>	<ul style="list-style-type: none"> • 10 Km Tunnelling, Cut and cover, and 12/12 Cross passage have been completed. • At Anand Vihar RRTS station, all structure/civil work has been completed, and finishing works are under progress. • At Ramp 01 and 02, Base slab and Roof slab of box 95% casted. Also, U-truff and elevated structure has been completed. • At Ventilation Shafts, roof level to 2nd level Slab Casting completed, level 1 slab casting under progress, undercroft column completed, block works at level 3 and level 2 completed.
17.	<p>Status of work (along with overall % physical and % financial progress achieved till date)</p>	<p>Physical progress: 87.00%</p> <p>Financial Progress: 83.70%</p>
18.	<p>Overall Performance of Contractor (Excellent/ Very Good/ Good/ Satisfactory/ Poor)</p>	<p>Very Good</p>

The Certificate is issued on the specific request of M/s Shanghai Tunnel Engineering Co. Ltd. for Business Development.


 11/12/2023
(Prakash Singh)
Chief Engineer /General