


NCRTC/CE(G)/WEC/88/Vol-VI/155

दिनांक: 01.04.2024

**WORK EXPERIENCE CERTIFICATE
(FOR COMPLETED WORKS)**

1.	Name of work	Consultancy Services for carrying out Traffic Study cum Alternative Analysis Report for extension of Delhi-Meerut RRTS Corridor upto Muzaffarnagar
2.	Agreement No.	NCRTC/PLG/FS/DMExtnMZNGR/2022/02
3.	LOA No. & Dates	NCRTC/PLG/FS/DMExtnMZNGR/2022/02 & Dated 01.12.2022
4.	Name of Contractor and registered address	Urban Mass Transit Company Limited G- 09, 23 & 24, Ground Floor, Salcon Rasvilas, District Centre Saket, Saket, New Delhi – 110017
5.	Constitution of the firm whether: Proprietor, Partnership, LLP, Company, JV Consortium, Society	Public Limited Company as per Company's Act, 1956
6.	PAN No.	AAACU1498D
7.	If Joint Venture /consortium/ Partnership firm, % share of each member in JV/consortium/Society	Not Applicable
8.	Original awarded contract Value	Rs. 50 Lakhs (Excluding GST)
9.	Revised/Final contract value	Rs. 50 Lakhs (Excluding GST)
10.	Date of commencement of Work	01.12.2022
11.	Scheduled date of completion (As per Contract)	31.07.2023
12.	Actual date of completion	31.07.2023
13.	If delay in execution on Contractor's account	No Delay
14.	Liquidated Damages levied for delay, if any	Not Applicable
15.	Scope of work	Consultancy Services for carrying out Traffic Study cum Alternative Analysis Report for extension of Delhi – Meerut RRTS Corridor upto Muzaffarnagar.
16.	Overall performance of contractor	Satisfactory

This certificate is issued on the request of Urban Mass Transit Company Limited for Business Development


14/04/2024
Prakash Singh
Chief Engineer/ General