
Bill Received 
in CO

Bill No. Bill Date Particulars  Bill Amount (Incl 
GST) 

Bill Type Party Name  Amount Passed Bill Passes on Payment on 

03-07-2023 U2/NCRTC12BL2/8 02-06-2023 P12BL2 IPC 8 100%                       46,51,214.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       44,93,545.00 03-07-2023 03-07-2023

03-07-2023 LEUPLE23IN001106 27-06-2023 P7  PE 24                    7,19,15,875.00 Contractor M/s L&T                     6,88,68,591.00 30-06-2023 05-07-2023

03-07-2023 JDC/NCRTC/27 01-07-2023 IPC 12 20%                  54,08,015.00 Contractor M/s Jai Durge 
Construction

                   51,78,860.00 03-07-2023 05-07-2023

03-07-2023 AAGAXNCRTC2324
10

01-07-2023 flat Rent                       90,860.00 Contractor M/s BHEL                         69,300.00 05-07-2023 05-07-2023

03-07-2023 2023-24/NCRTC/6 30-06-2023 IPC 4 80%               1,99,50,099.00 Contractor M/s Pawan 
Kumar 

                1,92,73,823.00 03-07-2023 10-07-2023

03-07-2023 1004/23-24 14-06-2023 Arrangement of tentage                    2,18,300.00 Vendor M/s Primark 
International

                     2,16,450.00 05-07-2023 10-07-2023

03-07-2023 71059 20-06-2023 Hiring of veh                        38,731.00 Contractor M/s Lease Plan 
India Pvt. Ltd.

                        37,696.00 05-07-2023 10-07-2023

03-07-2023 AAGAXNCRTC2324
09

01-07-2023 flat Rent                       94,400.00 Contractor M/s BHEL                        72,000.00 05-07-2023 11-07-2023

03-07-2023 273 01-07-2023 Hiring of veh                        56,162.00 Contractor M/s Mercury Car 
Rentals Pvt. Ltd.

                         54,461.00 05-07-2023 18-07-2023

03-07-2023 LEUPLE23IN001157 30-06-2023 P7 RA 29 80%                 30,55,53,891.00 Contractor M/s L&T                  25,27,37,202.00 30-06-2023 03-07-2023

03-07-2023 LEUPLE23IN001122 28-06-2023 P3L1 PE 24                   3,54,12,088.00 Contractor M/s L&T                      3,39,11,574.00 30-06-2023 03-07-2023

03-07-2023 LEUPLE23IN001107 27-06-2023 P3L1 IPC 34 20%                     80,48,328.00 Contractor M/s L&T                        72,25,773.00 01-07-2023 03-07-2023

04-07-2023 79 19-06-2023 Reassembling of the 
modular furniture

                       28,910.00 Vendor M/s D'lush 
Interiors 
Solutions

                        28,665.00 06-07-2023 31-07-2023

04-07-2023 36 03-07-2023 Hiring of veh                        57,073.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                         53,811.00 05-07-2023 04-08-2023

04-07-2023 8 10-06-2023 DAAB Payment                      30,000.00 DAAB Member Rajendra Kumar 
Goyal 

                       27,000.00 03-07-2023 14-08-2023

04-07-2023 P19L1U/INR/IPC30 22-06-2023 P19L1 IPC 30 100% INR                  5,40,36,692.00 Contractor M/s IRCON 
International Ltd. 

                   5,40,36,692.00 03-07-2023 11-07-2023

04-07-2023 P19L2U/EUR/IPC29 22-06-2023 P19L2 IPC 29 EUR                            64,906.59 Contractor M/s IRCON 
International Ltd. 

                             64,906.59 04-07-2023 14-07-2023

04-07-2023 P19L1U/EUR/IPC30 22-06-2023 P19L1 IPC 30 100% EUR                         1,00,843.56 Contractor M/s IRCON 
International Ltd. 

                          1,00,843.56 03-07-2023 14-07-2023

04-07-2023 P19L1U/USD/IPC30 22-06-2023 P19L1 IPC 30 100% USD                               2,010.87 Contractor M/s IRCON 
International Ltd. 

                               2,010.87 03-07-2023 18-07-2023

04-07-2023 02/2023-24 01-07-2023 IPC 1 80%                   21,73,278.00 Contractor M/s Mahavira 
Infracon

                   13,69,433.00 04-07-2023 18-07-2023

04-07-2023 SKM/GST/2324/100 26-06-2023 Repair of motherboard                       23,482.00 Contractor M/s SKM 
Communications 

                        23,084.00 28-06-2023 19-07-2023

04-07-2023 SAPL232406TX006
3

23-06-2023 O&M of Sewage treatment 
plant 

                    1,29,210.00 Contractor M/s Swaran 
Aquatech Pvt Ltd

                     1,23,734.00 03-07-2023 19-07-2023

04-07-2023 P19L2U/USD/IPC29 22-06-2023 P19L2 IPC 29 USD                               1,192.05 Contractor M/s IRCON 
International Ltd. 

                                1,192.05 04-07-2023 19-07-2023

04-07-2023 P19L2U/INR/PV029 22-06-2023 P19L2 IPC 29 PE INR                      33,09,109.00 Contractor M/s IRCON 
International Ltd. 

                       33,09,109.00 04-07-2023 19-07-2023

04-07-2023 GEM-30910343 24-05-2023 Plastic air Purifier                       27,000.00 Gem Vendor 
Payment

M/s JDS 
Achievers 

                       27,000.00 06-07-2023 19-07-2023

04-07-2023 1456 20-06-2023 Acer tablet computer with 
3GB RAM and 32 GB 

Internal storage

                       17,989.00 Contractor M/s Apex 
System

                         17,989.00 11-07-2023 19-07-2023

04-07-2023 727 27-06-2023 Diesel charges                        18,010.00 Contractor M/s Shaheed 
Ramphal Kajla 
Filling Station

                        18,010.00 03-07-2023 19-07-2023

04-07-2023 SP/23-24/309 27-06-2023 Repair of plotter                        27,730.00 Contractor M/s S P 
Solutions Point 

Pvt Ltd

                        27,260.00 04-07-2023 20-07-2023

04-07-2023 P19L2U/INR/IPC29 22-06-2023 P19L2 IPC 29 INR                  2,00,43,290.00 Contractor M/s IRCON 
International Ltd. 

                   2,00,43,290.00 04-07-2023 20-07-2023

04-07-2023 P19L1U/INR/PV030 22-06-2023 P19L1 IPC 30 PE INR                       75,77,037.00 Contractor M/s IRCON 
International Ltd. 

                       73,84,399.00 03-07-2023 20-07-2023

04-07-2023 INT/23-24/039 25-05-2023 Server Rack                       24,500.00 Contractor M/s Intelio 
Technologies 

LLP

                        24,500.00 06-07-2023 20-07-2023

04-07-2023 309 19-06-2023 Procurement of plants                       23,500.00 Vendor M/s Jeewan and 
Son Nursery

                        23,500.00 06-07-2023 21-07-2023

05-07-2023 GEM-31272726 06-06-2023 Matte Black Ink Cartridge                        12,494.00 Gem Vendor 
Payment

M/s R R Traders                          12,494.00 10-07-2023 18-08-2023

05-07-2023 GEM-31269530 06-06-2023 Black ink cartridge                        12,494.00 Gem Vendor 
Payment

M/s R R Traders                          12,494.00 10-07-2023 18-08-2023

05-07-2023 AN/SL/23-24/566 01-07-2023 Internet access charges                          1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 04-07-2023 18-08-2023

05-07-2023 GEM-31269440 06-06-2023 Grey Ink Cartridge                        12,494.00 Gem Vendor 
Payment

M/s R R Traders                          12,494.00 10-07-2023 21-08-2023

05-07-2023 852, 853, 1890-1893, 
4822-4824

16-06-2023 Hiring of veh                    3,34,433.00 Vendor M/s Wise Travel 
India Pvt Ltd

                      3,18,319.00 06-07-2023 23-08-2023

05-07-2023 808, 809 30-06-2023 Rental Photocopier                       28,480.00 Vendor M/s Agryuj 
Itserv

                         27,515.00 10-07-2023 04-09-2023

05-07-2023 801, 803 30-06-2023 Rental Photocopier                       48,370.00 Vendor M/s Agryuj 
Itserv

                        46,729.00 10-07-2023 15-09-2023

05-07-2023 501, 502, 2590-
2595, 2599

15-05-2023 Hiring of veh                   3,29,808.00 Vendor M/s Wise Travel 
India Pvt Ltd

                     3,18,369.00 06-07-2023 15-09-2023

05-07-2023 41/2023-24 16-06-2023 Fixing of MS cover                       28,320.00 Vendor M/s Khatu 
Shyam 

Enterprises 

                       28,080.00 06-07-2023 18-09-2023

05-07-2023 1547 08-06-2023 Mobile Toilet Van                        54,657.60 Vendor M/s Sindhu 
Social Welfare & 

Environment 
Society

                         53,731.00 06-07-2023 19-09-2023



05-07-2023 11017/HP/NCRTC/1
8

04-07-2023 Homoeopathic consultant                       24,300.00 Advisor Dr Bhawna 
Malhotra

                        21,870.00 10-07-2023 20-09-2023

05-07-2023 807 30-06-2023 Rental Photocopier                          7,633.00 Vendor M/s Agryuj 
Itserv

                           7,371.00 10-07-2023 20-09-2023

05-07-2023 8 24-06-2023 IPC 1                   51,13,109.00 advisor M/s Modern 
Engineering 
Associates

                  44,86,467.00 05-07-2023 22-09-2023

05-07-2023 23-24/03 01-07-2023 Engg consultancy fee                    3,39,740.00 Engineer Satish Kumar                      3,39,740.00 05-07-2023 29-09-2023

06-07-2023 PPA-/037 30-06-2023 BABy care kit                        29,295.00 Vendor M/s Perfect Print 
Ads

                        29,295.00 11-07-2023 26-07-2023

06-07-2023 QC/023/23-24 22-06-2023 Towards the cost of public 
relation services to NCRTC

                   8,99,278.00 Vendor M/s Quantum 
Communications 

                    8,07,826.00 10-07-2023 21-09-2023

06-07-2023 SCC/23-24/961 01-07-2023 Photocopy                         3,870.00 Vendor M/s Sandeep 
Commercial 

College

                          3,804.00 05-07-2023 22-09-2023

06-07-2023 PPA-/036 30-06-2023 fisher bottle sterlizer                        44,925.00 Vendor M/s Perfect Print 
Ads

                        44,925.00 11-07-2023 29-09-2023

06-07-2023 PPA-/0030 27-06-2023 Sports items                        12,206.00 Vendor M/s Perfect Print 
Ads

                        12,206.00 10-07-2023 29-09-2023

06-07-2023 HR/RS/0012/23-24 13-06-2023 Radio Mirchi Delhi                    4,67,280.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                     4,19,760.00 10-07-2023 29-09-2023

06-07-2023 GEM-31993193 29-06-2023 Sofa with leatheite cover                    4,97,500.00 Gem Vendor 
Payment

M/s Rosewood 
Interior Point

                    4,97,500.00 10-07-2023 29-09-2023

06-07-2023 GEM-31207181 03-06-2023 Magenta ink cartridge                        16,608.00 Gem Vendor 
Payment

M/s R R Traders                         16,608.00 10-07-2023 29-09-2023

06-07-2023 DT/NCRTC/MKK/3
/23-24

03-07-2023 Hiring of veh                       36,528.00 Vendor M/s Divyam 
Travels

                        34,440.00 06-07-2023 04-10-2023

06-07-2023 2023-24/00164 26-06-2023 Radio Activity                    4,67,280.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                     4,22,431.00 10-07-2023 06-10-2023

06-07-2023 20230630015 30-06-2023 Emcee Arrangement for 
NCRTC Sports Meet

                       11,800.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                         11,400.00 10-07-2023 06-10-2023

06-07-2023 1007/23-24 28-06-2023 Arrangement of tentage                    1,42,500.00 Vendor M/s Primark 
International

                      1,66,725.00 10-07-2023 09-10-2023

06-07-2023 B499LA019 01-07-2023 Renting of immovable 
property

                  1,00,000.00 Vendor M/s Engineers 
India Ltd

                       90,000.00 10-07-2023 11-10-2023

06-07-2023 729-734 05-07-2023 Hiring of veh                    2,33,774.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     2,25,423.00 10-07-2023 11-10-2023

06-07-2023 727-728 05-07-2023 Hiring of veh                    1,20,954.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                      1,16,468.00 06-07-2023 11-10-2023

06-07-2023 20230526008 26-05-2023 Table and chairs 
arrangement

                      24,780.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                        23,940.00 10-07-2023 11-10-2023

06-07-2023 172-174 28-04-2023 Transport charges                         8,200.00 Vendor M/s Yatinder 
Singh Tempo 

Travels Service

                          8,200.00 10-07-2023 11-10-2023

06-07-2023 1003/23-24 02-06-2023 Hiring of furniture                       24,852.00 Vendor M/s Primark 
International

                        24,429.00 10-07-2023 13-10-2023

06-07-2023 100036742040 31-05-2023 PNG Gas                        18,073.00 Vendor M/s 
Indraprastha 

Gas Ltd

                        18,073.00 06-07-2023 17-10-2023

06-07-2023 1705 06-07-2023 Photocopier rental                       22,326.00 Vendor M/s Apex 
System

                         21,568.00 10-07-2023 17-10-2023

06-07-2023 771 04-07-2023 Hiring of veh                       42,027.00 Vendor M/s L R Taxi 
Services

                         40,517.00 10-07-2023 18-10-2023

06-07-2023 37 05-07-2023 Hiring of veh                       12,006.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        12,486.00 10-07-2023 18-10-2023

06-07-2023 9 05-06-2023 Binding                         2,600.00 Vendor M/s 
Dharmendra 

Kumar 

                          2,600.00 06-07-2023 25-10-2023

06-07-2023 6 26-06-2023 Bldg rep and maintenance 
work in CO

                  8,80,840.00 Vendor M/s Shri Sai 
Associates

                     7,76,333.00 10-07-2023 26-10-2023

06-07-2023 1 01-07-2023 Retention Fee of DAAB 
Member

                     30,000.00 DAAB Member Satish kumar Vij                        27,000.00 05-07-2023 28-10-2023

07-07-2023 2023-24/03 03-07-2023 Consultancy and 
transportation

                  2,65,000.00 Engineer Anand Prakash                     2,38,500.00 07-07-2023 02-11-2023

07-07-2023 0923240004 27-06-2023 P23 IPC 19 USD                             35,841.49 Contractor M/s Strabag Int 
GmbH

                             35,841.49 06-07-2023 02-11-2023

07-07-2023 VRE/23-24/TI/20 03-07-2023 RA 1 20%                     3,71,659.00 Contractor M/s V R 
Engineers

                     2,39,392.00 07-07-2023 03-11-2023

07-07-2023 SKM/GST/2324/109 03-07-2023 EPABX Rep                         11,210.00 Contractor M/s SKM 
Communications 

                         11,020.00 07-07-2023 03-11-2023

07-07-2023 HE/23-24/0014 27-06-2023 Modular furniture 
installation

                       15,930.00 Vendor M/s Hema 
Enterprises

                        15,930.00 11-07-2023 03-11-2023

07-07-2023 GEM-31831449 23-06-2023 A3 Computer paper                    2,01,000.00 Gem Vendor 
Payment

M/s Shine India 
International

                    2,01,000.00 10-07-2023 03-11-2023

07-07-2023 AS/09/2023-24 01-07-2023 Empanelment of sole 
DAAB mem

                      35,400.00 DAAB Member Anshuman 
Sharma

                        32,400.00 07-07-2023 03-11-2023

07-07-2023 7/23-24/81 06-07-2023 P9A PV 20                   2,84,87,616.00 Contractor M/s Sam India 
Builtwell

                    2,72,80,512.00 06-07-2023 03-11-2023

07-07-2023 7/23-24/78 04-07-2023 P9A Adhoc Payment                   2,70,14,397.00 Contractor M/s Sam India 
Builtwell

                    2,58,69,717.00 07-07-2023 03-11-2023

07-07-2023 U2NCRTCP11L2/PV3 30-06-2023 P11L2 PV 3                       19,02,114.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       18,37,634.00 06-07-2023 06-11-2023

07-07-2023 U2NCRTC12BL2PV6 30-06-2023 P12BL2 PV 6                        9,82,602.00 Contractor M/s URC 
Construction Pvt 

Ltd

                         9,49,290.00 06-07-2023 08-11-2023

07-07-2023 2023-24/CPI-47 04-07-2023 Consultancy job                  11,80,000.00 Vendor IIT Delhi                  10,80,000.00 07-07-2023 08-11-2023



07-07-2023 0923240003 27-06-2023 P23 IPC 19 INR                      84,12,648.00 Contractor M/s Strabag Int 
GmbH

                       80,43,778.00 06-07-2023 08-11-2023

07-07-2023 691 07-06-2023 Cracks in derailment guard 
EUR

                          3,575.75 Vendor M/s Esveld 
Consulting 

Services

                          2,400.00 07-07-2023 08-11-2023

07-07-2023 4 30-06-2023 RA 17 20%                  32,84,394.00 Contractor M/s G&G JVG 
JV

                   31,45,224.00 06-07-2023 08-11-2023

07-07-2023 1868 16-04-2023 Monthly maintenance 
charges Nikon Box Camera

                      35,400.00 Vendor M/s Optic Vyu                         34,200.00 11-07-2023 20-11-2023

08-07-2023 MCC/2023-24/1 05-07-2023 RA Bill 1               6,24,19,556.00 Contractor M/s Mehta 
Construction

               5,44,84,864.00 06-07-2023 07-11-2023

08-07-2023 AK/Engr/06/23/1 30-06-2023 Consultancy fee                    3,13,290.00 Engineer Arun Kumar                      2,81,430.00 07-07-2023 09-11-2023

08-07-2023 U2/NCRTC12BL1/08 03-07-2023 P12BL1 IPC 8 100%                    1,77,55,857.00 Contractor M/s URC 
Construction Pvt 

Ltd

                     1,69,17,962.00 07-07-2023 08-07-2023

10-07-2023 NCRTC004 24-04-2023 DB payment for O&M for 
DM

             4,93,31,600.00 Contractor M/s DB RRTS 
Operations India 

Pvt Ltd

                4,44,14,825.00 07-07-2023 09-11-2023

10-07-2023 MH/2023/C/0203 20-06-2023 Consultancy charges                  73,34,106.00 Contractor M/s Boston 
Consulting 

Group

                   65,88,264.92 07-07-2023 09-11-2023

10-07-2023 SNM/23-
24/002/NCRTC

06-07-2023 IPC 2 80%               1,08,55,636.00 Contractor M/s SNM 
Construction

               1,04,87,648.00 07-07-2023 20-11-2023

11-07-2023 EI0701040125 01-07-2023 High Speed ILL 
Connection

                    1,94,757.00 Vendor M/s Power Grid 
Corporation of 

India Ltd 

                     1,90,932.00 12-07-2023 23-10-2023

11-07-2023 2341 01-07-2023 Fresh Flower Arrangement                       98,703.00 Vendor M/s Blooming 
Buds

                        96,729.00 13-07-2023 02-11-2023

11-07-2023 1758 07-07-2023 Acer tablet computer with 
3GB RAM and 32 GB 

Internal storage

                       17,901.00 Vendor M/s Apex 
System

                         17,901.00 13-07-2023 02-11-2023

11-07-2023 VKE/088 04-07-2023 Payment for Lunch and 
High Tea for CMRS Visit

                    6,61,456.00 Vendor M/s 
V.K.Enterprises

                     6,44,638.00 12-07-2023 09-11-2023

11-07-2023 TM/NCRTC/JFPR/
06/23

05-07-2023 Payment for Consultancy-
JFPR

 $3905 Consultant Tarun Monga                           3,508.00 12-07-2023 11-11-2023

11-07-2023 QBPL/2023-24/10 08-07-2023 PM7 IPC 7 20%                       29,74,071.00 Contractor M/s Quality 
Buildcon Pvt Ltd

                       28,48,051.00 11-07-2023 11-11-2023

11-07-2023 LEUPLE23IN001300 06-07-2023 P3L2 IPC 35 20%                   4,74,57,061.00 Contractor M/s L&T                     4,54,46,167.00 10-07-2023 20-11-2023

11-07-2023 KI/23-24/04 05-07-2023 Survey bill                    2,30,031.00 Contractor M/s Krishna 
Infrastructure

                      1,95,135.00 10-07-2023 20-11-2023

11-07-2023 INT/23-24/039 25-05-2023 Server Rack                       24,500.00 Contractor M/s Intelio 
Technologies 

LLP

                        24,500.00 06-07-2023 20-11-2023

11-07-2023 GST/23-24/013 11-04-2023 Consumable items                    2,39,091.00 Vendor M/s Virtuous 
Traders

                     2,34,679.00 13-07-2023 20-11-2023

11-07-2023 PPA-/0025 14-06-2023 Stationery items                        95,827.00 Vendor M/s Perfect Print 
Ads

                        93,388.00 13-07-2023 21-11-2023

11-07-2023 LEUPLE23IN001312 07-07-2023 P3L2 PV 16                   7,52,25,972.00 Contractor M/s L&T                    7,20,38,428.00 10-07-2023 21-11-2023

11-07-2023 GEM-31566691 15-06-2023 single disc scrubber for 
floor cleaning and 

polishing

                   1,98,000.00 Gem Vendor 
Payment

M/s Allwin 
Enterprises

                    1,98,000.00 12-07-2023 21-11-2023

11-07-2023 ESPL/UP/23-24/03 10-07-2023 IPC 3 100%                  58,96,295.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

                   51,46,764.00 11-07-2023 21-11-2023

11-07-2023 GEM-31318605 07-06-2023 Yellow ink cartridge                       16,800.00 Gem Vendor 
Payment

M/s R R Traders                         16,800.00 12-07-2023 22-11-2023

11-07-2023 GEM-31270169 06-06-2023 Cyan Ink Cartridge                       16,800.00 Gem Vendor 
Payment

M/s R R Traders                         16,800.00 13-07-2023 22-11-2023

11-07-2023 GEM-31993193 29-06-2023 Sofa with leatheite cover                    4,97,500.00 Gem Vendor 
Payment

M/s Rosewood 
Interior Point

                    4,97,500.00 10-07-2023 23-11-2023

11-07-2023 GEM-31862898 25-06-2023 Computer Paper                    1,94,880.00 Gem Vendor 
Payment

M/s HDS 
Facilities 
Services

                     1,94,880.00 12-07-2023 23-11-2023

11-07-2023 23-24/Jul/010 05-07-2023 Payment for ERP 
Implmentation Support

                   2,39,244.00 Vendor M/s DIMTS                       2,14,911.00 12-07-2023 29-11-2023

11-07-2023 107/2023-24 28-06-2023 Stationery items                       98,709.00 Vendor M/s S K Office 
Solutions 

                        97,009.00 13-07-2023 29-11-2023

11-07-2023 1002/23-24 02-06-2023 Pedestal Fan                    1,59,000.00 Vendor M/s Primark 
International

                     1,59,000.00 11-07-2023 29-11-2023

11-07-2023 2511 08-05-2023 Photocopy and binding                     1,33,772.00 Vendor M/s Prakash 
Electrostat

                     1,30,204.00 12-07-2023 01-12-2023

11-07-2023 1548 08-06-2023 Mobile Toilet Van                       56,640.00 Vendor M/s Sindhu 
Social Welfare & 

Environment 
Society

                        53,793.00 12-07-2023 05-12-2023

11-07-2023 191 01-07-2023 Hiring of veh                       36,000.00 Vendor M/s Raghav 
Enterprises

                        35,640.00 11-07-2023 05-12-2023

11-07-2023 43 30-06-2023 Stationery items                        60,521.00 Vendor M/s Print My 
Imagenation 

                        58,982.00 13-07-2023 05-12-2023

11-07-2023 7 05-06-2023 Drone still photography                        35,168.00 Vendor M/s Misfits 
Communications 

and Digital 
Services Pvt Ltd

                         34,571.00 13-07-2023 05-12-2023

11-07-2023 02/23-24 30-06-2023 RA bill 2                        32,213.00 Contractor M/s Mudra 
Navigator

                         31,559.00 10-07-2023 06-12-2023

11-07-2023 79 19-06-2023 Reassembling of the 
modular furniture

                       28,910.00 Vendor M/s D'lush 
Interiors 
Solutions

                        28,665.00 06-07-2023 28-12-2023

12-07-2023 NCRTC/23-24/007 08-07-2023 P11L1PE 3                      30,77,356.00 Contractor M/s Metcon - CP 
JV

                       29,46,958.00 11-07-2023 05-12-2023

12-07-2023 GEM-31850388 24-06-2023 Uniball Blue Roller Ball 
Pen

                      20,385.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                        20,385.00 14-07-2023 06-12-2023



12-07-2023 GEM-31740537 21-06-2023 Pilot blue ink gel pen                          8,515.00 Gem Vendor 
Payment

M/s M G 
Enterprises

                           8,515.00 14-07-2023 07-12-2023

12-07-2023 AS/12/2023-24 01-07-2023 DB Member fee                       35,400.00 DAAB Member Anshuman 
Sharma

                        32,400.00 11-07-2023 15-12-2023

12-07-2023 9/2023-24 04-07-2023 Making of vertical garden                    2,73,807.00 Contractor M/s Jeetendra 
Landscapes & 

Developers Pvt 
Ltd

                     2,64,027.00 14-07-2023 15-12-2023

12-07-2023 735-744 10-07-2023 Hiring of veh Monthly bill 
June 2023

                   4,76,997.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     4,59,942.00 14-07-2023 15-12-2023

12-07-2023 2023-24/04 10-07-2023 Super Succor Machine                        28,910.00 Contractor M/s Ashok 
Kumar Rathi

                        28,665.00 14-07-2023 15-12-2023

12-07-2023 2023-24/02 05-07-2023 Fixing of soundproof 
toughened glass

                       27,730.00 Contractor M/s Ashok 
Kumar Rathi

                        27,495.00 14-07-2023 15-12-2023

12-07-2023 37161 10-07-2023 Foreign Exchange wrt 
Arpit Mathur

                    1,39,444.00 Vendor M/s R R Sen & 
Bros

                     1,39,926.00 12-07-2023 16-12-2023

12-07-2023 37160 10-07-2023 Foreign Exchange wrt 
Rajiv Rozari0

                     1,14,319.00 Vendor M/s R R Sen & 
Bros

                      1,14,778.00 12-07-2023 16-12-2023

12-07-2023 37159 10-07-2023 Foreign Exchange wrt 
Ranjit Nayak

                     1,14,319.00 Vendor M/s R R Sen & 
Bros

                      1,14,778.00 12-07-2023 21-12-2023

12-07-2023 1 10-04-2023 LED Strip Lighting                        11,682.00 Vendor M/s Daksh 
Enterprises

                         11,682.00 11-07-2023 22-12-2023

12-07-2023 GEM-31693604 20-06-2023 Ball Point Pens                          9,035.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                          9,035.00 14-07-2023 28-12-2023

12-07-2023 GEM-31272568 06-06-2023 Grey Ink Cartridge                        12,448.00 Gem Vendor 
Payment

M/s R R Traders                         12,448.00 14-07-2023 28-12-2023

12-07-2023 GEM-31272472 06-06-2023 Black ink cartridge                        12,446.00 Gem Vendor 
Payment

M/s R R Traders                          12,446.00 14-07-2023 28-12-2023

12-07-2023 GEM-31272321 06-06-2023 Magenta ink cartridge                        12,449.00 Gem Vendor 
Payment

M/s R R Traders                          12,449.00 14-07-2023 28-12-2023

12-07-2023 ENV-23-24/080 07-07-2023 Mdnr Horticulture work                    7,70,349.00 Contractor M/s Envirotech                      6,67,199.00 12-07-2023 28-12-2023

12-07-2023 1456 20-06-2023 Acer tablet computer with 
3GB RAM and 32 GB 

Internal storage

                       17,989.00 Contractor M/s Apex 
System

                         17,989.00 11-07-2023 28-12-2023

12-07-2023 GEM-31269795 06-06-2023 Magenta ink cartridge                        12,494.00 Gem Vendor 
Payment

M/s R R Traders                          12,494.00 14-07-2023 29-12-2023

12-07-2023 GEM-31206869 03-06-2023 Cyan Ink Cartridge                        12,448.00 Gem Vendor 
Payment

M/s R R Traders                         12,448.00 14-07-2023 29-12-2023

12-07-2023 770 04-07-2023 Hiring of veh Daily May 
2023

                    1,10,337.00 Vendor M/s L R Taxi 
Services

                      1,05,159.00 14-07-2023 02-01-2024

13-07-2023 8 10-07-2023 DAAB Payment                      30,000.00 DAAB Member Rajendra Kumar 
Goyal 

                       27,000.00 12-07-2023 19-12-2023

13-07-2023 NCRTC/23-24/008 12-07-2023 P11L1 IPC 5 80%                   7,20,41,537.00 Contractor M/s Metcon - CP 
JV

                   6,79,84,209.00 12-07-2023 28-12-2023

13-07-2023 GEM-31993193 29-06-2023 Sofa with leatherite cover                    4,97,500.00 Gem Vendor 
Payment

M/s Rosewood 
Interior Point

                    4,97,500.00 10-07-2023 29-12-2023

13-07-2023 C07E232400035773 01-07-2023 Telecom bill                           9,411.00 Vendor Reliance JIO                            9,411.00 14-07-2023 29-12-2023

13-07-2023 230611000682 22-06-2023 Begumpul Film Dubbing                        53,100.00 Vendor M/s Viacom 18 
Media Pvt Ltd 

                        47,700.00 14-07-2023 29-12-2023

13-07-2023 230611000681 22-06-2023 Film Dubbing                       41,300.00 Vendor M/s Viacom 18 
Media Pvt Ltd 

                        37,100.00 14-07-2023 29-12-2023

13-07-2023 2023-24/250 21-06-2023 Radio City payment                     3,15,756.00 Vendor M/s Lalit 
Advertising

                    3,04,020.00 14-07-2023 29-12-2023

13-07-2023 37177 13-07-2023 Foreign exchange wrt Shri 
Ram Yadav

                      80,699.00 Vendor M/s R R Sen & 
Bros

                        80,699.00 13-07-2023 29-12-2023

13-07-2023 37176 13-07-2023 Foreign exchange wrt 
Abhineet Singh

                    1,32,122.00 Vendor M/s R R Sen & 
Bros

                      1,32,597.00 13-07-2023 29-12-2023

14-07-2023 PPA-/0026 21-06-2023 Stationery items                        55,733.00 Vendor M/s Perfect Print 
Ads

                         54,314.00 18-07-2023 23-12-2023

14-07-2023 GEM-24637131 17-11-2022 Uniball Blue Roller Ball 
Pen

                       18,597.00 Gem Vendor 
Payment

M/s S K Office 
Solutions 

                         18,597.00 18-07-2023 26-12-2023

14-07-2023 JDS/4025/23-24 30-06-2023 Machine maintenance                    1,67,889.00 Vendor M/s JDS 
Achievers 

                      1,64,757.00 18-07-2023 27-12-2023

14-07-2023 JDS/4015/23-24 31-05-2023 Consumable items                    2,10,933.00 Vendor M/s JDS 
Achievers 

                    2,06,964.00 18-07-2023 27-12-2023

14-07-2023 100036853661 30-06-2023 Gas charges                        18,276.00 Vendor M/s 
Indraprastha 

Gas Ltd

                         18,276.00 18-07-2023 27-12-2023

17-07-2023 5.18462E+11 04-07-2023 Payment for Electricity Bill 
of ED/Mdnr office 

                       53,991.00 Vendor M/s PVVNL                          53,991.00 14-07-2023 27-12-2023

17-07-2023 1.00037E+11 30-06-2023 Payment for Gas genset                        63,712.00 Vendor M/s 
Indraprastha 

Gas Ltd

                         63,712.00 14-07-2023 27-12-2023

17-07-2023 129 23-06-2023 Stage 1 payment                    6,65,520.00 Vendor M/s Aadhar 
Scale Models

                    6,42,960.00 18-07-2023 27-12-2023

18-07-2023 JDS/4026/23-24 30-06-2023 Payment for Consumables 
for coffee vending machine 

- CPM-GGN June 23

                      42,840.00 Vendor M/s JDS 
Achievers 

                         41,996.00 18-07-2023 27-12-2023

18-07-2023 JDS/4008-4012/23-
24

31-05-2023 Payment for Consumables 
for coffee vending machine 
- CPM-GGN April - May 23

                       24,726.00 Vendor M/s JDS 
Achievers 

                         24,193.00 18-07-2023 29-12-2023

18-07-2023 CF/PK10/RA/006 15-07-2023 Pkg 10-IPC 16A                   2,54,76,206.00 Contractor M/s Canon 
Fastners

                    2,46,12,604.00 17-07-2023 29-12-2023

18-07-2023 2307006454 12-06-2023 HVAC maintenance of 
CPM-GGN

                    1,02,116.00 Vendor M/s Daikin 
Airconditioning 

India Pvt Ltd

                        98,655.00 18-07-2023 29-12-2023

19-07-2023 U2NCRTCP11L2/09 11-07-2023 P11 L2                   1,74,24,565.00 Contractor URC Construction 
Private Limited

                    1,46,26,477.00 18-07-2023 04-08-2023

19-07-2023 ARV/P4-86/DL/23-
24/001

ARV/P4-86/DL/23-
24/002

14-07-2022 P4 IPC 31 INR                32,92,08,239.00 Contractor M/s Shanghai 
Tunnel Engg Co

                 17,29,00,529.00 14-07-2023 04-08-2023



19-07-2023 ESC/23-24/065 13-07-2023 Payment for 11 KV HT 
Panel Brekadown 

Maintenance

                       21,830.00 Vendor M/s Electrical 
sales 

Corporation

                        21,830.00 17-07-2023 05-08-2023

19-07-2023 EG/DL/22-
23/I/NCRTC/9403

26-06-2023 Chamaedorea Palm and 
Golden Pothos

                       11,300.00 Vendor Exotic Green                          11,300.00 21-07-2023 05-08-2023

19-07-2023 DR3090000210 31-05-2023 Payment for Hiring GPS 
Based Oscillation 

Monitoring System

                      21,400.00 Vendor M/s DMRC                         21,400.00 17-07-2023 07-08-2023

19-07-2023 ARV/P4-86/DL/23-
24/003

ARV/P4-86/DL/23-
24/004

14-07-2022 P4 IPC 31 USD                 15,84,85,198.00 Contractor M/s Shanghai 
Tunnel Engg Co

                        12,14,359.64 14-07-2023 07-08-2023

19-07-2023 832-836 17-07-2023 Cafeteria Bill                       25,550.00 Vendor Cafeteria                         25,550.00 19-07-2023 07-08-2023

19-07-2023 824-831 17-07-2023 Cafeteria Bill                        26,355.00 Vendor Cafeteria                         26,355.00 19-07-2023 07-08-2023

19-07-2023 383995738946 07-07-2023 Paschimachal Vidyut 
Vitran Nagam Limited

                      54,207.00 Vendor Paschimachal 
Vidyut Vitran 

Nagam Limited

                        54,207.00 19-07-2023 07-08-2023

19-07-2023 2023-24/00207 06-07-2023 Payment for Designing 
creatives and image 
sourcing for outdoor 

branding 

                      28,709.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                        28,222.00 20-07-2023 08-08-2023

19-07-2023 03/2023-24 11-07-2023 IPC 2 80%                   35,12,012.00 Contractor M/s Mahavira 
Infracon

                   33,63,195.00 11-07-2023 09-08-2023

19-07-2023 R7/2022-23/518 01-07-2023 Payment for Wage Bill - 
August 2022

                 27,14,000.00 Vendor M/s Royale7 
Complete 

Securitas & 
Services Pvt Ltd

                    11,89,552.00 20-07-2023 10-08-2023

19-07-2023 PQ20230711 11-07-2023 IPC 14 EURO                1,76,55,911.00 Contractor M/s Porr Gam 
Bau

               1,38,36,270.00 19-07-2023 10-08-2023

19-07-2023 KPMG-HR/702080 12-07-2023 Payment for Retainership 
Fee March to June 2023

                    3,94,710.00 Vendor M/s KPMG 
Assurance & 
Consulting 

                     3,54,570.00 20-07-2023 10-08-2023

19-07-2023 FI.06.23.0543 27-06-2023 Independent Safety 
assessment EUR

 253534.37, INR 
1917099 

Vendor M/s Certifer  1290753+EURO 
202827.50 

26-07-2023 10-08-2023

19-07-2023 1.1E+11 18-06-2023 Payment for Water Bill - 
INA Office 

                         6,346.00 Vendor M/s NDMC                           6,346.00 14-07-2023 10-08-2023

19-07-2023 73570230138 17-07-2023 P6 IPC 57                    8,81,74,154.80 Contractor Afcons 
Infrastructure Ltd

                    8,53,34,647.00 19-07-2023 10-08-2023

19-07-2023 11796/61 05-07-2023 Payment for Printing 
Vacancy Notice in 

Newspaper

                       12,972.00 Vendor M/s 
Employment 

News

                         12,972.00 14-07-2023 11-08-2023

19-07-2023 950980875 07-07-2023 Payment for BNPL for 
June 2023

                         9,339.00 Vendor Sr.Post Master                           9,340.00 19-07-2023 11-08-2023

19-07-2023 2342 01-07-2023 Fresh Flower Arrangement                          4,485.00 Vendor Blooming Buds                           4,485.00 19-07-2023 11-08-2023

19-07-2023 762 05-07-2023 Consumable items                       48,986.00 Vendor Harsh 
Enterprises

                         48,011.00 21-07-2023 11-08-2023

19-07-2023 22 01-07-2023 Tour and Travels                        32,551.00 Vendor Shri Ram 
Solutions

                        30,691.00 31-07-2023 11-08-2023

19-07-2023 1008/23-24 05-07-2023 Purchase of Wall mounted 
Fan

                       15,930.00 Vendor Primark 
International

                        15,930.00 18-07-2023 17-08-2023

19-07-2023 1, 2, 23 06-07-2023 Tour and Travels                         97,653.16 Vendor Lokesh Kumar 
Tour and Travles

                        92,073.00 20-07-2023 17-08-2023

19-07-2023 12746330475 04-07-2023 Payment for Electricity Bill 
of CPM/GGN office 

                      98,563.00 Vendor M/s DHBVN                         98,563.00 18-07-2023 17-08-2023

19-07-2023 1.01267E+11 12-07-2023 Payment for Electicity Bill 
of CPM/D at SKK

                       15,180.00 Vendor M/s BSES 
Rajdhani

                         15,180.00 20-07-2023 18-08-2023

19-07-2023 VC/UP/23-24/004 17-07-2023 Pament for Misc Civil and 
Enabling works - IPC 12 

(100%)

                  54,19,155.00 Vendor M/s Vaibhav 
Construction

                  47,76,200.00 18-07-2023 29-12-2023

20-07-2023 GEM-31695826 20-06-2023 Pen                        17,685.00 Vendor Sewa Enterprises                          17,685.00 21-08-2023 21-08-2023

20-07-2023 GEM-31362521 08-06-2023 Copiier By Cardier                        12,494.00 Vendor R.R Traders                          12,494.00 04-09-2023 04-09-2023

20-07-2023 GEM-31362437 08-06-2023 Copiier By Cardier                        12,494.00 Vendor R.R Traders                          12,494.00 15-09-2023 15-09-2023

20-07-2023 108/2023-24 29-06-2023 General Stationery                        96,655.00 Vendor S.K. Solution                         94,980.00 26-09-2023 26-09-2023

20-07-2023 4851 17-07-2023 Horticulture Work                        55,318.00 Vendor Savitri Gupta                         53,442.00 26-09-2023 26-09-2023

20-07-2023 GST/23-24/109 29-05-2023 Tea/Coffee                       66,690.00 Vendor M/s Coffee Day 
Global Ltd

                        65,460.00 18-08-2023 18-08-2023

20-07-2023 GST/23-24/022 15-04-2023 Tea/Coffee                        20,135.00 Vendor M/s Coffee Day 
Global Ltd

                          19,771.00 18-08-2023 18-08-2023

20-07-2023 GEM-31694379 20-06-2023 Pen                        18,450.00 Vendor S.K. Solution                         18,450.00 18-08-2023 18-08-2023

20-07-2023 GEM-31694265 20-06-2023 Duracell R14 Battery Cell                         8,790.00 Vendor S.K. Solution                            8,791.00 23-08-2023 23-08-2023

20-07-2023 9/23-24/55 11-07-2023 PKG 12A IPC 16                   6,25,90,155.00 Contractor Sam (India) 
Builtwell

                   5,47,02,026.00 26-09-2023 26-09-2023

20-07-2023 GEM-31362267 08-06-2023 Copiier By Cardier                        12,494.00 Vendor R.R Traders                          12,494.00 15-09-2023 15-09-2023

20-07-2023 21 11-07-2023 IPC 2 Grinding, Finishing, 
Cleaining

                  33,16,525.00 Vendor M/s Vijay Kumar                    17,04,097.00 20-09-2023 20-09-2023

20-07-2023 1009 17-07-2023 Diesel charges                        18,010.00 Vendor Shaheed 
Ramphal Kajla 
Filling Station

                        18,010.00 29-09-2023 29-09-2023

20-07-2023 MAA/01/23-24 17-07-2023 RA 1st                    5,52,995.00 Vendor M/s Maa 
Bhagwati 

Enterprises

                     5,01,548.00 04-08-2023 17-08-2023

20-07-2023 GST/23-24/110 29-05-2023 Tea/Coffee                       23,600.00 Vendor M/s Coffee Day 
Global Ltd

                        22,753.00 14-08-2023 17-08-2023



20-07-2023 12 14-07-2023 IPC 2 (20%) Site 
Development Work

                    9,32,714.00 Vendor MD Construction 
Co.

                     9,01,095.00 26-07-2023 21-08-2023

21-07-2023 NSC/SC/22-23/298 08-03-2023 Seminar/conference                        21,240.00 Vendor National Safety 
Council

                        21,240.00 29-09-2023 29-09-2023

21-07-2023 IRDP/435/23 13-07-2023 Conductive Skill 
Development Training 

Program of Farmers

                   2,38,862.00 Vendor Institute of Rural 
Development 
Prog (IRDP)

                     2,14,978.00 29-09-2023 29-09-2023

21-07-2023 GBIN-2324-071544 17-07-2023 Completion of Task 1 
(Approval of Inception 

Report)

                 32,00,841.00 Vendor Grant Thornton                         54,720.00 11-10-2023 11-10-2023

21-07-2023 GEM-31379993 09-06-2023 Plastic wall fan                        12,660.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                        12,660.00 11-10-2023 11-10-2023

21-07-2023 DGUP/IN/23/00004 07-07-2023 P26A IPC 7 USD                            54,630.40 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                       43,47,422.20 11-10-2023 11-10-2023

21-07-2023 DGUP/IN/23/00003 07-07-2023 P26A IPC 7 INR                       11,64,632.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                        11,15,283.00 09-10-2023 09-10-2023

21-07-2023 24SR0001 28-06-2023 Payment for Assessement 
of Socio Eonomic 

Investment Activities

                  10,81,727.00 Vendor M/s IIM-B                      9,71,720.00 13-10-2023 13-10-2023

21-07-2023 1006/23-24 28-06-2023 Hiring of Carpet for Yoga 
Day

                      23,600.00 Vendor Primark 
International

                        23,400.00 17-10-2023 17-10-2023

21-07-2023 1549 08-06-2023 Payment for Mobile Toilet 
Van 2 seater at Sahibabad, 
Ghaziabad, Guldhar and 

Duhai. 

                      56,640.00 Vendor M/s Sindhu 
Social Welfare & 

Environment 
Society

                        54,720.00 18-10-2023 18-10-2023

21-07-2023 SR02 10-07-2023 Payment for Consultant  
Fare fixation committee

                     60,000.00 Consultant Saroj Rajware                        54,000.00 29-09-2023 29-09-2023

21-07-2023 GEM-31269971 06-06-2023 Payment fot 727 Cyan Ink 
Cartridge

                       12,494.00 Gem Vendor 
Payment

M/s R.R.Traders                          12,494.00 11-10-2023 11-10-2023

21-07-2023 GEM-31269615 06-06-2023 Payment fot 727 Yellow 
Ink Cartridge

                       12,494.00 Gem Vendor 
Payment

M/s R.R.Traders                          12,494.00 06-10-2023 06-10-2023

21-07-2023 GEM-31206776 03-06-2023 Payment fot 730 Yellow 
Ink Cartridge

                       12,447.00 Gem Vendor 
Payment

M/s R.R.Traders                          12,447.00 06-10-2023 06-10-2023

21-07-2023 0841-0847 13-07-2023 Payment for Monthly Bill-
June 2023

                   3,07,303.00 Vendor M/s LR Taxi                      2,91,609.00 17-10-2023 17-10-2023

21-07-2023 LEUPLE23IN000964 17-06-2023 Pkg 17 IPC 26 INR                 12,74,28,634.00 Contractor L&T                    4,76,58,300.00 29-09-2023 29-09-2023

21-07-2023 GEM-32261655 08-07-2023 Cast Iron Commercial 
Mixer

                        8,900.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                          8,900.00 29-09-2023 29-09-2023

21-07-2023 GEM-31996231 29-06-2023 Payment for purchase of 
Tissue Papers

                      97,350.00 Vendor M/s Doll 
Enterprises

                        97,350.00 04-10-2023 04-10-2023

21-07-2023 GEM-31344435 08-06-2023 Unbranded Powder Coated 
Extruded Aluminium

                   1,98,000.00 Vendor Panoramic 
World Infra 
Solution Pvt. 

Ltd.

                     1,94,644.00 11-10-2023 11-10-2023

24-07-2023 U2NCRTC12BL1/PV7 13-07-2023 PKG P12B L1                      35,54,250.00 Contractor URC Construction 
Private Limited

                       34,33,766.00 18-10-2023 18-10-2023

24-07-2023 March/42/2022-23 31-03-2023 Cloud based common data 
environment supporting 
BIM for NCRTC projects

                 32,21,394.00 Vendor Ace Integrated 
Solutions 
Limited

                  28,93,794.00 25-10-2023 25-10-2023

24-07-2023 GEM-30602286 12-05-2023 Unbranded Floral Flower 
Plants

                        5,000.00 Vendor MEADOWS                           5,000.00 26-10-2023 26-10-2023

24-07-2023 5 21-07-2023 Release of Payment of sole 
DAAB member 

                     60,000.00 Consultant Bhuvnesh 
Prakash Khare

                       54,000.00 28-10-2023 28-10-2023

25-07-2023 SCIPL/E-724 26-06-2023 Hiring of Vehicle                     1,12,942.00 Vendor Sakshi Cabs 
India Pvt Ltd

                     1,05,997.00 03-11-2023 03-11-2023

25-07-2023 GF0018003272 17-07-2023 Service Cost ISA 
Certificatee

                   3,88,346.00 Vendor Bharat 
Electronics 

Limited

                  23,30,076.00 03-11-2023 03-11-2023

25-07-2023 KPA/UP/23-24/06 24-07-2023 Civil and Enabling Works                  48,02,912.00 Vendor K.P Associates                    35,35,978.00 08-11-2023 08-11-2023

25-07-2023 CCUP/2023-24/005 22-07-2023 IPC 2 (20%)               1,29,34,594.00 Contractor M/s Constructive 
Construction

                   76,61,003.00 03-11-2023 03-11-2023

25-07-2023 SB/23-24/005 21-07-2023 Maintenance of Anti Smog 
Gun

                   2,96,180.00 Contractor Sukhmani 
Builders

                     2,66,140.00 06-11-2023 06-11-2023

25-07-2023 9 16-06-2023 Payment for Drone Still 
Photography

                      50,270.00 Vendor M/s Misfits 
Communications 

and Digital 
Services Pvt Ltd

                        49,418.00 03-11-2023 03-11-2023

26-07-2023 32,33/NCRTC/2023 07-07-2023 Legal Fee                       29,000.00 Consultant Rajesh Katyal - 
Advocate

                        26,100.00 02-11-2023 02-11-2023

26-07-2023 29,38/NCRTC/2023 20-07-2023 Legal Fee                      60,000.00 Consultant Rajesh Katyal - 
Advocate

                       54,000.00 08-11-2023 08-11-2023

26-07-2023 124072000072 13-07-2023 Design, Development, 
Deployed and maintenance 

of mobile app, PWA, web 
portal

                 40,48,018.32 Contractor Bahwan 
Cybertek Private 

Limited

                   39,62,253.00 20-11-2023 20-11-2023

26-07-2023 108/23-24/02 24-07-2023 IPC 1 (20%)                         5,68,186.00 Contractor M/s One O Eights                      2,29,145.00 08-11-2023 08-11-2023

26-07-2023 5 15-07-2023 Vehicle Hiring                        46,355.00 Vendor M M Associates                         45,427.00 08-11-2023 08-11-2023

26-07-2023 MH/2023/C/0249 07-07-2023 Consultancy charges                  97,78,807.00 Contractor M/s Boston 
Consulting 

Group

                  87,84,352.00 03-11-2023 03-11-2023

26-07-2023 LEUPLE23RV000049 25-07-2023 IPC 35 (80%)                   7,42,45,375.00 Contractor L&T                     6,35,03,381.00 03-11-2023 03-11-2023

26-07-2023 LC-264/23-24 15-07-2023 PM4 IPC 4 PMC Services                        3,68,750.00 Contractor M/s HYT Engg 
Co Pvt Ltd

                         3,56,250.00 03-11-2023 03-11-2023



26-07-2023 GEM-31344435 08-06-2023 Unbranded Powder Coated 
Extruded Aluminium

                   1,98,000.00 Vendor Panoramic 
World Infra 
Solution Pvt. 

Ltd.

                     1,94,644.00 02-11-2023 02-11-2023

26-07-2023 LC-20/23-24 12-04-2023 PM4 IPC 2                        3,68,750.00 Contractor M/s HYT Engg 
Co Pvt Ltd

                         3,56,250.00 08-11-2023 08-11-2023

27-07-2023 0723/GSS/B12 24-07-2023 6th RA Bill Survey Charges                     4,59,336.24 Contractor GS Survey & 
Engineers

                    3,28,283.00 09-11-2023 09-11-2023

27-07-2023 1063 18-07-2023 Face Tissue Box 24,750.00                           Vendor Jai Shree Balaji 
Sales Corporaion

                        24,750.00 20-11-2023 20-11-2023

27-07-2023 9B01400603 & 
9B01400600

21-07-2023 Workshop on TOD                  15,28,690.00 Vendor The Taj Mahal 
Hotel

                      1,26,190.00 07-11-2023 07-11-2023

27-07-2023 5 20-07-2023 IPC 3 100%                  30,26,015.00 Contractor M/s Sai Shakti 
Civil Engg 

                   28,97,792.00 09-11-2023 09-11-2023

27-07-2023 LS23071358, 
FM23071358

18-07-2023 Hiring of Vehicle                       38,730.00 Vendor Lease Plan India 
Pvt Ltd

                        37,695.00 28-08-2023 28-08-2023

28-07-2023 TCPLFH-23-24/01 03-07-2023 Consultancy                  71,84,207.00 Vendor M/s Tandon 
Consultants Pvt 

Ltd

                  35,02,648.00 09-11-2023 09-11-2023

28-07-2023 LEUPLE23IN001407 22-07-2023 PKG 7                 12,20,01,325.00 Contractor L&T                    11,68,31,775.00 21-11-2023 21-11-2023

28-07-2023 GBIN-2324-071544 17-07-2023 Completion of Task 1 
(Approval of Inception 

Report)

                 32,00,841.00 Vendor Grant Thornton                    28,75,331.00 21-11-2023 21-11-2023

28-07-2023 SPI/037/07/23-24 21-07-2023 Designing and Developing 
Documentation

                   4,82,620.00 Vendor Silenttpartners 
Inc.

                     4,33,540.00 09-11-2023 09-11-2023

28-07-2023 SPI/036/07/23-24 21-07-2023 TOD 500 Books                     1,22,720.00 Vendor Silenttpartners 
Inc.

                      1,21,639.00 11-11-2023 11-11-2023

28-07-2023 2023-24/255 27-06-2023 Flax printing with frame                          7,363.00 Vendor Lalit Advertising                           7,300.00 20-11-2023 20-11-2023

28-07-2023 LEUPLE23IN001418 24-07-2023 PKG 7 IPC 29 (20%)                   9,98,54,201.00 Contractor L&T                    7,83,88,565.00 11-11-2023 11-11-2023

31-07-2023 M/23-24/600-601-661-
662-663-664-667-668-

669

17-06-2023 Pkg 29L1: IPC 13                      94,69,966.00 Contractor M/s Maurer 
Sanfield India Pvt 

Ltd

                       91,48,939.00 20-11-2023 20-11-2023

31-07-2023 DR2309000007
DR2309000010

27-07-2023 Pkg 5A-IPC 30 (20%)                       84,75,411.00 Contractor M/s VNC-KEC                       62,24,020.00 20-11-2023 20-11-2023

31-07-2023 7/23-24/96 28-07-2023 Pkg 9A- 37th RA Bill (100%)                   9,34,39,001.00 Contractor M/s Sam India 
Builtwell

                   8,94,79,720.00 20-11-2023 20-11-2023

31-07-2023 7 13-07-2023 Payment for Repairing of 
Exit gate of Co

                      29,028.00 Vendor M/s Redwall 
Engineering Pvt 

Ltd

                        28,536.00 23-11-2023 23-11-2023

01-08-2023 VTC/2022-23/34 05-07-2023 Training                    1,18,000.00 Vendor Visaj Traning & 
Consulting

                    1,08,000.00 23-11-2023 23-11-2023

01-08-2023 UBSF/5TS23/96 01-06-2023 Seminar/conference                        17,700.00 Vendor UBS Forums                         17,700.00 21-11-2023 21-11-2023

01-08-2023 U2NCRTC12BL2/09 24-07-2023 Pkg 12 BL2 IPC 9 (100%)                   1,85,48,684.00 Contractor URC Construction 
Private Limited

                    1,23,79,947.00 22-11-2023 22-11-2023

01-08-2023 GST/23-24/193 30-06-2023 Machine rent Charges                        11,800.00 Vendor Virtuous traders                          11,376.00 29-11-2023 29-11-2023

01-08-2023 SCIPL/E-752 27-07-2023 Taxi Services                    2,39,465.00 Vendor Sakshi Cabs 
India Pvt Ltd

                     2,30,910.00 22-11-2023 22-11-2023

01-08-2023 SAJV/2023-24/001 27-07-2023 Mobilization Advance              4,42,88,686.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

                4,27,87,375.00 21-11-2023 21-11-2023

01-08-2023 LRTS/23-24/1067 25-07-2023 Taxi Services                        47,270.00 Vendor LR Taxi  Services                         45,482.00 23-10-2023 23-10-2023

01-08-2023 LRTS/23-24/1066 25-07-2023 Taxi Services                        34,792.00 Vendor LR Taxi  Services                         32,848.00 29-11-2023 29-11-2023

01-08-2023 23000172 11-07-2023 Engagement of detailed 
design consultant

                 32,73,958.38 Contractor M/s Systra MVA 
Consulting 

(India) Pvt Ltd

                  24,04,467.00 01-12-2023 01-12-2023

01-08-2023 95 21-07-2023 IPC-01 (20% Balance)                     9,80,411.00 Contractor Dad Enterprises                      6,39,984.00 02-11-2023 02-11-2023

01-08-2023 38 01-08-2023 Hiring of Vehicle                        54,354.00 Vendor Prabh Kirat 
Tours & Travels

                        53,810.00 02-11-2023 02-11-2023

01-08-2023 2 28-07-2023 Translation typing  and 
vetting

                   3,12,000.00 Vendor M/s Aanya 
Translation 

Services

                    2,80,800.00 05-12-2023 05-12-2023

01-08-2023 202300028M 11-07-2023 Engineering Services for 
transportation

                  11,50,310.02 Contractor M/s Systra MVA 
Consulting 

(India) Pvt Ltd

                     9,65,328.00 06-12-2023 06-12-2023

01-08-2023 5 27-07-2023 Translation typing  and 
vetting

                   1,64,250.00 Vendor M/s Sonali 
Translations

                     1,47,825.00 05-12-2023 05-12-2023

01-08-2023 GEM-31344435 08-06-2023 Unbranded Powder Coated 
Extruded Aluminium

                   1,98,000.00 Vendor Panoramic 
World Infra 
Solution Pvt. 

Ltd.

                     1,94,644.00 29-11-2023 29-11-2023

02-08-2023 23-24/07 01-08-2023 Enginer Bill                    3,51,050.00 Enginer Satish Kumar                      3,15,350.00 28-12-2023 28-12-2023

02-08-2023 2581 01-07-2023 Printing , Scanning and 
Binding

                    1,62,937.00 Vendor Prakash 
Electrostat

                     1,58,596.00 05-12-2023 05-12-2023

02-08-2023 350 28-07-2023 Civli Work               1,07,66,183.00 Vendor Bhuwan Traders                1,04,01,228.00 05-12-2023 05-12-2023

02-08-2023 206 22-07-2023 Printable Stationary                       24,932.00 Vendor Shree Sai 
Enterprises

                        24,932.00 05-12-2023 05-12-2023

02-08-2023 61 01-08-2023 Vehicle Exp                       33,000.00 Enginer Satish Kumar                         32,340.00 06-12-2023 06-12-2023

02-08-2023 4 20-07-2023 Cleaning Housekeeping 
and Viaduct Span 

                30,60,620.00 Vendor Shivraj 
Enterprises

                  29,56,869.00 07-12-2023 07-12-2023



03-08-2023 VKE/028 15-05-2023 Snacks and Lunch 
Arrangement during 

CMRS

                    2,31,179.00 Vendor V K Enterprises                      2,24,573.00 28-12-2023 28-12-2023

03-08-2023 LEUPLE23IN001468 28-07-2023 Pkg 17 IPC 27 (80%)  INR                   8,33,43,475.00 Contractor L&T                     7,82,30,815.00 28-12-2023 28-12-2023

03-08-2023 LEUPLE23IN001468 28-07-2023 Pkg 17 IPC 27 (80%)  EURO                             87,172.04 Contractor L&T                              56,208.77 28-12-2023 28-12-2023

03-08-2023 2023-24/4 31-07-2023 Consultancy Fee                     3,14,412.00 Consultant Arun Kumar                      2,82,436.00 28-12-2023 28-12-2023

03-08-2023 14 02-08-2023 Development and 
maintenance work

                  66,64,844.14 Vendor Modern 
Engineering 
Associates

                   64,38,917.00 29-12-2023 29-12-2023

04-08-2023 SCIPLE/E-789-790 03-08-2023 Payment for Hired vehicle 
(Monthly)

                    1,37,378.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     1,32,877.00 29-12-2023 29-12-2023

04-08-2023 IIMA/OEP/DCAFSF
SBD/2023/6

27-07-2023 Participation Fee for EDP                     6,91,362.00 Vendor M/s IIM-A                      6,21,075.00 28-12-2023 28-12-2023

04-08-2023 0622/TAI/WS/2023 07-07-2023 Registration fee for 
worjshop on safe cross 

passage

                       11,800.00 Vendor M/s Tunnelling 
Association of 

India

                        11,800.00 15-12-2023 15-12-2023

04-08-2023 94559230600 26-07-2023 Pkg 8 : Ipc 29 (20%)                         1,40,813.24 Contractor M/s Afcons 
Infrastructure

                          1,26,416.84 15-12-2023 15-12-2023

04-08-2023 94559230599 26-07-2023 Pkg 8 : Ipc 29 (20%)                   7,87,14,335.00 Contractor M/s Afcons 
Infrastructure

                    7,16,52,537.00 15-12-2023 15-12-2023

04-08-2023 2109 28-07-2023 Payment for Canon 
Multifunction Printers 

                      38,994.00 vendor M/s Apex 
System

                        38,993.00 15-12-2023 15-12-2023

04-08-2023 2108 28-07-2023 Payment for Canon 
Multifunction Printers 

                      38,995.00 vendor M/s Apex 
System

                        38,993.00 15-12-2023 15-12-2023

07-08-2023 U2NCRTCP11L2/PV4 02-08-2023 Pkg 11 L2 : PE 4                      29,95,058.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       28,93,530.00 16-12-2023 16-12-2023

07-08-2023 MH2324007213 30-06-2023 Pament for Third Party 
Inspection of Banalce Lot 

IPC-03

                    1,27,440.00 Vendor M/s TUV India 
Pvt Ltd

                     1,14,480.00 16-12-2023 16-12-2023

07-08-2023 GEM-32454707 14-07-2023 Payment for 10 Pedestal 
Fans 

                      32,000.00 Gem Vendor 
Payment

M/s Primark 
International

                       32,000.00 21-12-2023 21-12-2023

07-08-2023 9/23-24/67 31-07-2023 Pkg 12 A - PV 12                   1,49,10,968.00 Contractor M/s Sam India 
Builtwell

                     1,42,79,144.00 28-12-2023 28-12-2023

07-08-2023 7/23-24/101 04-08-2023 Pkg 9A-Esc 22                   2,03,61,592.00 Contractor M/s Sam India 
Builtwell

                    1,94,98,859.00 02-01-2024 02-01-2024

07-08-2023 37/NCRTC/2023 15-07-2023 Payment to Lawyer for 
representing NCRTC

                       13,500.00 Lawyer Rajesh Katyal - 
Advocate

                         12,150.00 22-12-2023 22-12-2023

07-08-2023 36/NCRTC/2023 14-07-2023 Payment to Lawyer for 
representing NCRTC

                       13,500.00 Lawyer Rajesh Katyal - 
Advocate

                         12,150.00 28-12-2023 28-12-2023

07-08-2023 35/NCRTC/2023 12-07-2023 Payment to Lawyer for 
representing NCRTC

                       13,500.00 Lawyer Rajesh Katyal - 
Advocate

                         12,150.00 29-12-2023 29-12-2023

07-08-2023 34/NCRTC/2023 11-07-2023 Payment to Lawyer for 
representing NCRTC

                       13,500.00 Lawyer Rajesh Katyal - 
Advocate

                         12,150.00 29-12-2023 29-12-2023

07-08-2023 1598,1599,1600,1601
,1602,1603,1604,160
5,1606,4189,4191,419
2,4195,4197,4204,42

05, 4198, 4203, 
4201, 4199, 4206, 

8700, 8702

28-07-2023 Taxi Services                        75,748.00 Vendor Wise Travel 
India Pvt. Ltd.

                         71,727.00 29-12-2023 29-12-2023

07-08-2023 94559230615 03-08-2023 Pkg 8 : PV 27 INR                 15,35,13,842.00 Contractor M/s Afcons 
Infrastruture Ltd

                  14,85,70,175.00 29-12-2023 29-12-2023

07-08-2023 73570230144 01-08-2023 Pkg 6 - IPC 58 (80%)                22,83,89,754.00 Contractor M/s Afcons 
Infrastruture Ltd

                       49,35,978.00 29-12-2023 29-12-2023

07-08-2023 2344 01-08-2023 Payment for Arrangement 
of Flower Set

                      98,703.00 Vendor M/s Blooming 
Buds

                        96,729.00 29-12-2023 29-12-2023

07-08-2023 94559230616 03-08-2023 Pkg 8 : PV 27 USD                         2,52,157.00 Contractor M/s Afcons 
Infrastruture Ltd

                         2,44,036.70 29-12-2023 29-12-2023

08-08-2023 923240005 17-07-2023 Pkg 23 IPC 20 (100%)                   1,35,67,426.00 Contractor StraBag 
International  

GMBH

                    1,55,68,965.00 27-12-2023 27-12-2023

08-08-2023 15 08-07-2023 Payment for DAAB 
Member Pkg 11L1

                     30,000.00 DAAB Member R.K.Gupta                        27,000.00 27-12-2023 27-12-2023

08-08-2023 723240005 17-07-2023 Pkg 23 IPC 20 (100%)                      80,67,762.00 Contractor StraBag 
International  

GMBH

                             68,787.85 27-12-2023 27-12-2023

08-08-2023 NSC/23-24/026 04-08-2023 Payment for Survey Work 
P3L2

                   1,36,638.00 Vendor M/s North 
Survey Company

                      1,15,910.00 19-12-2023 19-12-2023

08-08-2023 NCR2324TM460426
0

24-07-2023 Legal Fee                       25,000.00 Consultant Anand and 
Anand

                        22,500.00 23-12-2023 23-12-2023

08-08-2023 NCR2324TM460377
4

13-07-2023 Legal Fee                    2,10,000.00 Consultant Anand and 
Anand

                    1,89,000.00 27-12-2023 27-12-2023

08-08-2023 DT/NCRTC/MKK/4
/23-24

08-08-2023 Payment for Hired vehicle - 
Mohinder kumar kamra

                       36,527.00 Vendor M/s Divyam 
Travels

                        34,440.00 27-12-2023 27-12-2023

08-08-2023 AI/UP/02/2023-24 02-08-2023 Construction of Residential 
Building/Guest Housing 

for UPSRTC

                 39,94,351.00 Contractor M/s Agroa 
Infrastructures

                   38,24,275.00 26-12-2023 26-12-2023

08-08-2023 2023/07 31-07-2023 Payment for Land Status 
Report 

                      10,000.00 Consultant Maharaj Sanjay 
Kumar

                          9,000.00 27-12-2023 27-12-2023

08-08-2023 34 01-08-2023 Vehicle for District Admin 
Meerut 

                       31,001.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 27-12-2023 27-12-2023

09-08-2023 TM/NCRTC/JFPR/
07/23

04-08-2023 Payment for Consultancy-
July 2023

 $3905.80 Consultant Tarun Monga  $3508 29-12-2023 29-12-2023

09-08-2023 AI/UP/04/2023-24 02-08-2023 Construction of Residential 
Building/Guest Housing 

for UPSRTC

                 37,60,856.00 Contractor M/s Agroa 
Infrastructures

                   35,33,945.00 29-12-2023 29-12-2023



09-08-2023 2023-24/00287 01-08-2023 Towards cost of designing, 
preparing layouts of 15 

panels and providing high 
resolution images

                       15,045.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                         14,790.00 29-12-2023 29-12-2023

09-08-2023 2023-24/00286 01-08-2023 Design and Preparing 
layout of high resolution 

file - E invites

                        2,006.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                           1,972.00 29-12-2023 29-12-2023

09-08-2023 2023-24/00284 01-08-2023 Payment for Roll up 
standee and flex banners

                         6,726.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                           6,612.00 11-08-2023 13-09-2023

09-08-2023 1.00037E+11 31-07-2023 Payment for PNG supply - 
July 2023

                       19,596.00 Vendor M/s IGL                          19,596.00 11-08-2023 18-09-2023

09-08-2023 82 01-08-2023 Fabrication and placing of 
Frisking booth

                 10,01,965.00 Vendor D'lush Interiors 
Solutions

                     9,67,997.00 09-08-2023 18-09-2023

09-08-2023 2023-24/00285 01-08-2023 Design and Preparing 
layout of high resolution 

file

                         1,003.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                              986.00 11-08-2023 22-09-2023

10-08-2023 SKM/GST/2324/160 09-08-2023 Payment for CAT 6 cable 
for Site CCTV Camera

                       15,929.00 Vendor M/s SKM 
Communications 

                         15,929.00 17-08-2023 13-09-2023

10-08-2023 23MH03NPS-013 30-06-2023 Payment for POP-SP for 
NPS for May and June 

                       15,794.00 Vendor M/s UTI AMC 
Ltd

                         16,742.00 18-08-2023 13-09-2023

10-08-2023 051/23-24 01-08-2023 Payment for supply of A4 
paper at CPM/D

                      23,630.00 Vendor M/s Vignesh 
Karthik 

Enterprise

                        23,630.00 10-08-2023 15-09-2023

10-08-2023 3.46016E+11 14-07-2023 Payment for Electricity Bill 
for Ghaziabad RSS - July 

2023

              1,77,45,233.00 Vendor M/s PVVNL                 1,77,45,233.00 09-08-2023 15-09-2023

10-08-2023 36GB23-24SL01997 31-07-2023 Payment for consultancy 
fee - RSS Ghaziabad under 

IGBC Green Service 
Building rating system

                      47,200.00 Consultant M/s CII                         42,400.00 10-08-2023 18-09-2023

10-08-2023 83 08-08-2023 Payment for Interior work 
in simulator room, BCC 
Room, DCC Room and 

meeting room etc at Duhai 
Depot

                 51,30,962.00 Contractor M/s D'lush 
Interiors 
Solutions

                  49,57,030.00 17-08-2023 19-09-2023

10-08-2023 JDS/4023/23-24 30-06-2023 Payment for Supply of 
Tea/Coffee Consumables

                   2,76,843.00 Vendor M/s JDS 
Achievers 

                      2,71,557.00 17-08-2023 22-09-2023

10-08-2023 ESPL/UP/23-24/05 08-08-2023 Payment for Construction 
of Precast Boundary Wall 
for NCRTC Land at Duhai

                 64,54,964.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

                   58,27,564.00 09-08-2023 22-09-2023

11-08-2023 U2NCRTC12BL2PV7 05-08-2023 Pkg 12 Lot 2 : PV 7                      38,25,460.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       36,95,780.00 11-08-2023 15-09-2023

11-08-2023 GEM-32907258 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                      22,000.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                       22,000.00 17-08-2023 15-09-2023

11-08-2023 GEM-32901954 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                      14,400.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                        14,400.00 14-08-2023 15-09-2023

11-08-2023 GEM-GEM-
32907386

27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                         8,737.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                          8,736.00 17-08-2023 16-09-2023

11-08-2023 GEM-33073302 01-08-2023 Procurement of 
Housekeeping Material 

through GEM

                       26,247.00 Gem Vendor 
Payment

M/s SVT 
Enterprises

                        26,247.00 14-08-2023 16-09-2023

11-08-2023 GEM-33073210 01-08-2023 Procurement of 
Housekeeping Material 

through GEM

                      25,000.00 Gem Vendor 
Payment

M/s SVT 
Enterprises

                       25,000.00 14-08-2023 16-09-2023

11-08-2023 GEM-32907833 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                      24,960.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                        24,960.00 14-08-2023 16-09-2023

11-08-2023 SCC/23-24/1388 02-08-2023 Payment of rent for Printer 
at CPM/meerut 

                        3,870.00 Vendor M/s Sandeep 
Commercial 

College

                          3,804.00 11-08-2023 18-09-2023

11-08-2023 RTT/RRTS/2023/10 05-08-2023 Payment for District 
Admin - Meerut May 23

                       32,551.00 Vendor M/s Rahul Tours 
& Travels

                        30,691.00 11-08-2023 18-09-2023

11-08-2023 RTT/RRTS/2023/0
9

05-08-2023 Payment for District 
Admin - Meerut April 23

                       32,551.00 Vendor M/s Rahul Tours 
& Travels

                        30,691.00 11-08-2023 18-09-2023

11-08-2023 KPA/DEL/23-24/04 28-07-2023 Payment for construction 
of CPM-INA Office

                       51,505.00 Contractor M/s KP 
Associates 

                        49,759.00 11-08-2023 18-09-2023

11-08-2023 GST/23-24/217 14-07-2023 Provision of Tea Coffee at 
Co 

                       99,127.00 Vendor M/s Coffee Day 
Global Ltd

                        97,338.00 17-08-2023 18-09-2023

11-08-2023 GEM-32907708 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                        7,800.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                          7,800.00 17-08-2023 18-09-2023

11-08-2023 GEM-32901223 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                        4,240.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                          4,240.00 14-08-2023 18-09-2023

11-08-2023 GEM-31761993 22-06-2023 Payment for Revolving 
Chair

                   3,87,502.00 Gem Vendor 
Payment

M/s Indo Office 
Solutions

                    3,80,932.00 17-08-2023 19-09-2023

11-08-2023 GEM-32899921 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                         1,200.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                          1,200.00 14-08-2023 20-09-2023

11-08-2023 AN/SL/23-24/751 01-08-2023 Internet Charges for July 
2023

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 10-08-2023 20-09-2023

11-08-2023 2580 01-07-2023 Payment for Photocopy, 
Printing, Binding, 

Scanning.

                      24,507.00 Vendor M/s Prakash 
Electrostat

                        23,850.00 17-08-2023 21-09-2023

11-08-2023 GEM-32899654 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                         5,520.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                          5,520.00 14-08-2023 22-09-2023



11-08-2023 A001001 05-08-2023 Payment for Tea/Coffee at 
Meerut

                      24,808.00 Vendor M/s Harsh 
Enterprises

                         24,291.00 10-08-2023 22-09-2023

11-08-2023 98-98 06-08-2023 Payment for Supply of A3 
and A4 paper

                      22,860.00 Vendor M/s Sai Trading 
Company

                        22,860.00 10-08-2023 22-09-2023

11-08-2023 03/23-24 31-07-2023 Payment for Tea/Coffee at 
Modinagar

                       36,735.00 Vendor M/s Mudra 
Navigator

                        35,998.00 10-08-2023 22-09-2023

11-08-2023 1.00037E+11 31-07-2023 Payment for IGL Gas Bill - 
Modinagar Office 

                       77,799.00 Vendor M/s IGL                          77,799.00 11-08-2023 22-09-2023

11-08-2023 2579 01-07-2023 Payment for Photocopy, 
Printing, Binding, 

Scanning.

                       28,610.00 Vendor M/s Prakash 
Electrostat

                         27,841.00 17-08-2023 25-09-2023

11-08-2023 37 04-08-2023 Payment for Generator 
Maintenance 

                       14,160.00 Vendor M/s Super Power 
System

                        14,040.00 10-08-2023 27-09-2023

11-08-2023 GEM-32900437 27-07-2023 Procurement of 
Housekeeping Material 

through GEM

                         1,750.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                           1,750.00 14-08-2023 29-09-2023

12-08-2023 AACL/23M/06/000
8

09-05-2023 Payment for Proof 
Checking 

                  22,79,517.00 Consultant M/s Aecom                    20,47,701.00 11-08-2023 26-09-2023

12-08-2023 LE/VD/23-24/21 01-08-2023 Payment for 
documentation 

videography on 28-6-23 
and 22-7-23

                   1,59,300.00 Vendor M/s Lucrative 
Eye 

                     1,45,800.00 14-08-2023 27-09-2023

12-08-2023 20230730019 31-07-2023 Payment for 4K camera at 
TOD Conference

                      29,500.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                       27,000.00 14-08-2023 27-09-2023

12-08-2023 82 01-08-2023 Fabrication and placing of 
Frisking booth

                 10,01,965.00 Vendor D'lush Interiors 
Solutions

                     9,67,997.00 12-08-2023 27-09-2023

14-08-2023 DGUP/IN/23/00006 25-07-2023 Pkg 26A IPC 08-USD                            79,001.00 Contractor Datamatics Global 
Services Limited

                             75,653.00 14-08-2023 14-08-2023

14-08-2023 UCCNP/23-24/166 09-08-2023 Payment for 15CB - April 
23

                      18,800.00 Vendor M/s UCC & 
Associates LLP

                     1,10,240.00 14-08-2023 25-09-2023

14-08-2023 SCIPL/E-800-808 10-08-2023 Payment for Hiring of 
vehicle-Monthyl Basis

                   4,70,784.00 Contractor M/s Sakshi Cabs 
India Pvt Ltd

                     4,59,610.00 18-08-2023 27-09-2023

14-08-2023 C07E232400048310 01-08-2023 JIO CUG Bill July 2023                          9,396.00 Vendor M/s Jio                           9,396.00 17-08-2023 27-09-2023

14-08-2023 4913 10-08-2023 Payment for Horticulture 
work of CPM/GGN Office 

                      49,887.00 Vendor M/s Savitri 
Gupta

                        49,887.00 14-08-2023 27-09-2023

14-08-2023 IGL/PNG/MDPE/N
CRTC

18-07-2023 Payment for Shifting of 
IGL Gas pipeline for 

elevated road connectivity

                       31,500.00 Vendor M/s IGL                         30,966.00 14-08-2023 03-10-2023

14-08-2023 DGUP/IN/23/00005, 
00006

25-07-2023 Pkg 26A IPC 08-INR                      43,36,413.00 Contractor Datamatics Global 
Services Limited

                       41,52,665.00 14-08-2023 03-10-2023

16-08-2023 JD2211000031
JD2301000009
JD2306000022

13-06-2023 Payment for Publication of 
Advertisment for Land 

Acqusition

                      27,348.00 Vendor M/s Jagran 
Prakashan Ltd

                        26,827.00 18-08-2023 18-08-2023

16-08-2023 VC/UP/23-24/005 16-08-2023 Payment for Misc Cibil 
work from Sahibabad ramp 

to Duhai

              1,52,91,405.00 Contractor M/s Vaibhav 
Construction

                1,38,33,134.00 16-08-2023 29-09-2023

16-08-2023 UP-I-2324-055488 14-06-2023 Payment for Publication of 
Advertisment for Private 

Land Acqusition

                        4,044.00 Vendor M/s Amar Ujala                            3,967.00 18-08-2023 29-09-2023

16-08-2023 UMTC/2324/DL/04
5

31-07-2023 Payment for Advisory fee- 
submission of traffic and 

alternate analysis

                 17,70,000.00 Consultant M/s Urban Mass 
Transit Co

                  15,90,000.00 21-08-2023 29-09-2023

16-08-2023 HR/PR/0071/23-24 15-07-2023 Payment for Printing of 
Flex banners

                         6,785.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                          6,670.00 21-08-2023 29-09-2023

16-08-2023 AN/SL/23-24/752 01-08-2023 Payment for Internet 
Charges-July 2023

                         1,769.00 vendor M/s Anshul 
Networks

                           1,769.00 14-08-2023 29-09-2023

16-08-2023 2023-24/04 01-08-2023 Consultancy Bill- July 
2023

                  2,65,000.00 Consultant Anand Prakash                     2,38,500.00 14-08-2023 03-10-2023

16-08-2023 2023-24/374 19-07-2023 Payment for Publication of 
NIT

                   5,23,656.00 Vendor M/s Lalit 
Advertising

                    5,08,692.00 18-08-2023 05-10-2023

17-08-2023 JDS/4036/23-24 31-07-2023 Payment for Tea Coffee 
Consumables at Duhai 

Depot 

                    1,52,567.00 Vendor M/s JDS 
Achievers 

                     1,49,668.00 22-08-2023 04-10-2023

17-08-2023 DGUP/IN/23/00006 25-07-2023 Pkg 26A IPC 08-USD                            79,001.00 Contractor Datamatics Global 
Services Limited

                             75,653.00 14-08-2023 04-10-2023

17-08-2023 DGUP/IN/23/00005, 
00006

25-07-2023 Pkg 26A IPC 08-INR                      43,36,413.00 Contractor Datamatics Global 
Services Limited

                       41,52,665.00 14-08-2023 04-10-2023

17-08-2023 7/23-24/115 16-08-2023 Pkg 9A- RA 38 (100%)                   8,19,49,038.00 Contractor M/s Sam India 
Builtwell

                    7,84,76,619.00 16-08-2023 05-10-2023

17-08-2023 20230730018 24-07-2023 Payment for Emcee for 
TOD Conferrence

                      25,960.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                        25,520.00 22-08-2023 05-10-2023

17-08-2023 10/08/2023-60776 10-08-2023 Payment for hiring of 
Vehicle - Monthly Bill- 

June 2023

                   3,02,530.00 Contractor M/s Wise Travel 
India Pvt Ltd

                     2,90,915.00 21-08-2023 06-10-2023

17-08-2023 20230730017 17-07-2023 Payment for Imaugral 
Lamp for induction 

programme

                       21,240.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                       20,880.00 22-08-2023 06-10-2023

17-08-2023 04/2023-34 19-07-2023 Payment for 
grinding,finishing and 

clearing of Bearing from 
Gzb to Duhai

                 10,21,320.00 Contractor M/s Mahavira 
Infracon

                     9,86,696.00 17-08-2023 10-10-2023

17-08-2023 DECB202311040007 24-04-2023 Payment for 100 Mbps 
HLL for CO

                  9,44,000.00 Vendor M/s MTNL                     9,28,000.00 21-08-2023 11-10-2023



17-08-2023 951024606 09-08-2023 Payment for BNPL for July 
2023

                         5,799.00 Vendor Sr.Post Master                           5,800.00 21-08-2023 16-10-2023

18-08-2023 U2/NCRTC12BL1/09 09-08-2023 Pkg12B L1- IPC 9                      76,00,265.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       71,42,626.00 17-08-2023 06-10-2023

18-08-2023 P19L2U/USD/IPC-30 11-08-2023 Pkg 19L2-IPC 30                                  865.34 Contractor M/s IRCON 
International Ltd. 

                                   785.72 17-08-2023 06-10-2023

18-08-2023 P19L2U/INR/PV-30 11-08-2023 Pkg 19L2-PV 30                      53,70,867.00 Contractor M/s IRCON 
International Ltd. 

                       52,34,318.00 17-08-2023 06-10-2023

18-08-2023 P19L2U/INR/IPC-30 11-08-2023 Pkg 19L2-IPC 30                   3,80,83,561.00 Contractor M/s IRCON 
International Ltd. 

                   3,20,43,672.00 17-08-2023 06-10-2023

18-08-2023 P19L1U/INR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                   5,66,75,946.00 Contractor M/s IRCON 
International Ltd. 

                    4,73,57,555.00 17-08-2023 09-10-2023

18-08-2023 CMRSD/2023-
24/003

02-08-2023 Payment for RISA - IPC 4                  10,24,948.00 Consultant M/s Centre for 
Market Research 

and Social 
Development Pvt 

Ltd

                     9,20,716.00 16-08-2023 09-10-2023

18-08-2023 P19L1U/USD/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                                  317.46 Contractor M/s IRCON 
International Ltd. 

                                   261.62 17-08-2023 10-10-2023

18-08-2023 P19L1U/INR/PV-31 10-08-2023 Pkg 19L1 - PV 31 - 100%                       67,71,464.00 Contractor M/s IRCON 
International Ltd. 

                       65,99,304.00 17-08-2023 10-10-2023

18-08-2023 P19L1D/INR/PV-31 10-08-2023 Pkg 19L1 - PV 31 - 100%                        4,78,944.00 Contractor M/s IRCON 
International Ltd. 

                         4,66,767.00 17-08-2023 10-10-2023

18-08-2023 SCIPLE/E-799 10-08-2023 Payment for hiring of 
Vehicle - Monthly Bill- July 

2023

                   2,39,464.00 Contractor M/s Sakshi Cabs 
India Pvt Ltd

                     2,30,910.00 18-08-2023 11-10-2023

18-08-2023 PH-636/2023-24 14-08-2023 Payment for Class 3 digital 
signature

                         9,575.00 Vendor M/s Paramhans 
Enterprises

                           9,575.00 22-08-2023 11-10-2023

18-08-2023 P19L2U/Eur/IPC-30 11-08-2023 Pkg 19L2-IPC 30                            49,331.80 Contractor M/s IRCON 
International Ltd. 

                             44,792.80 17-08-2023 11-10-2023

18-08-2023 P19L1U/EUR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                            33,430.04 Contractor M/s IRCON 
International Ltd. 

                             27,522.28 17-08-2023 11-10-2023

18-08-2023 P19L1D/INR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                      41,80,504.00 Contractor M/s IRCON 
International Ltd. 

                       34,93,166.00 17-08-2023 11-10-2023

18-08-2023 P19L1D/EUR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                              4,664.93 Contractor M/s IRCON 
International Ltd. 

                               3,840.54 17-08-2023 11-10-2023

18-08-2023 NDCHR230659807
8

06-08-2023 Payment of Telephone Bill - 
GGN Office

                          2,121.00 Vendor M/s BSNL                            2,121.00 12-08-2023 11-10-2023

18-08-2023 LRTS/23-24/1199-
1205

17-08-2023 Hiring of Vehicle-Monthly 
Bill-July 2023

                    2,87,313.00 Vendor M/s LR Taxi                      2,77,054.00 22-08-2023 11-10-2023

18-08-2023 KP/HR/23-24/001 26-07-2023 Payment for Road 
Widening from IDPL 

Complex to Atul Kataria 
Chowk

                       26,179.00 Contractor M/s KP 
Associates 

                         25,291.00 01-08-2023 11-10-2023

18-08-2023 GEM-32877111 26-07-2023 Payment for Procurement 
of A4 Paper

                   1,92,000.00 Gem Vendor 
Payment

M/s Shine India 
International

                    1,92,000.00 18-08-2023 11-10-2023

18-08-2023 August/1/2023 01-08-2023 Payment to Lawyer for 
representing NCRTC

                      25,000.00 Lawyer Devendra Kumar 
Singh 

                        22,500.00 22-08-2023 12-10-2023

18-08-2023 41/NCRTC/2023 25-07-2023 Payment to Lawyer for 
representing NCRTC

                       14,500.00 Lawyer Rajesh Katyal - 
Advocate

                        13,050.00 22-08-2023 12-10-2023

18-08-2023 85/2023 24-07-2023 Payment to Lawyer for 
representing NCRTC

                  3,50,000.00 Lawyer A.N.S Nankarni                      3,15,000.00 22-08-2023 13-10-2023

18-08-2023 40/NCRTC/2023 25-07-2023 Payment to Lawyer for 
representing NCRTC

                      22,500.00 Lawyer Rajesh Katyal - 
Advocate

                        20,250.00 22-08-2023 13-10-2023

18-08-2023 39/NCRTC/2023 24-07-2023 Payment to Lawyer for 
representing NCRTC

                      25,000.00 Lawyer Rajesh Katyal - 
Advocate

                        22,500.00 22-08-2023 13-10-2023

18-08-2023 NCRTC/DM/MRT/0
2

09-08-2023 Payment for construction 
of CPRI,SVPUAT and 

IIFSR 

                   3,59,354.00 Contractor M/s Limra 
Constructions

                     3,47,170.00 17-08-2023 16-10-2023

18-08-2023 INV/23-24/08 17-08-2023 Payment for Road 
Maintenance work from 

Duhai to Shatabdi Nagar - 
9th RA Bill

              1,07,34,614.00 Contractor M/s Uday 
Associates

                  90,68,446.00 18-08-2023 16-10-2023

18-08-2023 ARV/P4-86/DL/23-
24/005

09-08-2023 Pkg4: IPC 32 80% - USD                          9,11,822.95 Contractor M/s Shanghai 
Tunnel Engg Co

                          6,17,404.50 17-08-2023 16-10-2023

18-08-2023 ARV/P4-86/DL/23-
24/004

09-08-2023 Pkg4: IPC 32 80% - INR                  18,87,37,153.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   8,50,72,826.00 17-08-2023 16-10-2023

18-08-2023 ARV/P4-86/DL/23-
24/004

09-08-2023 Pkg4: IPC 32 80% - USD                         4,38,717.23 Contractor M/s Shanghai 
Tunnel Engg Co

                          5,96,955.14 17-08-2023 16-10-2023

18-08-2023 ARV/P4-86/DL/23-
24/003

09-08-2023 Pkg4: IPC 32 80% - INR                   8,64,96,261.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    8,10,95,375.00 17-08-2023 16-10-2023

18-08-2023 August/2/2023 01-08-2023 Payment to Lawyer for 
representing NCRTC

                      25,000.00 Lawyer Devendra Kumar 
Singh 

                        22,500.00 22-08-2023 17-10-2023

18-08-2023 2023-24-210 18-08-2023 Payment for Annual 
Subscriptionof Power-BI 

Pro

                       28,910.00 Vendor M/s Astrix 
Infonet

                        28,910.00 22-08-2023 17-10-2023

18-08-2023 2023-24/NCRTC/7 16-08-2023 Payment for Misc Civil 
work from Sahibabad ramp 

to Ghaziabad-IPC 4 20%

                 39,26,077.00 Contractor M/s Pawan 
Kumar 

                   16,69,584.00 17-08-2023 17-10-2023

18-08-2023 23-24/Aug/003 03-08-2023 Payment for ERP 
Implmentation Support-

Invoice 9

                   2,39,242.00 Vendor M/s DIMTS                       2,14,911.00 18-08-2023 20-10-2023

18-08-2023 12 01-08-2023 Payment for Civil 
maintenance work 

                   6,25,337.00 Contractor M/s Shri Sai 
Associates

                      5,51,142.00 23-08-2023 20-10-2023

18-08-2023 2023-24/NCRTC/49 02-08-2023 Payment for Forex 
Consultant - Q4

                       66,375.00 Consultant M/s Forexserve 
Risk 

Management 
Consultants 
(Pvt.) Ltd.

                        60,750.00 23-08-2023 27-10-2023

18-08-2023 12740429397 04-08-2023 Electricity Bill-July 23                        99,495.00 Vendor M/s DHBVN                         99,495.00 12-08-2023 27-10-2023

21-08-2023 94559230723 17-08-2023 Pkg8-IPC 30 (100%) -USD                         7,21,480.54 Contractor M/s Afcons 
Infrastructure Ltd

                          4,76,852.37 21-08-2023 18-10-2023

21-08-2023 94559230722 17-08-2023 Pkg8-IPC 30 (100%) -INR                40,53,48,339.00 Contractor M/s Afcons 
Infrastructure Ltd

                   27,71,68,179.00 21-08-2023 18-10-2023



21-08-2023 7/23-24/119 18-08-2023 Pkg 9A-PE-23                   1,30,94,201.00 Contractor M/s Sam India 
Builtwell

                    1,25,39,361.00 19-08-2023 23-10-2023

21-08-2023 07-07-2023 07-07-2023 Payment to NDMC for 
Cleaning of Roadside 
drains for Ring Road 

Connectivity

                 93,51,696.00 Govt Body Comissioner,SD
MC

                   93,51,696.00 21-08-2023 23-10-2023

21-08-2023 6 25-07-2023 Task Order 9: Construction 
of RCC storm water drain

                  15,05,231.00 Contractor M/s Sukhmani 
Builders

                   12,80,639.00 18-08-2023 27-10-2023

22-08-2023 23-24/Jul/060 24-07-2023 Professional 
documentation initiative 

on NCRTC and RRTS

                   3,05,856.00 Consultant M/s DIMTS                      2,68,272.00 22-08-2023 19-10-2023

22-08-2023 2023-24/02 21-08-2023 Payment for telecom 
Utility Shifting in station 
area from Sahibabad to 

Shatabdi nagar

                  11,32,733.00 Vendor M/s 
H.K.Enterprises

                   10,94,333.00 22-08-2023 19-10-2023

22-08-2023 DPA/23-24/00042 19-08-2023 Payment for Theatrical 
Dance Performance at 

Annual Day 23

                       94,157.00 Vendor M/s Dance 
Smith

                        84,581.00 24-08-2023 20-10-2023

22-08-2023 NDCUP2208934276 18-01-2023 Payment for 50Mbps high 
speed ILL at Modinagar 

Office

                   3,27,226.00 Govt Body M/s BSNL                      3,20,801.00 25-08-2023 23-10-2023

22-08-2023 MCC/2023-24/2 21-08-2023 Payment for Final Road 
Carpetting from Duhai 
EPE to Shatabdi nagar

                 44,07,595.00 Vendor M/s MCC-KN JV                   38,47,306.00 22-08-2023 23-10-2023

22-08-2023 95 12-08-2023 Payment for mechanised 
cleaning of Concourse and 

Platform of Guldhar

                  16,51,222.00 Vendor M/s Mehta 
Construction

                   15,95,246.00 21-08-2023 25-10-2023

22-08-2023 5 17-08-2023 Payment for providing 
CAD operator for Misc 

works at CPM/GZB office-
RA 3

                   1,88,508.00 Vendor M/s N.G 
Constructions

                      1,83,714.00 22-08-2023 25-10-2023

22-08-2023 SKM/GST/2324/161 09-08-2023 Payment for repairing of 
EPABX IP Card at CO

                         9,735.00 Vendor M/s SKM 
Communications 

                           9,735.00 24-08-2023 27-10-2023

22-08-2023 SB/UP/2324/01149
SB/UP/2324/01151

09-08-2023 Payment for Tea/Coffee 
Machine including 

Consumables

                      54,863.00 Vendor M/s Truevalue 
Marketing 

Services Pvt. Ltd

                         54,671.00 21-08-2023 27-10-2023

22-08-2023 GST/23-24/069 31-07-2023 Payment for mechanised 
cleaning of Concourse and 

Platform of Sahibabad

                  12,45,812.00 Vendor M/s Rana 
Enterprises

                   12,03,581.00 22-08-2023 27-10-2023

23-08-2023 UP/23-24/02 20-07-2023 Branding and Customer 
Experience Management 

at 9 elevated and 1 at grade 
station - IPC 1 (20%)

                    1,15,460.00 Vendor M/s Satin Neo 
Dimensions Pvt 

Ltd

                        72,666.00 22-08-2023 25-10-2023

23-08-2023 DEL/XX091/200723 20-07-2023 Payment for Professinal 
Fee- April 23

 $3388 Consultant M/s Think 
Through 

Consulting Pvt 
Ltd

 $3044 24-08-2023 25-10-2023

23-08-2023 LRTS/23-24/1312 21-08-2023 Hiring of Vehicle-Monthly 
Bill-July 2023

                       66,419.00 Vendor M/s LR Taxi                         64,047.00 25-08-2023 26-10-2023

23-08-2023 HR/PB/0322/23-24 09-08-2023 Payment for Publication of 
NIT

                       97,146.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                        96,220.00 25-08-2023 26-10-2023

23-08-2023 GW/SR/23-24/0410 27-07-2023 Payment for CBT                       89,680.00 Vendor M/s Ginger 
Webs Pvt Ltd

                        88,160.00 29-08-2023 26-10-2023

23-08-2023 GST/23-24/284 17-08-2023 Payment for Tea/Coffee 
Consumables

                       45,615.00 vendor M/s Coffee Day 
Global Ltd

                        44,758.00 23-08-2023 26-10-2023

23-08-2023 GEM-32381499 12-08-2023 Payment for Procurement 
of Workstations

                  4,89,000.00 vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                     4,72,420.00 24-08-2023 26-10-2023

23-08-2023 APST07JK0623/375
,376,380,378,379,13
5,131,136,132,134,141
,140,139,142,145,144,
143,137,138,133,130,

377

14-08-2023 Comprehensive Security 
Services

                 43,81,700.00 Contractor A P Securitas 
Private Limited

                    42,33,171.00 24-08-2023 26-10-2023

23-08-2023 94559230756 21-08-2023 Pkg 8 - PV 28 - USD                        2,07,988.69 Contractor M/s Afcons 
Infrastructure Ltd

                          2,01,290.74 22-08-2023 26-10-2023

23-08-2023 LRTS/23-24/1313 21-08-2023 Hiring of Vehicle-Monthly 
Bill-July 2023

                      65,385.00 Vendor M/s LR Taxi                          61,249.00 25-08-2023 27-10-2023

23-08-2023 GST/23-24/218 17-07-2023 Payment for Tea/Coffee 
Consumables

                       99,241.00 vendor M/s Coffee Day 
Global Ltd

                        97,437.00 23-08-2023 27-10-2023

23-08-2023 2324HR188 28-07-2023 Payment for Consultancy 
for IZP

                 12,04,308.00 Consultant M/s Voyants 
Solutions Pvt Ltd

                    10,51,218.00 25-08-2023 27-10-2023

23-08-2023 05/2023-24 14-08-2023 Payment for Providing 
Retro-Reflective Signages-

IPC 2 (20%)

                   11,18,199.00 Vendor M/s Mahavira 
Infracon

                     6,78,424.00 22-08-2023 27-10-2023

23-08-2023 1.2E+11 18-08-2023 Payment for Water Bill - 
INA Office 

                       14,392.00 Vendor M/s NDMC                          14,392.00 23-08-2023 27-10-2023

23-08-2023 1864 14-08-2023 Payment for Soil 
Resistivity Tests of 14 

Elevated Stations and 2 at 
grade stations and 

modipuram depot-RA 3

                      62,304.00 Vendor M/s Foundtek 
Consultants Pvt 

Ltd

                        60,192.00 23-08-2023 27-10-2023

23-08-2023 5 21-08-2023 Payment for Hindi 
Translation of Operations 

manual

                   3,93,750.00 Vendor M/s Sonali 
Translations

                     3,54,375.00 24-08-2023 28-10-2023

23-08-2023 3 18-08-2023 Payment for Hindi 
Translation of Operations 

manual

                    4,17,750.00 Vendor M/s Aanya 
Translation 

Services

                     3,75,975.00 24-08-2023 30-10-2023

23-08-2023 SCIPL/E-821 18-08-2023 Payment for hiring of 
vehicle-Monthly Bill

                      38,962.00 vendor M/s Sakshi Cabs 
India Pvt Ltd

                        37,570.00 24-08-2023 31-10-2023



23-08-2023 Note 21-08-2023 Pkg 8 - IPC 31 (80%)-INR                 14,41,37,358.00 Contractor M/s Afcons 
Infrastructure Ltd

                  13,57,95,204.00 23-08-2023 31-10-2023

23-08-2023 Note 21-08-2023 Pkg 8 - IPC 31 (80%)-USD                          2,45,531.17 Contractor M/s Afcons 
Infrastructure Ltd

                         2,30,970.79 23-08-2023 31-10-2023

23-08-2023 MDTR-88/2023-24 22-08-2023 Payment for Rapid DV 
Wildcard SSL

                       17,999.00 Vendor M/s Mradul 
Traders

                         17,999.00 25-08-2023 31-10-2023

23-08-2023 94559230755 21-08-2023 Pkg 8 - PV 28 - INR                 12,61,90,868.00 Contractor M/s Afcons 
Infrastructure Ltd

                   12,21,27,091.00 22-08-2023 31-10-2023

24-08-2023 VJ/B/33/2023 27-07-2023 Fee for Filing Caveat in 
Delhi High Court

                        8,200.00 Lawyer Neeraj Kumar-
Lawyer

                          7,380.00 29-08-2023 28-10-2023

24-08-2023 VJ/B/32/2023 27-07-2023 Fee for Filing Caveat in 
Shahdara District Court, 

Karkardooma

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 30-08-2023 28-10-2023

24-08-2023 VJ/B/30/2023 27-07-2023 Fee for Filing Caveat in 
North-East District Court, 

Karkardooma

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 30-10-2023

24-08-2023 VJ/B/28/2023 27-07-2023 Fee for Filing Caveat in 
Rohini Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 30-10-2023

24-08-2023 VJ/B/34/2023 27-07-2023 Fee for Filing Caveat in 
Gurugram Court

                        7,500.00 Lawyer Neeraj Kumar-
Lawyer

                          6,750.00 29-08-2023 31-10-2023

24-08-2023 VJ/B/24/2023 27-07-2023 Fee for Filing Caveat in 
Patiala House Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 31-10-2023

24-08-2023 VJ/B/23/2023 27-07-2023 Fee for Filing Caveat in Tis 
Hazari Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 31-10-2023

24-08-2023 VJ/B/31/2023 27-07-2023 Fee for Filing Caveat in 
Karkardooma Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 01-11-2023

24-08-2023 VJ/B/27/2023 27-07-2023 Fee for Filing Caveat in 
Dwarka Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 01-11-2023

24-08-2023 LEUPLE23IN001721 21-08-2023 Pkg 3 L1 : IPC 35 (20%)                        3,92,259.00 Contractor M/s L&T Ltd                           1,44,417.00 23-08-2023 01-11-2023

24-08-2023 VJ/B/26/2023 27-07-2023 Fee for Filing Caveat in 
Saket Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 03-11-2023

24-08-2023 437-438-439-440-441-
442-443-444-445-468

14-08-2023 Pkg 15 - IPC 12                    7,36,72,741.00 Contractor M/s Voestalpine 
VAE-VKN

                   7,53,33,200.00 23-08-2023 03-11-2023

24-08-2023 2023-24/NCRTC/8 24-08-2023 Payment for Misc Civil 
work from Sahibabad ramp 

to Ghaziabad-IPC 5 80%

             4,68,96,055.00 Vendor M/s Pawan 
Kumar 

               4,53,06,356.00 24-08-2023 03-11-2023

24-08-2023 2023-24/501 21-08-2023 Payment for Photo 
Exhibition for 10th Annual 

Day

                    1,50,910.00 Vendor M/s Lalit 
Advertising

                      1,38,121.00 30-08-2023 03-11-2023

24-08-2023 01/723 20-06-2023 Fee for Filing Caveat in 
Allahabad Court

                       15,400.00 Lawyer Dharmendra 
Srivastava-

Lawyer

                        13,860.00 29-08-2023 03-11-2023

24-08-2023 VJ/B/22/2023 27-07-2023 Fee for Filing Caveat in Tis 
Hazari Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 06-11-2023

24-08-2023 VJ/B/25/2023 27-07-2023 Fee for Filing Caveat in 
Saket Court

                        6,000.00 Lawyer Neeraj Kumar-
Lawyer

                          5,400.00 29-08-2023 07-11-2023

24-08-2023 85/2023 27-07-2023 Fee for Filing Caveat in 
Ghaziabad Court

                        5,500.00 Lawyer Aleem Alvi-
Lawyer

                          4,950.00 29-08-2023 07-11-2023

24-08-2023 1 11-08-2023 Payment for Expenditure 
on drafting and 

processingof Sale deed of 
UPSRTC Land

                        8,000.00 Vendor Anuj Sharma                          8,000.00 19-08-2023 07-11-2023

24-08-2023 NCRTC/CO/HR/caft
eria/2023

24-08-2023 Payment for Special 
Arrangement of Lunch

                      48,925.00 Vendor Cafeteria                         48,925.00 24-08-2023 08-11-2023

24-08-2023 NCRTC/CO/HR/caft
eria/2023

24-08-2023 Payment for Special 
Arrangement of Lunch

                        21,110.00 Vendor Cafeteria                          21,110.00 29-08-2023 14-11-2023

24-08-2023 71/2023 27-07-2023 Fee for Filing Caveat in 
Ghaziabad Court

                        5,500.00 Lawyer Aleem Alvi-
Lawyer

                          4,950.00 29-08-2023 14-11-2023

24-08-2023 47/2023 27-07-2023 Fee for Filing Caveat in 
Ghaziabad Court

                         7,150.00 Lawyer Aleem Alvi-
Lawyer

                          6,435.00 29-08-2023 14-11-2023

24-08-2023 78 13-07-2023 EDP Workshop at Surya 
Hote

                    1,88,797.00 Vendor M/s Pria Warrick 
Finishing 
Academy

                     1,72,798.00 24-08-2023 01-12-2023

25-08-2023 VRE/23-24/TI/31 17-08-2023 Payment for fixing of 
EPDM Sheet with 
Alluminium Strip 
Expansion Joint

                   4,40,849.00 Contractor M/s VR 
Engineers

                     4,25,901.00 25-08-2023 01-11-2023

25-08-2023 66 10-08-2023 Payment for Providing, 
Fabricating and Erecting 

sturctures steel plates, 
inserts etc for walkways 
from end of Ghaziabad 

Station to EPE crossing & 
Duhai Depot line-1st and 

Final Payment

                 16,78,649.00 Contractor M/s Rishab 
Engineers & 

Traders

                    16,21,746.00 25-08-2023 02-11-2023

25-08-2023 U2NCRTCP11L2/10 17-08-2023 Pkg 11 L2 : IPC 10 (100%)                   5,15,68,259.00 Contractor M/s URC 
Construction Pvt 

Ltd

                    4,98,20,179.00 24-08-2023 03-11-2023

25-08-2023 SCIPL/E-751 24-08-2023 Payment for Hiring of 
Vehicle-Monthly Bill July 

2023

                      64,056.00 Contractor M/s Sakshi Cabs 
India Pvt Ltd

                         61,768.00 29-08-2023 03-11-2023

25-08-2023 LRS/H/2324/08/01 18-08-2023 Payment for task order-6 
for Trial trench Pit Works 
between Kapashera and 

SNB - RA 2 (100%)

                     5,27,111.00 Contractor M/s LR Sharma 
& Co

                     5,04,774.00 25-08-2023 03-11-2023

25-08-2023 GST/2023-24/1283 18-08-2023 Payment for AMC of Gas 
genset at Modinagar Office

                      10,000.00 Vendor M/s Powerol 
Services

                        10,000.00 24-08-2023 03-11-2023

25-08-2023 9 11-08-2023 Payment for Shifting of 
Storm Water Drain at 

Portal Pier at Sikri kalan-
1st and Final Payment

                 17,58,502.00 Contractor M/s G&G 
Infratech Pvt Ltd

                   16,83,986.00 24-08-2023 03-11-2023



25-08-2023 U2NCRTCP11L2/PV5 21-08-2023 Pkg 11 L2 : PV 5                       76,51,798.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       73,92,414.00 24-08-2023 07-11-2023

25-08-2023 GSRPE/07/23-24 25-07-2023 Payment for Soil test for N 
value at school site in 

bhikkanpur

                      23,600.00 Vendor M/s G Soil & 
Rock Probe 
Engineers

                        23,400.00 25-08-2023 07-11-2023

25-08-2023 Payment Advise note 24-08-2023 Pkg 5B : Moblization Advance 
1

                13,15,28,932.00 Contractor M/s KSM Bashir 
Mohammad and 

Sons

                  12,59,55,672.00 24-08-2023 08-11-2023

25-08-2023 RTD/043/2023-24 16-08-2023 Providing and Fixing of 
retro reflective tape 

wrapping around the 
height barriers in Duhai 

Depot

                   5,88,881.00 Contractor M/s RTD 
Signage

                     5,63,926.00 24-08-2023 14-11-2023

25-08-2023 2023-24/172 09-08-2023 Shifting Modification of 
Electrical utilities of 

PVVNL infringin 
Modipuram Depot and 

FOB Area of Modipuram 
North Station

                  21,63,133.00 Contractor M/s 
D.K.Associates

                   19,06,487.00 24-08-2023 14-11-2023

28-08-2023 RAB/23-24/DL/009
RAB/23-24/UP/009

21-08-2023 Pkg - 4 : IPC 32 (20%)-INR                   4,42,56,761.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    4,11,37,902.00 26-08-2023 02-11-2023

28-08-2023 P19L2U/Eur/IPC-30 11-08-2023 Pkg 19L2-IPC 30                            49,331.80 Contractor M/s IRCON 
International Ltd. 

                             44,792.80 17-08-2023 02-11-2023

28-08-2023 VKE/146 21-08-2023 Payment for Arrangement 
of Lunch for Independence 

Day

                      24,990.00 Vendor M/s VK 
Enterprises

                        24,752.00 28-08-2023 03-11-2023

28-08-2023 SNM/23-
24/003/NCRTC

23-08-2023 Site Develoment work of 
Ghaziabad RRTS Station - 

IPC 2 (20%)

                 39,06,176.00 Contractor M/s SNM 
Construction

                   25,22,761.00 28-08-2023 03-11-2023

28-08-2023 P19L2U/USD/IPC-30 11-08-2023 Pkg 19L2-IPC 30                                  865.34 Contractor M/s IRCON 
International Ltd. 

                                   785.72 17-08-2023 03-11-2023

28-08-2023 P19L2U/INR/PV-30 11-08-2023 Pkg 19L2-PV 30                      53,70,867.00 Contractor M/s IRCON 
International Ltd. 

                       52,34,318.00 17-08-2023 03-11-2023

28-08-2023 P19L2U/INR/IPC-30 11-08-2023 Pkg 19L2-IPC 30                   3,80,83,561.00 Contractor M/s IRCON 
International Ltd. 

                   3,20,43,672.00 17-08-2023 03-11-2023

28-08-2023 P19L1U/USD/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                                  317.46 Contractor M/s IRCON 
International Ltd. 

                                   261.62 17-08-2023 03-11-2023

28-08-2023 P19L1U/INR/PV-31 10-08-2023 Pkg 19L1 - PV 31 - 100%                       67,71,464.00 Contractor M/s IRCON 
International Ltd. 

                       65,99,304.00 17-08-2023 03-11-2023

28-08-2023 P19L1U/INR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                   5,66,75,946.00 Contractor M/s IRCON 
International Ltd. 

                    4,73,57,555.00 17-08-2023 03-11-2023

28-08-2023 P19L1U/EUR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                            33,430.04 Contractor M/s IRCON 
International Ltd. 

                             27,522.28 17-08-2023 03-11-2023

28-08-2023 P19L1D/INR/PV-31 10-08-2023 Pkg 19L1 - PV 31 - 100%                        4,78,944.00 Contractor M/s IRCON 
International Ltd. 

                         4,66,767.00 17-08-2023 03-11-2023

28-08-2023 P19L1D/EUR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                              4,664.93 Contractor M/s IRCON 
International Ltd. 

                               3,840.54 17-08-2023 03-11-2023

28-08-2023 MCC/2023-24/3 28-08-2023 Final Road Carpeting from 
Duhai EPE to Shatabdi 
Nagar - IPC 2 (100%)

              5,99,42,775.00 Contractor M/s MCC-KN JV                5,23,22,929.00 28-08-2023 03-11-2023

28-08-2023 LEUPLE23IN001769 25-08-2023 Pkg 3 L1: Escalation Bill 25                  2,03,65,983.00 Contractor M/s L&T Ltd                     1,90,31,013.00 28-08-2023 03-11-2023

28-08-2023 KI/23-24/08 24-08-2023 Payment for Providing One 
Surveyor and helper for 

survey work for P3L1

                       79,415.00 Contractor M/s Krishna 
Infrastructure

                        67,367.00 25-08-2023 03-11-2023

28-08-2023 JDS/4011/23-24
JDS/4028/23-24
JDS/4039/23-24

31-07-2023 Provision of Tea Coffee at 
CPM/GZB for May to July 

2023

                      80,697.00 Vendor M/s JDS 
Achievers 

                        79,205.00 28-08-2023 03-11-2023

28-08-2023 98-98 06-08-2023 Payment for Supply of A3 
and A4 paper

                      22,860.00 Vendor M/s Sai Trading 
Company

                        22,860.00 28-08-2023 06-11-2023

28-08-2023 5710002788 02-05-2023 AMC Cost 1 year-Stage 1 
22% of license cost

                   7,80,390.00 Contractor M/s Accenture 
Solutions Pvt Ltd

                     5,77,492.00 29-08-2023 06-11-2023

28-08-2023 P19L1D/INR/IPC-31 10-08-2023 Pkg 19L1 - IPC 31 - 100%                      41,80,504.00 Contractor M/s IRCON 
International Ltd. 

                       34,93,166.00 17-08-2023 07-11-2023

28-08-2023 RAB/23-24/DL/010
RAB/23-24/UP/010

21-08-2023 Pkg - 4 : IPC 32 (20%)-USD                        2,85,848.00 Contractor M/s Shanghai 
Tunnel Engg Co

                          2,67,537.00 26-08-2023 09-11-2023

28-08-2023 GDXU/23-24/02872 04-08-2023 Payment for Wage Bill for 
July 2023

                 26,34,755.00 Vendor M/s GDX 
Facility & 

Management 
Services

                  25,45,440.00 29-08-2023 14-11-2023

28-08-2023 AUG/91/2023-24 23-08-2023 Payment for CDE-                 35,09,882.00 Vendor M/s Ace 
Integrated 
Solutions 

                   31,52,945.00 06-09-2023 14-11-2023

29-08-2023 Payment Advise 24-08-2023 Purchase of Shares in 
Private Land

                       75,373.00 Vendor Shcil E-Stamping                          75,373.00 28-08-2023 06-11-2023

29-08-2023 NCRTC/RA15 22-08-2023 Payment for Shifting and 
Modification of 33KV 

DHBVN Electrical lines 
infringing D-SNB RRTS

                 75,47,098.00 Vendor M/s Agrawal 
Power Pvt Ltd

                  65,87,720.00 29-08-2023 06-11-2023

29-08-2023 MH/2023/C/0203
MH/2023/C/0249
MH/2023/C/0345

10-08-2023 Payment for Monthly 
Progress Report - April 

2023, Short Term 
Ridership Augmentation 

and Final Handover 
Report

               2,52,61,921.00 Vendor M/s Boston 
Consulting 

Group

               2,26,92,909.00 29-08-2023 06-11-2023

29-08-2023 LEUPLE23IN001623 08-08-2023 Pkg 17 - IPC 27 (20%) EURO                           40,489.00 Contractor M/s L&T Ltd                              13,502.54 26-08-2023 07-11-2023

29-08-2023 LEUPLE23IN001623 08-08-2023 Pkg 17 - IPC 27 (20%) INR                   5,78,40,465.00 Contractor M/s L&T Ltd                      1,91,59,141.00 26-08-2023 08-11-2023

29-08-2023 2 21-08-2023 Payment for supply of 
Peepal and Bargad Trees

                   2,75,000.00 Vendor M/s 
B.P.Enterprises

                    2,69,500.00 28-08-2023 08-11-2023

29-08-2023 NOC/Land Status 
Report/2023/08

23-08-2023 Payment for Obtaining 
Land Status Report

                      15,000.00 Consultant Maharaj Sanjay 
Kumar

                        13,500.00 28-08-2023 09-11-2023



29-08-2023 CCUP/2023-24/006 28-08-2023 Payment for Construction 
of Storm Water drain from 

Ghaziabad to Guldhar

              1,39,92,575.00 Vendor M/s Constructive 
Construction

               1,33,99,668.00 28-08-2023 20-11-2023

29-08-2023 0823/GSS/B19 09-08-2023 Payment for Survey team 
and Helpers

                   2,34,635.00 Vendor M/s GS Survey & 
Engineers

                     2,14,948.00 28-08-2023 20-11-2023

29-08-2023 73570230183 25-08-2023 Pkg 6 - IPC 58 (20%)                    4,77,51,951.00 Contractor M/s Afcons 
Infrastructure Ltd

                       92,67,328.00 25-08-2023 20-11-2023

30-08-2023 LEUPLE23IN001713 21-08-2023 Pkg 17: IPC 28 (80%)-INR                   4,67,07,516.00 Contractor M/s L&T Ltd                     4,38,68,313.00 30-08-2023 07-11-2023

30-08-2023 U2NCRTC12BL1/PV8 23-08-2023 Pkg 12 BL1 - PV 8                       27,13,910.00 Contractor M/s URC 
Construction Pvt 

Ltd

                        26,21,910.00 29-08-2023 08-11-2023

30-08-2023 Payment Advise 25-08-2023 Payment to DJB for 
Temporary land 

Acquisition at Jangpura

                 85,87,032.49 Vendor Delhi Jal Board                    85,87,032.49 30-08-2023 08-11-2023

30-08-2023 2543-2542-2545-
2553-2552-2544-
2546-2547-2548-
2549-2550-2551

18-08-2023 Payment for AMC of 
Printers at CO- May to Aug

                   6,79,689.00 Vendor M/s Apex 
System

                     6,56,649.00 04-09-2023 08-11-2023

30-08-2023 8.6114E+13 21-08-2023 Payment for Documentary 
Shoot of NCRTC

                 52,38,407.00 Vendor M/s AETN18 
Media Pvt Ltd

                   42,61,754.00 05-09-2023 09-11-2023

30-08-2023 2541 18-08-2023 Payment for AMC of 
Printers at Gurugram- May 

to Aug

                       71,699.00 Vendor M/s Apex 
System

                        69,268.00 04-09-2023 09-11-2023

30-08-2023 2539 18-08-2023 Payment for AMC of 
Printers at Modinagar- 

May to Aug

                       79,277.00 Vendor M/s Apex 
System

                        76,590.00 04-09-2023 09-11-2023

30-08-2023 195-211-214-227 07-06-2023 Payment for Hiring of 
Tempo for Transportation

                      16,600.00 Vendor M/s Yatinder 
Singh Tempo 

Travels Service

                         16,434.00 01-09-2023 16-11-2023

30-08-2023 UCCNP/23-24/197 29-08-2023 Accounting and Review - 
june 2023

                   2,62,755.00 Vendor M/s UCC & 
Associates LLP

                     2,13,764.00 01-09-2023 17-11-2023

30-08-2023 LEUPLE23IN001713 21-08-2023 Pkg 17: IPC 28 (80%)-EURO                            32,829.98 Contractor M/s L&T Ltd                              31,394.92 30-08-2023 17-11-2023

30-08-2023 DR2309100015 26-08-2023 Pkg 1 : IPC 43 (100%)                  5,90,20,023.00 Contractor M/s KEC-CCECC 
JV

                     3,92,29,171.00 29-08-2023 17-11-2023

30-08-2023 UCCNP/23-24/198 29-08-2023 Accounting and Review - 
July 2023

                   2,65,504.00 Vendor M/s UCC & 
Associates LLP

                    2,16,000.00 01-09-2023 20-11-2023

30-08-2023 9/23--24/97 28-08-2023 Pkg 12A: IPC 17                   3,44,66,876.00 Contractor M/s Sam India 
Builtwell

                    4,22,06,412.00 29-08-2023 20-11-2023

30-08-2023 5710002851
5710002852
5710002627

27-06-2023 Payment for Accenptance 
of UAT for phase 1, Go live 
for pphase 1 modules and 

process document 
submission

              8,12,59,754.00 Vendor M/s Accenture 
Solutions Pvt Ltd

                5,92,23,211.00 31-08-2023 20-11-2023

30-08-2023 2540-2554 18-08-2023 Payment for AMC of 
Printers at Ghaziabad- 

May to Aug

                    1,49,385.00 Vendor M/s Apex 
System

                     1,44,322.00 04-09-2023 20-11-2023

30-08-2023 2538 18-08-2023 Payment for AMC of 
Printers at Meerut- May to 

Aug

                   1,40,264.00 Vendor M/s Apex 
System

                      1,35,510.00 04-09-2023 20-11-2023

30-08-2023 5 25-08-2023 Payment for disposing 
Malba and brooming of 
Guldhar to EPE & Duhai 

Depot Line

                  11,03,947.00 Vendor M/s Shivraj 
Enterprises

                   10,66,524.00 29-08-2023 20-11-2023

30-08-2023 73570230186 28-08-2023 Pkg 6 : PV 26                   9,21,64,602.00 Contractor M/s Afcons 
Infrastructure Ltd

                   6,93,60,270.00 30-08-2023 21-11-2023

30-08-2023 NCRTC/53-006-14 16-08-2023 Engagement of DDC for 4 
elevated station Sahibabad, 

Ghaziabad, Guldhar & 
Duhai and 2 depot at 

Duhai and Modipuram

                 18,40,790.00 Consultant M/s Ayesa India 
Pvt Ltd 

                   20,52,481.00 06-09-2023 06-09-2023

31-08-2023 ESC/23-24/UP/009
ESC/23-24/DL/009

28-08-2023 Pkg 4: Esc 26 - INR                   7,03,72,913.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    6,50,78,778.00 31-08-2023 09-11-2023

31-08-2023 DR2309000012 29-08-2023 Pkg 5A: IPC 31 (100%)                    4,71,28,015.00 Contractor M/s VNC-KEC                     1,29,02,826.00 30-08-2023 09-11-2023

31-08-2023 DR2309000009 28-07-2023 Pkg 5A: PV 30                   1,16,35,508.00 Contractor M/s VNC-KEC                     1,12,90,387.00 30-08-2023 09-11-2023

31-08-2023 DR2309000007
DR2309000010

27-07-2023 Pkg 5A-IPC 30 (20%)                       84,75,411.00 Contractor M/s VNC-KEC                       62,24,020.00 31-07-2023 09-11-2023

31-08-2023 NCRTC/23-24/009 30-08-2023 Pkg 11 L1: IPC 6                       51,32,129.00 Contractor M/s Metcon - CP 
JV

                        17,43,122.00 31-08-2023 10-11-2023

31-08-2023 DR2309000013 30-08-2023 Pkg 5A: PV 31                       51,61,074.00 Contractor M/s VNC-KEC                        50,07,991.00 31-08-2023 10-11-2023

31-08-2023 ESC/23-24/UP/010
ESC/23-24/DL/010

28-08-2023 Pkg 4: Esc 26 - USD                         3,74,526.00 Contractor M/s Shanghai 
Tunnel Engg Co

                          3,51,140.66 31-08-2023 14-11-2023

31-08-2023 VRE/23-24/TI/30 17-08-2023 Payment for Installation of 
Expansion Joint system at 

priority System

                  14,08,511.00 Contractor M/s VR 
Engineers

                   13,60,764.00 30-08-2023 20-11-2023

31-08-2023 Payment Advise 26-08-2023 Payment for Purchase of 
Shares in private land

                    1,52,618.00 Land Payment Krishna                       1,52,618.00 30-08-2023 20-11-2023

01-09-2023 SCIPL/E-829 29-08-2023 Payment for hiring of 
Vehicle-Daily May 2023

                     1,11,081.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                      1,10,770.00 06-09-2023 10-11-2023

01-09-2023 SCIPL/E-823 21-08-2023 Payment for hiring of 
Vehicle-Daily July 2023

                         7,677.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                           7,401.00 06-09-2023 10-11-2023

01-09-2023 JDS/4035/23-24 31-07-2023 Payment for Supply of 
Tea/Coffee Consumables

                      88,051.00 Vendor M/s JDS 
Achievers 

                        86,385.00 05-09-2023 10-11-2023

01-09-2023 DR2309100014 25-08-2023 Pkg 1: Construction of Culvert                       64,21,766.50 Contractor M/s KEC-CCECC 
JV

                       62,36,732.00 31-08-2023 10-11-2023

01-09-2023 8 Bills 08-08-2023 Payment for Hiring of 
Vehicle-Monthly Bill July 

2023

                   2,94,050.00 Contractor M/s Wise Travel 
India Pvt Ltd

                    2,82,848.00 01-09-2023 10-11-2023



01-09-2023 2.30611E+11 30-08-2023 Payment for RRTS 
Documentation Video 

Shoot

                   1,59,300.00 Vendor M/s Viacom 18 
Media Pvt Ltd 

                     1,43,100.00 01-09-2023 10-11-2023

01-09-2023 68 14-08-2023 Payment for Printable 
Stationary 

                       82,831.00 Vendor M/s Print My 
Imagenation 

                        80,725.00 05-09-2023 11-11-2023

01-09-2023 40 01-09-2023 Payment for Hiring of 
vehicle for DS- August 

2023

                       55,916.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        55,356.00 06-09-2023 11-11-2023

01-09-2023 IRDP/420/23 25-08-2023 Payment for Conducting 
Skill Development 

Training Program for 
Farmers

                  14,33,172.00 Vendor M/s Institute of 
Rural 

Development 
Programme

                   12,89,854.00 06-09-2023 16-11-2023

01-09-2023 JDS/4024/23-24 30-06-2023 Payment for Supply of 
Tea/Coffee Consumables

                    1,36,124.00 Vendor M/s JDS 
Achievers 

                     1,33,592.00 05-09-2023 21-11-2023

02-09-2023 MKG/NCRTC/DAB/
120/23-24/1

19-06-2023 Payment for DAB member 
P12L2 from Apr to June 23

                      35,400.00 DAAB Member Mahesh Kumar 
Gupta

32400 25-08-2023 21-11-2023

04-09-2023 LDL/092324/00244 01-09-2023 Payment for Car Bill- 
September 2023

                       56,563.00 Vendor M/s Mercury Car 
Rentals Pvt. Ltd.

                        54,862.00 04-09-2023 16-11-2023

04-09-2023 INV-22-23-1869 01-04-2023 Payment for Time lapse 
photgraphy

                   1,00,890.00 Vendor M/s Optic Vyu                         97,470.00 05-09-2023 16-11-2023

04-09-2023 IFI194/2023-24 22-06-2023 Payment for MS Azure                    1,33,848.00 Vendor M/s IFI 
Techsolutions 

Pvt Ltd

                     1,22,503.00 04-09-2023 16-11-2023

04-09-2023 GTL/003/2023-24 31-07-2023 Providing  creeper Plants                        24,721.00 Vendor M/s Green Team 
Landscapes

                         24,511.00 04-09-2023 16-11-2023

04-09-2023 LEUPLE23IN001793 29-08-2023 Pkg 3 L2: IPC 36 (20%)                   2,76,86,037.00 Contractor M/s L&T Ltd                   19,33,02,579.00 01-09-2023 17-11-2023

04-09-2023 GPG/Hon/2023-
24/05

01-09-2023 Payment for Consutancy - 
August 2023

                      76,050.00 Consultant Gyan Prakash 
Garg - Expert 

(Transport 
Studies)

                        68,445.00 04-09-2023 17-11-2023

04-09-2023 DT/NCRTC/MKK/5
/23-24

01-09-2023 Hiring of Vehicle-Monthly 
Bill-August 2023

                      36,528.00 Contractor M/s Divyam 
Travels

                        34,439.00 05-09-2023 20-11-2023

04-09-2023 2023-24/07 24-08-2023 Building Maintenance 
Work- providing and 

Fixing of Toughned glass 
and JCB for Removing of 

Tree

                      28,556.00 Vendor M/s Ashok 
Kumar Rathi

                        28,314.00 04-09-2023 20-11-2023

04-09-2023 16/2023-24 01-09-2023 Consultancy Fee - August 
2023

                   1,18,000.00 Consultant R.R.Jaruhar                     1,06,000.00 04-09-2023 20-11-2023

04-09-2023 05/2023-24 31-08-2023 Consultancy Fee to 
Engineer - August 2023

                   3,81,100.00 Engineer Anil Kumar 
Malik - Enginner

                    3,42,400.00 01-09-2023 20-11-2023

04-09-2023 0188/MC/23-24 23-08-2023 Payment for Annual Day - 
10th 

                   5,06,183.00 Vendor Manekshaw 
Centre

                     4,96,250.00 04-09-2023 20-11-2023

04-09-2023 227 30-08-2023 Providing lighting 
Decoration on 

Independence Day

                       49,245.00 Vendor M/s Dilip 
Lighting and 
Decorators

                         57,616.00 05-09-2023 20-11-2023

04-09-2023 U2/NCRTC12BL2/10 29-08-2023 Pkg 12 B L2- IPC 10 (100%)                      45,58,201.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       44,03,685.00 01-09-2023 21-11-2023

04-09-2023 SCIPLE/E-848
SCIPLE/E-849

01-09-2023 Hiring of Vehicle-August 
2023

                   1,42,000.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     1,36,927.00 06-09-2023 21-11-2023

04-09-2023 Payment Advise note 29-08-2023 Pkg 11 L2: IPC 11 (80%)                    1,01,21,134.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       97,78,042.00 01-09-2023 23-11-2023

04-09-2023 NC/NCRTC/URCCP
L/01-02/NCRTC

31-07-2023 Payment for DAAB 
Member Pkg 11L2

                     50,000.00 DAAB Member Naveen Chopra                        45,000.00 01-09-2023 23-11-2023

04-09-2023 LS23071707 25-08-2023 Payment for Lease Rental 
Car - September 2023

                      38,730.00 Vendor M/s Lease Plan 
India Pvt. Ltd.

                        37,694.00 04-09-2023 23-11-2023

04-09-2023 GEM-31855012 24-06-2023 Payment for Network 
Security Firewall for 
NCRTC Duhai Depot

                   3,85,033.00 Gem Vendor 
Payment

M/s Super 
Electronics

                    3,85,033.00 05-09-2023 23-11-2023

04-09-2023 1.28E+11 24-08-2023 Payment for Electricity Bill- 
August 2023

                  3,80,986.00 Vendor NDMC                     3,80,986.00 04-09-2023 23-11-2023

04-09-2023 GEM-33441167 11-08-2023 Payment for Purchase of 
Portable Projector

                       61,390.00 Vendor M/s Bisht Price                         61,390.00 05-09-2023 01-12-2023

04-09-2023 GEM-33674108 18-08-2023 Payment for Redundant 
Network Security Firewall 
for NCRTC Duhai Depot

                   3,85,033.00 Gem Vendor 
Payment

M/s Super 
Electronics

                    3,85,033.00 05-09-2023 04-12-2023

05-09-2023 9.2486E+11 04-09-2023 Payment for Electricity Bill 
of RSS Muradnagar

                 65,54,032.00 Vendor EEETD/Meerut                   65,54,032.00 04-09-2023 21-11-2023

05-09-2023 38111 02-09-2023 Payment for Forex to 
Ravish Garg

                      1,11,511.00 Vendor M/s RR Sen & 
Bros

                        1,11,511.00 05-09-2023 23-10-2023

05-09-2023 GEM-33518541 14-08-2023 Payment for Supply of HP 
730B printer cartridge-

yellow

                       12,499.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                         12,499.00 06-09-2023 21-11-2023

05-09-2023 GEM-33518445 14-08-2023 Payment for Supply of HP 
730B printer cartridge-

Black

                       12,501.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                        12,500.00 06-09-2023 22-11-2023

05-09-2023 23-24/08 01-09-2023 Payment for Consultancy 
fee to Engineer-August 

2023

                   3,51,050.00 Engineer Satish Kumar-
Engineer

                     3,47,690.00 05-09-2023 22-11-2023

05-09-2023 2023-24/05 01-09-2023 Payment for Consultancy 
fee to Engineer

                  2,65,000.00 Engineer Anand Prakash                     2,38,500.00 04-09-2023 22-11-2023

05-09-2023 20230056M 22-08-2023 Payment for DDC work                  30,78,435.00 Vendor M/s Systra MVA 
Consulting 

(India) Pvt Ltd

                  29,43,234.00 04-09-2023 22-11-2023

05-09-2023 JMK/2023-24/078 24-06-2023 Paymemt for Supply of 
Consumables

                        51,817.00 Vendor M/s JMK 
Facilities Pvt Ltd

                         51,817.00 06-09-2023 23-11-2023

05-09-2023 GEM-33519182 14-08-2023 Payment for Supply of HP 
730B printer cartridge-

Magenta

                       12,500.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                        12,500.00 06-09-2023 23-11-2023



05-09-2023 11019/HP/NCRTC/1
9

05-09-2023 Payment for Homeopathic 
Doctor 

                      27,000.00 Vendor Bhawna 
Malhotra

                        24,300.00 06-09-2023 23-11-2023

05-09-2023 923240008 11-08-2023 Pkg 23 IPC 21 (100%)                         2,01,633.86 Contractor StraBag 
International  

GMBH

                          3,15,794.54 04-09-2023 24-11-2023

05-09-2023 923240007 11-08-2023 Pkg 23 IPC 21 (100%)                   6,91,89,738.00 Contractor StraBag 
International  

GMBH

                    7,18,08,582.00 04-09-2023 24-11-2023

05-09-2023 PPA-/061 17-08-2023 Payment for Supply of 
Printable Stationary

                      55,780.00 Vendor M/s Perfect Print 
Ads

                         54,361.00 06-09-2023 01-12-2023

05-09-2023 GEM-33519073 14-08-2023 Payment for Supply of HP 
730B printer cartridge-

Cyan

                       12,498.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                        12,498.00 06-09-2023 01-12-2023

05-09-2023 GEM-33518196 14-08-2023 Payment for Supply of 
printer cartridge-Black

                       15,900.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                        15,900.00 06-09-2023 01-12-2023

05-09-2023 6 15-08-2023 Payment for Hiring of 
Vehicle

                       46,355.00 Vendor M/s MM 
Associates

                        45,428.00 05-09-2023 01-12-2023

05-09-2023 38112 02-09-2023 Payment for Forex to 
Aamir Abbas

                   1,76,700.00 Vendor M/s RR Sen & 
Bros

                     1,76,700.00 05-09-2023 04-12-2023

05-09-2023 23000264 22-08-2023 Payment for DDC work                  87,61,698.00 Vendor M/s Systra MVA 
Consulting 

(India) Pvt Ltd

                  82,04,809.00 04-09-2023 08-12-2023

05-09-2023 38113 02-09-2023 Payment for Forex to Swati 
Shukla

                    1,56,224.00 Vendor M/s RR Sen & 
Bros

                     1,56,224.00 05-09-2023 08-12-2023

05-09-2023 4126 04-09-2023 payment for 220kv Bay 
construction Estimate to 
UPPTCL for 220kv power 

suply connection

           19,04,30,986.00 Vendor EEETD/Meerut              19,04,30,986.00 04-09-2023 08-12-2023

05-09-2023 10 01-09-2023 Payment for Structural 
work of MS Handrail over 

parapet walls  - IPC 2 
(20%)

                 55,40,955.00 Vendor M/s G&G 
Infratech Pvt Ltd

                   53,06,167.00 04-09-2023 08-12-2023

06-09-2023 AN/SL/23-24/932 01-09-2023 Payment for Internet 
Charges

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 05-09-2023 28-11-2023

06-09-2023 1033214788 01-09-2023 Payment for Advance for 
Shifting Modification of 

Electrical Utilities 

                   3,05,138.00 Vendor M/s BSES                      2,94,795.00 05-09-2023 29-11-2023

06-09-2023 58 01-09-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       34,578.00 Vendor M/s Shri Ram 
Solutions

                        34,232.00 04-09-2023 29-11-2023

06-09-2023 SB/23-24/007 04-09-2023 Task order 23 : 
Development work in 

viaduct and Guldhar RRTS 
Station - IPC 1 (20%)

                 16,87,490.00 Vendor M/s Sukhmani 
Builders

                    16,15,985.00 06-09-2023 01-12-2023

06-09-2023 Rka/NCRTC/01 13-08-2023 Retention Fee of DAAB 
Member

                     20,000.00 DAAB Member Rajendra Kumar 
Aggrawal

                        18,000.00 06-09-2023 01-12-2023

06-09-2023 VC/UP/23-24/006 02-09-2023 Misc Works for 
Comissioning of section 

from Sahibabad to 
Ghaziabad Station- IPC 13 

(20%)

                 30,80,781.00 Vendor M/s Vaibhav 
Construction

                   29,76,345.00 06-09-2023 06-12-2023

06-09-2023 ESPL/UP/23-24/06 02-09-2023 Construction of precast 
Boundary Wall at Duhai 

Depot - IPC 5 (100%)

                  74,49,751.00 Vendor M/s Excellent 
Structures Pvt 

Ltd

                   69,37,334.00 06-09-2023 08-12-2023

06-09-2023 14/08/A/2023 22-08-2023 Payment for Obtaining 
Land Status Report

                      83,300.00 Vendor Mohan Singh                         74,970.00 05-09-2023 08-12-2023

06-09-2023 4.92359E+11 02-09-2023 Electricity Bill - Meerut 
Office 

                    1,05,762.00 Vendor M/s PVVNL                      1,05,762.00 06-09-2023 08-12-2023

06-09-2023 59 01-09-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       31,001.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 04-09-2023 08-12-2023

11-09-2023 AI/UP/05/2023-24 28-08-2023 Payment for construction 
of 59 kiosks and 1 no of 

RCC shot at cantt board, 
Meerut

                   7,20,877.00 Vendor M/s Agroa 
Infrastructures

                     6,90,331.00 06-09-2023 02-11-2023

11-09-2023 A001236 01-09-2023 Payment for Tea/Coffee 
Consumables

                       19,503.00 Vendor M/s Harsh 
Enterprises

                        19,080.00 11-09-2023 02-11-2023

11-09-2023 SCIPL/E-826 05-09-2023 Payment fot Hiring of 
Vehicle-Daily Bill July 

2023

                      59,046.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                        56,948.00 12-09-2023 29-11-2023

11-09-2023 SCIPL/E-825 05-09-2023 Payment fot Hiring of 
Vehicle-Daily Bill July 

2023

                         8,217.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                           7,923.00 12-09-2023 29-11-2023

11-09-2023 Payment Advise 02-09-2023 Payment for Lease rent of 
Guest House

                      23,364.00 Vendor Purnima 
Saharan

                        19,800.00 05-09-2023 30-11-2023

11-09-2023 Payment Advise 04-09-2023 Payment of rent for guest 
house at UPSTRC

                      85,668.00 Vendor Pushkar Misra, 
Rashmi Verma, 
Vishal Sondhi, 
Megha Ahuja

                        72,600.00 09-09-2023 01-12-2023

11-09-2023 689 23-08-2023 Payment to Forest 
Department for Tree 

Cutting

                    1,64,720.00 Forest Department Divisional 
Director - SFD

                     1,64,720.00 06-09-2023 02-12-2023

11-09-2023 Payment Advise 04-09-2023 Payment fot Extension of 
Existing Lease of Office 

Building

                      41,600.00 Vendor M/s SHCIL                         41,600.00 08-09-2023 04-12-2023

11-09-2023 LRTS/23-24/1429 04-09-2023 Payment fot Hiring of 
Vehicle-Daily Bill July 

2023

                      43,584.00 Vendor M/s LR Taxi                         42,024.00 12-09-2023 04-12-2023

11-09-2023 GEM-33767180 22-08-2023 Payment for Safety Cones                       23,520.00 Gem Vendor 
Payment

M/s Om Traders                         23,520.00 13-09-2023 04-12-2023

11-09-2023 3 31-08-2023 Payment for Providing 
Mild Steel Handrailing 

between span P126 to P173

                  17,13,525.00 Vendor M/s N.K 
Engineers & 
Contractors

                   16,55,438.00 06-09-2023 04-12-2023



11-09-2023 Payment Advise 04-09-2023 Payment of rent for guest 
house at UPSTRC

                       24,273.00 Vendor Ravi Pratap 
Singh

                         18,513.00 09-09-2023 06-12-2023

11-09-2023 SCC/23-24/1735 02-09-2023 Payment for Rental printer 
at Site office-Meerut

                        3,870.00 Vendor M/s Sandeep 
Commercial 

College

                          3,870.00 11-09-2023 08-12-2023

11-09-2023 LRTS/23-24/1431 04-09-2023 Payment fot Hiring of 
Vehicle-Daily Bill July 

2023

                         5,829.00 Vendor M/s LR Taxi                            5,617.00 12-09-2023 08-12-2023

11-09-2023 LRTS/23-24/1430 04-09-2023 Payment fot Hiring of 
Vehicle-Daily Bill July 

2023

                      34,068.00 Vendor M/s LR Taxi                         32,844.00 12-09-2023 13-12-2023

12-09-2023 Payment Advise 31-08-2023 TA to Engineer                       33,000.00 Engineer Arun Kumar                         29,700.00 06-09-2023 04-12-2023

12-09-2023 P19L2U/USD/IPC31 31-08-2023 Pkg 19 L2-IPC 31                               3,729.87 Contractor M/s IRCON 
International Ltd. 

                               3,386.67 11-09-2023 04-12-2023

12-09-2023 P19L2U/INR/PV31 31-08-2023 Pkg 19 L2-PV 31                      86,00,203.36 Contractor M/s IRCON 
International Ltd. 

                        83,75,127.00 11-09-2023 04-12-2023

12-09-2023 P19L2U/INR/IPC31 31-08-2023 Pkg 19 L2-IPC 31                   5,31,25,855.00 Contractor M/s IRCON 
International Ltd. 

                    4,18,70,377.00 11-09-2023 04-12-2023

12-09-2023 P19L1U/USD/IPC-32 31-08-2023 Pkg 19 L1-IPC 32                                  848.29 Contractor M/s IRCON 
International Ltd. 

                                  640.85 11-09-2023 05-12-2023

12-09-2023 P19L1U/INR/PV-31 31-08-2023 Pkg 19 L1-PV 31                       20,11,136.00 Contractor M/s IRCON 
International Ltd. 

                       19,60,005.00 11-09-2023 05-12-2023

12-09-2023 P19L1U/INR/IPC-31 31-08-2023 Pkg 19 L1-IPC 31                   1,69,80,879.00 Contractor M/s IRCON 
International Ltd. 

                    1,41,88,963.00 11-09-2023 05-12-2023

12-09-2023 1.00037E+11 31-08-2023 Payment for Supply of 
PNG at NCRTC Modinagar

                      60,047.00 Vendor M/s IGL Gas Ltd                         60,047.00 11-09-2023 05-12-2023

12-09-2023 1.00037E+11 31-08-2023 Payment for Supply of 
PNG at NCRTC CO

                      20,334.00 Vendor M/s IGL Gas Ltd                         20,334.00 15-09-2023 05-12-2023

12-09-2023 951030865 06-09-2023 Payment for Post Office                          6,737.00 Govt Body Sr.Post Master                            6,737.00 13-09-2023 05-12-2023

12-09-2023 Payment Advise 11-09-2023 Payment for TA of 
Independent Observer

                         9,573.00 Consultant Pranay Kumar                            9,573.00 11-09-2023 13-12-2023

12-09-2023 P19L2U/EUR/IPC31 31-08-2023 Pkg 19 L2-IPC 31                          2,11,393.58 Contractor M/s IRCON 
International Ltd. 

                          1,91,943.30 11-09-2023 13-12-2023

12-09-2023 P19L1U/EUR/IPC-32 31-08-2023 Pkg 19 L1-IPC 32                            44,199.00 Contractor M/s IRCON 
International Ltd. 

                             31,248.28 11-09-2023 13-12-2023

12-09-2023 P19L1D/USD/IPC-32 31-08-2023 Pkg 19 L1-IPC 32                              2,887.36 Contractor M/s IRCON 
International Ltd. 

                                2,437.77 11-09-2023 13-12-2023

12-09-2023 P19L1D/INR/PV-32 31-08-2023 Pkg 19 L1-PV 32                       57,61,624.00 Contractor M/s IRCON 
International Ltd. 

                        56,15,142.00 11-09-2023 13-12-2023

12-09-2023 2023-24/CPI-70 17-08-2023 Payment for Consultancy 
for Validation of Structure 
(Mast) supporting ROCS 

for Traction System

                  5,90,000.00 Vendor M/s Indian 
Institute of 

Technology-
Delhi

                    5,40,000.00 11-09-2023 13-12-2023

12-09-2023 P19L1D/EUR/IPC-32 31-08-2023 Pkg 19 L1-IPC 32                          1,92,178.38 Contractor M/s IRCON 
International Ltd. 

                          1,63,356.40 11-09-2023 15-12-2023

12-09-2023 NCRTC/RA16 09-09-2023 Shifting of Electricity Lines 
of DHBVN

                 89,76,016.00 Vendor M/s Agrawal 
Power Pvt Ltd

                  83,30,094.00 11-09-2023 15-12-2023

12-09-2023 LEUPLE23IN001913 06-09-2023 Pkg3L2: ACC 27                   5,31,25,627.00 Contractor M/s L&T Ltd                     5,31,25,627.00 11-09-2023 15-12-2023

12-09-2023 LEUPLE23IN001851 01-09-2023 Pkg 17 -IPC 28 (20%)                      35,06,861.00 Contractor M/s L&T Ltd                        32,79,846.00 12-09-2023 15-12-2023

12-09-2023 INF-D/23-24/003 28-08-2023 Payment for Social 
Safeguard Assessement 

Report 

                       28,910.00 Consultant M/s Infer 
Development 
Consultancy 

                        28,420.00 11-09-2023 15-12-2023

12-09-2023 2023-24/5 31-08-2023 Consultancy Fee of 
Engineer

                    3,14,412.00 Engineer Arun Kumar                      2,82,436.00 06-09-2023 15-12-2023

12-09-2023 328 02-09-2023 Payment for Hiring of 
Vehicle

                      36,000.00 Vendor M/s Raghav 
Enterprises

                        35,640.00 18-09-2023 15-12-2023

12-09-2023 P19L1D/INR/IPC-32 31-08-2023 Pkg 19 L1-IPC 32                   3,43,66,777.00 Contractor M/s IRCON 
International Ltd. 

                    2,87,16,354.00 11-09-2023 28-12-2023

13-09-2023 GEM-3351951 14-08-2023 Payment for 88A cartridge                       19,600.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                        19,600.00 18-09-2023 06-12-2023

13-09-2023 GEM-34096752 31-08-2023 Payment for A4 paper                     1,88,160.00 Gem Vendor 
Payment

M/s HDS 
Facilities 
Services

                     1,88,160.00 18-09-2023 07-12-2023

13-09-2023 GEM-33520647 14-08-2023 Payment for 711 Yellow 
Cartridge Cartridge

                        9,800.00 Gem Vendor 
Payment

M/s RR Traders                           9,800.00 18-09-2023 07-12-2023

13-09-2023 GEM-33520450 14-08-2023 Payment for 711 Magenta 
Cartridge Cartridge

                        9,800.00 Gem Vendor 
Payment

M/s RR Traders                           9,800.00 18-09-2023 07-12-2023

13-09-2023 AAGAXNCRTC2324
14

01-09-2023 Payment for Rent of House 
from BHEL - Flat 728

                      90,860.00 Vendor M/s BHEL                         69,300.00 18-09-2023 07-12-2023

13-09-2023 23-24/Sep/003 06-09-2023 Payment for ERP 
Implementation Support - 

August 23

                   2,39,242.00 Consultant M/s DIMTS                      2,31,739.00 19-09-2023 07-12-2023

13-09-2023 AAGAXNCRTC2324
13

01-09-2023 Payment for Rent of House 
from BHEL - Flat 704

                      94,400.00 Vendor M/s BHEL                        72,000.00 18-09-2023 08-12-2023

13-09-2023 43/NCRTC/2023 07-08-2023 Payment of fee to advocate                        11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 18-09-2023 08-12-2023

13-09-2023 42/NCRTC/2023 31-07-2023 Payment of fee to advocate                       18,700.00 Lawyer Rajesh Katyal - 
Advocate

                        16,830.00 18-09-2023 08-12-2023

13-09-2023 23/NCRTC/2023 23-04-2023 Payment of fee to advocate                        12,500.00 Lawyer Rajesh Katyal - 
Advocate

                         11,250.00 18-09-2023 11-12-2023

13-09-2023 GEM-33520027 14-08-2023 Payment for 12A Cartridge                          6,951.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                          6,950.00 18-09-2023 12-12-2023

13-09-2023 5230008660 17-07-2023 Pkg 24 - IPC 26 (USD)                              2,366.00 Contractor M/s Alstom 
Ferroviaria SPA

                               2,312.00 19-09-2023 12-12-2023

13-09-2023 42 01-09-2023 Hiring of Vehicle-August 
2023

                      35,282.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        34,930.00 15-09-2023 12-12-2023

13-09-2023 18 04-09-2023 Payment for Flaming 
workon treads of staircase 

at concourse

                 13,24,504.00 Vendor M/s Usman 
Traders

                   12,79,604.00 06-09-2023 13-12-2023



13-09-2023 Payment Advise 09-09-2023 Payment for Office Rent of 
Ghaziabad Office

                      75,240.00 Rent Pushpa Rani                          67,716.00 12-09-2023 15-12-2023

13-09-2023 OS/NCRTC/23-
24/01

05-09-2023 Payment for 3D 
walkthrough for Package-4

                   2,24,200.00 Vendor M/s Oak Studio 
Pvt Ltd

                    2,01,400.00 12-09-2023 15-12-2023

13-09-2023 M/22-23/2730-2025-
1724-1670-3184

23-08-2023 Pkg 28-IPC 24                        8,54,427.00 Contractor M/s Sanfield                          8,25,463.00 12-09-2023 15-12-2023

13-09-2023 LE/VD/23-24/24 28-08-2023 Payment for Photography 
on RRTS Train ride of 

Employees

                       37,170.00 Vendor M/s Lucrative 
Eye 

                        34,020.00 18-09-2023 19-12-2023

13-09-2023 HR0033 24-08-2023 Photographs with drone 
camera and printing on 

photo paper making 
albumof all bearing 

pedestals

                   4,96,323.00 Vendor M/s Horus 
Innovatives

                     4,79,497.00 08-09-2023 20-12-2023

13-09-2023 GST/23-24/230 19-07-2023 Payment for Tea Coffee at 
CO

                       98,756.00 Vendor M/s Virtuous 
Traders

                        96,874.00 20-09-2023 20-12-2023

13-09-2023 GEM-33520314 14-08-2023 Payment for 711 Matte 
Black Cartridge Cartridge

                        9,099.00 Gem Vendor 
Payment

M/s RR Traders                           9,099.00 18-09-2023 20-12-2023

13-09-2023 APST07JK0723/368
/367,372,370,371,10
9,108,110,115,114,113
,112,118,117,116,111,1

32,369

31-07-2023 Payment for 
Comprehensive Security 

Services at NCRTC Offices-
July 2023

                30,84,668.00 Vendor M/s A P 
Securitas Pvt. 

Ltd.

                   29,80,101.00 22-09-2023 20-12-2023

13-09-2023 AK/2023-24/04 06-09-2023 Payment for sole DAAB 
member - Pkg 23 

                      35,400.00 DAAB Member Achal Khare                         32,400.00 12-09-2023 20-12-2023

13-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 26 (USD)                         1,84,336.00 Contractor M/s Alstom 
TRansport India 

Ltd

                          1,76,525.00 19-09-2023 20-12-2023

13-09-2023 5230008659 17-07-2023 Pkg 24 - IPC 26 (EUR)                         2,73,427.00 Contractor M/s Alstom 
Ferroviaria SPA

                         2,67,252.00 19-09-2023 20-12-2023

13-09-2023 19 08-09-2023 Payment for cleaning, 
buffing, and joint 

treatment with white 
cement in granite flooring 
and cladding at concourse 
levels of sahibabad RRTS 

Station

                 10,54,826.00 Vendor M/s Usman 
Contractors

                   10,19,070.00 13-09-2023 20-12-2023

13-09-2023 GEM-33519761 14-08-2023 Payment for 955XLB 
Cartridge

                        4,300.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                          4,300.00 18-09-2023 22-12-2023

13-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 26 (INR)                  6,96,62,448.00 Contractor M/s Alstom 
TRansport India 

Ltd

                     6,66,11,911.00 19-09-2023 28-12-2023

13-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 26 (EUR)                              13,111.00 Contractor M/s Alstom 
TRansport India 

Ltd

                             12,534.00 19-09-2023 28-12-2023

13-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 26 (USD)                            59,232.00 Contractor M/s Alstom 
TRansport India 

Ltd

                            56,468.00 19-09-2023 28-12-2023

13-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 26 (EUR)                              7,130.00 Contractor M/s Alstom 
TRansport India 

Ltd

                               6,828.00 19-09-2023 28-12-2023

13-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 26 (INR)                   2,48,68,667.00 Contractor M/s Alstom 
TRansport India 

Ltd

                    2,38,14,909.00 19-09-2023 29-12-2023

13-09-2023 5230008644 17-07-2023 Pkg 24 - IPC 26 (EUR)                           82,896.00 Contractor M/s Alstom 
Ferroviaria SPA

                            54,088.00 19-09-2023 29-12-2023

14-09-2023 VC/UP/23-24/007 13-09-2023 Payment for Misc civil and 
enabling work for 

comissioning of sahibabad 
to ghaziabad Ramp

               1,62,93,195.00 Vendor M/s Vaibhav 
Construction

               1,57,40,883.00 14-09-2023 13-12-2023

14-09-2023 UB/23-24/0923108 04-09-2023 Payment for general 
Stationary Items

                    1,41,538.00 Vendor M/s UB 
Corporate 

Services Pvt Ltd

                       1,39,117.00 22-09-2023 13-12-2023

14-09-2023 R/23/NC/2 07-08-2023 Payment for 50% 
Retention fee of DAAB 

member Package 22-May 
to July 23

                     30,000.00 DAAB Member Sanjay Lavania                        27,000.00 13-09-2023 13-12-2023

14-09-2023 Payment Advise 13-09-2023 Payment for Purchase of 
private land at Khasra 8 

Min

                       47,374.00 Private Land Arun                         47,374.00 13-09-2023 13-12-2023

14-09-2023 NCRTC005 08-08-2023 Release of Payment for 
Contract DM/ST/COR-

OF/144-Milestone 4

             7,80,67,256.00 O&M Operator M/s DB India                    48,21,958.00 15-09-2023 13-12-2023

14-09-2023 Payment Advise 13-09-2023 Payment for Purchase of 
private land at Khasra 8 

Min

                       47,374.00 Private Land Amit                         47,374.00 13-09-2023 15-12-2023

14-09-2023 JDS/4050/23-24 31-08-2023 Payment for Machine Rent 
- Aug 23

                         2,522.00 Vendor M/s JDS 
Achievers 

                          2,436.00 22-09-2023 15-12-2023

14-09-2023 JDS/4041/23-24 22-08-2023 Payment for Consumable 
Items

                       57,569.00 Vendor M/s JDS 
Achievers 

                        56,569.00 22-09-2023 15-12-2023

14-09-2023 JDS/4029/23-24 30-06-2023 Payment for Arragement of 
Yoga Day

                       21,240.00 Vendor M/s JDS 
Achievers 

                        21,240.00 22-09-2023 15-12-2023

14-09-2023 IRDP/515/23 12-09-2023 Payment for Skill 
Development Training of 

Farmers in Modern Urban 
Farming - KD 4

                    7,15,586.00 Consultant M/s Institute of 
Rural 

Development 
Programme

                     6,44,927.00 20-09-2023 15-12-2023

14-09-2023 GF0013004174 21-08-2023 Payment for Subletting 
charges to BEL

                                 4.00 Vendor M/s Bharat 
Electronics Ltd

                                  4.00 13-09-2023 15-12-2023

14-09-2023 GEM-33579681 16-08-2023 Payment for 905 Magenta 
Cartridge Cartridge

                         4,560.00 Gem Vendor 
Payment

M/s RR Traders                           4,560.00 18-09-2023 15-12-2023

14-09-2023 GEM-33579596 16-08-2023 Payment for 008 Yellow 
Cartridge Cartridge

                         4,560.00 Gem Vendor 
Payment

M/s RR Traders                           4,560.00 18-09-2023 15-12-2023

14-09-2023 GEM-33579523 16-08-2023 Payment for 711 Black 
Cartridge Cartridge

                        7,600.00 Gem Vendor 
Payment

M/s RR Traders                           7,600.00 18-09-2023 16-12-2023

14-09-2023 GEM-33533469 16-08-2023 Payment for 008 Yellow 
Cartridge Cartridge

                         1,200.00 Gem Vendor 
Payment

M/s RR Traders                           1,200.00 18-09-2023 16-12-2023

14-09-2023 GEM-33533034 14-08-2023 Payment for 008 Black 
Cartridge Cartridge

                         1,999.00 Gem Vendor 
Payment

M/s RR Traders                            1,999.00 18-09-2023 16-12-2023



14-09-2023 BRPL/DEL/AsVP/P
RO/2023/F-

442/690

05-09-2023 Payment for shifting of LT 
AB cables of BRPL 
infrnging FOB at 

Nizamuddin

                 26,38,965.00 Vendor M/s BSES 
Rajdhani

                  25,49,506.00 13-09-2023 16-12-2023

14-09-2023 CF/PK10/MOB/002
CF/PK10/RA/007

11-09-2023 Pkg 10 : IPC-16 (20%)                    1,56,72,927.00 Contractor M/s Canon 
Fastners

                    1,44,54,660.00 13-09-2023 19-12-2023

14-09-2023 AFC/3570/NCRTC/43
74

12-09-2023 Pkg 6 : IPC 60 (80%)                   4,35,92,087.00 Contractor M/s Afcons 
Infrastructure Ltd

                   4,02,56,698.00 14-09-2023 19-12-2023

14-09-2023 04/23-24 31-08-2023 Payment for Provision of 
Tea Coffee at Modinagar 

Office 

                      38,799.00 Vendor M/s Mudra 
Navigator

                        38,021.00 13-09-2023 20-12-2023

14-09-2023 2.30611E+11 29-08-2023 Payment for RRTS 
Documentation Video 

Shoot

                   3,18,600.00 Vendor M/s Viacom 18 
Media Pvt Ltd 

                    2,86,200.00 22-09-2023 21-12-2023

14-09-2023 U2/NCRTC12BL1/10 06-09-2023 Pkg 12B L1: IPC 10                      33,81,369.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       32,66,747.00 13-09-2023 28-12-2023

14-09-2023 239 16-06-2023 Paymen for Transport of 
Stage and Housekeeping 

Items

                      10,600.00 Vendor M/s Yatinder 
Singh Tempo 

Travels Service

                        10,494.00 22-09-2023 28-12-2023

15-09-2023 TM/NCRTC/JFPR/
08/23

12-09-2023 Payment for Sr. Associate 
JFPR - August 2023

                         3,953.00 Consultant Tarun Monga                            3,551.00 18-09-2023 22-12-2023

15-09-2023 DR3090000630 17-08-2023 Payment for Hiring of 2 
motor trolley with 

operators

                      45,300.00 Vendor M/s DRMC                          41,461.00 15-09-2023 22-12-2023

15-09-2023 DR2309100019 13-09-2023 Pkg 1 : PV 29                      78,13,650.00 Contractor M/s KEC-CCECC 
JV

                             13,255.00 13-09-2023 22-12-2023

15-09-2023 DR2309100017 06-09-2023 Pkg 1 : PV 28                  2,37,08,636.00 Contractor M/s KEC-CCECC 
JV

                          2,99,741.00 13-09-2023 22-12-2023

15-09-2023 9/23-24/115 11-09-2023 Pkg 12 A - PV 13                       67,61,897.00 Contractor M/s Sam India 
Builtwell

                       65,75,373.00 15-09-2023 23-12-2023

15-09-2023 23-24/0738 28-07-2023 Payment for                  30,22,091.00 Contractor M/s CEG Test 
House Pvt Ltd

                  28,80,188.00 15-09-2023 23-12-2023

15-09-2023 DEL/XX127/040923 04-09-2023 Payment to Consultant - 
July 2023

 $1652 Vendor M/s Think 
Through 

Consulting Pvt 
Ltd

                           1,484.00 20-09-2023 02-01-2024

15-09-2023 DEL/XX126/040923 04-09-2023 Payment to Consultant - 
June 2023

 $1321 Vendor M/s Think 
Through 

Consulting Pvt 
Ltd

                             1,187.21 20-09-2023 02-01-2024

18-09-2023 703655.23488 05-09-2023 Pkg 29 L2 : IPC 18                  1,03,02,840.00 Contractor M/s Mageba 
Bridge Products 

Pvt Ltd

                    1,03,73,975.00 16-09-2023 19-09-2023

18-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 27 (EUR)                         1,38,826.00 Contractor M/s Alstom 
TRansport India 

Ltd

                          1,32,724.00 22-09-2023 26-09-2023

18-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 27 (USD)                            93,683.00 Contractor M/s Alstom 
TRansport India 

Ltd

                             89,541.00 22-09-2023 26-09-2023

18-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 27 (USD)                            71,958.00 Contractor M/s Alstom 
TRansport India 

Ltd

                            68,909.00 22-09-2023 26-09-2023

18-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 27 (EUR)                             71,619.00 Contractor M/s Alstom 
TRansport India 

Ltd

                            68,584.00 22-09-2023 26-09-2023

18-09-2023 8.0301E+11 17-07-2023 Pkg 24 - IPC 27 (INR)                  2,22,46,690.00 Contractor M/s Alstom 
TRansport India 

Ltd

                    2,13,04,031.00 22-09-2023 26-09-2023

18-09-2023 5230009889 17-07-2023 Pkg 24 - IPC 27 (USD)                         2,10,754.00 Contractor M/s Alstom 
Ferroviaria SPA

                         2,05,994.00 22-09-2023 26-09-2023

18-09-2023 5230009888 17-07-2023 Pkg 24 - IPC 27 (EUR)                         1,97,560.00 Contractor M/s Alstom 
Ferroviaria SPA

                         1,93,098.00 22-09-2023 26-09-2023

18-09-2023 5230009885 17-07-2023 Pkg 24 - IPC 27 (EUR)                             81,771.00 Contractor M/s Alstom 
Ferroviaria SPA

                             53,354.00 22-09-2023 26-09-2023

18-09-2023 GEM-33886873 25-08-2023 Payment for Modular 
Drawer Pedestal

                      38,940.00 Gem Vendor 
Payment

M/s D'lush 
Interiors 
Solutions

                        38,610.00 18-09-2023 19-12-2023

18-09-2023 UCCNP/23-24/250 14-09-2023 Payment for Finling of 15 
CB

                       21,240.00 Vendor M/s UCC & 
Associates LLP

                        20,160.00 19-09-2023 22-12-2023

18-09-2023 GEM-33704367 19-08-2023 Payment for 790 Black 
Cartridge

                         1,560.00 Gem Vendor 
Payment

M/s RR Traders                            1,560.00 18-09-2023 23-12-2023

18-09-2023 LCH-1783 19-08-2023 Payment for 50 Mugs for 
Annual Day 

                       14,750.00 Vendor M/s Laxmi 
Crockery House

                         14,750.00 18-09-2023 26-12-2023

18-09-2023 GEM-33703815 19-08-2023 Payment for 790 Magenta 
Catridge

                         1,560.00 Gem Vendor 
Payment

M/s RR Traders                            1,560.00 18-09-2023 26-12-2023

18-09-2023 JDC/NCRTC/30 16-09-2023 Payment for Misc Work 
required for comissioning 

of Pkg 2

             2,23,23,264.00 Contractor M/s Jai Durge 
Construction

                 2,13,77,361.00 18-09-2023 27-12-2023

18-09-2023 GEM-33704048 19-08-2023 Payment for 790 Yellow 
Cartridge

                         1,560.00 Gem Vendor 
Payment

M/s RR Traders                            1,560.00 18-09-2023 27-12-2023

18-09-2023 GEM-33703966 19-08-2023 Payment for 790 Cyan 
Catridge

                         1,560.00 Gem Vendor 
Payment

M/s RR Traders                            1,560.00 18-09-2023 27-12-2023

18-09-2023 GEM-33533375 14-08-2023 Payment for 008 Magenta 
Catridge

                         1,200.00 Gem Vendor 
Payment

M/s RR Traders                           1,200.00 18-09-2023 27-12-2023

18-09-2023 GEM-33533257 14-08-2023 Payment for 008 Cyan 
Cartridge Cartridge

                         1,200.00 Gem Vendor 
Payment

M/s RR Traders                           1,200.00 18-09-2023 27-12-2023

18-09-2023 CF/PK10/PAB/002 14-09-2023 Pkg 10 : Price Adjustment 11                   2,23,53,120.00 Contractor M/s Canon 
Fastners

                    2,15,95,385.00 16-09-2023 27-12-2023

18-09-2023 ARV/P4-86/UP/23-
24/006

06-09-2023 Pkg 4 : IPC33 (80%) USD                          3,18,219.10 Contractor M/s Shanghai 
Tunnel Engg Co

                          3,52,052.16 16-09-2023 27-12-2023

18-09-2023 ARV/P4-86/UP/23-
24/005

06-09-2023 Pkg 4 : IPC33 (80%) INR                   6,26,78,482.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    5,87,64,793.00 16-09-2023 27-12-2023

18-09-2023 SNM/23-
24/004/NCRTC

08-09-2023 Payment for finishing of 
RCC Structure by grinding 

at Duhai Station

                  14,51,266.00 Contractor M/s SNM 
Construction

                  14,02,070.00 14-09-2023 28-12-2023



18-09-2023 SAJV/2023-24/002 06-09-2023 Payment for RA -1 (80% )               2,24,10,331.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

                1,74,96,560.00 16-09-2023 29-12-2023

18-09-2023 RK/23-24/03 08-06-2023 Paymwnt for providing one 
surveyor and one helper 

                    1,37,037.00 Vendor M/s RK Survey & 
Construction

                       1,11,681.00 16-09-2023 29-12-2023

18-09-2023 Payment Advise note 15-09-2023 Pkg 11 L1: 3rd Adhoc 
Payment

                   1,99,10,170.00 Contractor M/s Metcon - CP 
JV

                    1,90,66,517.00 18-09-2023 29-12-2023

18-09-2023 Payment Advise 13-09-2023 Payment for Purchase of 
private land at Khasra 8 

Min

                    1,28,128.00 Private Land Ashok and 
Rajpal

                     1,28,128.00 15-09-2023 29-12-2023

18-09-2023 NCRTC/23-24/0011 16-09-2023 Pkg 11 L1 : IPC 8 (80%)                      54,01,288.00 Contractor M/s Metcon - CP 
JV

                        51,72,418.00 18-09-2023 29-12-2023

18-09-2023 NCRTC/23-24/0010 16-09-2023 Pkg 11 L1 : IPC 7 (80%)                    1,70,02,118.50 Contractor M/s Metcon - CP 
JV

                     1,59,51,227.00 18-09-2023 29-12-2023

18-09-2023 LEUPLE23RV000068 14-09-2023 Pkg 3 L2 : IPC 37 (80%)                  17,21,35,294.00 Contractor M/s L&T Ltd                   16,48,41,424.00 18-09-2023 29-12-2023

18-09-2023 ARV/P4-86/DL/23-
24/007

06-09-2023 Pkg 4 : IPC33 (80%) USD                         6,96,047.39 Contractor M/s Shanghai 
Tunnel Engg Co

                          3,88,099.41 16-09-2023 29-12-2023

18-09-2023 ARV/P4-86/DL/23-
24/006

06-09-2023 Pkg 4 : IPC33 (80%) INR                 14,10,50,648.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    6,51,36,013.00 16-09-2023 29-12-2023

18-09-2023 9.64499E+11 05-09-2023 Payment for Electricity Bill 
of RSS Muradnagar

                 28,08,871.00 Vendor M/s PVVNL                   28,08,871.00 18-09-2023 29-12-2023

18-09-2023 8.0601E+11 17-07-2023 Pkg 24 - IPC 27 (INR)                  9,90,47,086.00 Contractor M/s Alstom 
TRansport India 

Ltd

                   9,47,23,483.00 22-09-2023 29-12-2023

19-09-2023 MRENGG/2023-
24/013

04-09-2023 Payment for Feasibility 
study of connectivity of 

Noida Internatioal Airport 
at Jewar

                   3,40,725.00 Consultant M/s MR 
Enngineering 

Services

                     2,77,200.00 26-09-2023 26-09-2023

19-09-2023 204 01-09-2023 Payment for Refilling of 
Fire Extinguishers

                       28,461.00 Vendor M/s K.K.Tripathi                         28,461.00 26-09-2023 26-09-2023

19-09-2023 101 01-07-2023 Payment for 12 Solonite 
Valve Coil

                      25,488.00 Vendor M/s Sky Senser 
System

                        25,488.00 26-09-2023 26-09-2023

19-09-2023 U2NCRTCP11L2/11A 28-08-2023 Pkg 11 L2 : IPC 11 (20%)                       18,16,183.00 Contractor M/s URC 
Construction Pvt 

Ltd

                        17,54,615.00 18-09-2023 19-09-2023

19-09-2023 U2NCRTC12BL2PV8 06-09-2023 Pkg 12B L2 : PV 8                         9,52,911.00 Contractor M/s URC 
Construction Pvt 

Ltd

                         9,20,607.00 11-09-2023 19-09-2023

19-09-2023 TI-2023-24/04 09-09-2023 Mild Railing work at Entry-
Exit of Sahibabad Station 

and Guldhar Station 

                    9,17,379.00 Contractor M/s Anuj 
Construction

                     3,89,732.00 18-09-2023 19-09-2023

19-09-2023 Payment Advise 18-09-2023 Advance for Hindi 
Pakhwada

                      52,000.00 Advance Praveen Kumar                        52,000.00 18-09-2023 19-09-2023

19-09-2023 AFC/3570/NCRTC/43
74

12-09-2023 Pkg 6 : IPC 60 (80%)                   4,35,92,087.00 Contractor M/s Afcons 
Infrastructure Ltd

                   4,02,56,698.00 14-09-2023 19-09-2023

19-09-2023 AN/SL/23-24/933 01-09-2023 Payment for internet 
Chsrges - August 2023

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 18-09-2023 20-09-2023

19-09-2023 94559230880 12-09-2023 Pkg 8 : Reimb of C&D waste 
of April to July 2023

                        7,95,528.00 Contractor M/s Afcons 
Infrastructure Ltd

                         7,69,908.00 18-09-2023 20-09-2023

19-09-2023 Payment Advise note 14-09-2023 Pkg 6 : 10th Material Advance                 14,46,41,279.00 Contractor M/s Afcons 
Infrastructure Ltd

                   14,12,09,112.00 19-09-2023 22-09-2023

19-09-2023 ESPL/UP/23-24/07 18-09-2023 Construction of Precast 
Boundarywall and other 

misc works at Duhai Depot

                 14,93,234.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

                   14,29,959.00 18-09-2023 29-09-2023

19-09-2023 R/001 28-08-2023 Pkg 24 - IPC 28 (INR)                      47,82,996.00 Contractor M/s Alstom 
TRansport India 

Ltd

                       47,82,996.00 27-09-2023 30-09-2023

20-09-2023 UP/23-24/06 16-09-2023 Branding and Customer 
Experience Management 

at 9 elevated and 1 at grade 
station - IPC 2 (80%)

               1,40,77,915.00 Consultant M/s Satin Neo 
Dimensions Pvt 

Ltd

                1,34,81,392.00 20-09-2023 20-09-2023

20-09-2023 UP-I-2324-075720 11-07-2023 Payment for Newspaper 
advertisment

                        4,044.00 Vendor M/s Amar Ujala                            3,967.00 29-09-2023 29-09-2023

20-09-2023 UMI/RA/23-24/22 29-08-2023 Payment for NCRTC 
participation in UMI 

Conference

                   2,86,740.00 Vendor M/s Urban 
Mobility India

                     2,57,580.00 29-09-2023 29-09-2023

20-09-2023 UMI/RA/23-24/21 29-08-2023 Payment for NCRTC 
participation in UMI 

Conference

                  5,90,000.00 Vendor M/s Urban 
Mobility India

                    4,50,000.00 29-09-2023 29-09-2023

20-09-2023 UCCNP/23-24/247 13-09-2023 Accounting Review - 
August 2023

                   2,65,504.00 Vendor M/s UCC & 
Associates LLP

                    2,25,000.00 22-09-2023 29-09-2023

20-09-2023 U2/NCRTCBL1/MOB2 14-09-2023 Pkg 12B L1: Mob Adv 2                  2,44,60,048.00 Contractor M/s URC 
Construction Pvt 

Ltd

                   2,36,30,892.00 19-09-2023 29-09-2023

20-09-2023 SI/2023-24/02 18-09-2023 Payment for cement 
concrete block works and 
plastering works at Entry 

Exit pocket A & B of 
Sahibabad RRTS Station

                   7,43,626.00 Contractor M/s Shriddhi 
Industries LLP

                     4,32,389.00 19-09-2023 29-09-2023

20-09-2023 QC/041/23-24 22-08-2023 Payment for PR services - 
July 2023

                   8,75,708.00 Vendor M/s Quantum 
Communications 

                     7,86,682.00 29-09-2023 04-10-2023

20-09-2023 LRTS/23-24/1567-
1568-1569-1570-1571-

1572

14-09-2023 Payment for Vehicle Hiring-
Monthly Bill

                   2,55,280.00 Vendor M/s LR Taxi                      2,46,162.00 29-09-2023 06-10-2023

20-09-2023 JDS/4049/23-24 31-08-2023 Payment for Supply of 
Tea/Coffee Consumables

                    1,43,722.00 Vendor M/s JDS 
Achievers 

                      1,41,013.00 29-09-2023 06-10-2023



20-09-2023 GST012/2023-24 19-09-2023 Balance Architectural 
Finishing work for various 
misc items for guldhar & 

duhai

               1,43,23,461.00 Contractor M/s Nirman 
Construction 

               1,38,37,920.00 19-09-2023 09-10-2023

20-09-2023 Payment Advise 20-09-2023 Payment for Advance rent 
for Partapur MRTS Ststion 

CCTV

                      10,000.00 Vendor Sumit Kumar                         10,000.00 29-09-2023 11-10-2023

20-09-2023 Payment Advise 20-09-2023 Payment for Advance rent 
for Modinagar MRTS 

Ststion CCTV

                      21,000.00 Vendor Indresh Tomer                         21,000.00 29-09-2023 11-10-2023

20-09-2023 Payment Advise 20-09-2023 Payment for Advance rent 
for Muradnagar MRTS 

Ststion CCTV

                      18,000.00 Vendor Shailendra 
Choudhary

                        18,000.00 29-09-2023 11-10-2023

20-09-2023 JD2307000025 11-07-2023 Payment for Newspaper 
advertisment

                         7,459.00 Vendor M/s Jagran 
Prakashan Ltd

                           7,316.00 29-09-2023 11-10-2023

20-09-2023 HR/PB/0414/23-24 11-09-2023 Payment for Newspaper 
advertisment

                       97,146.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                        95,295.00 29-09-2023 11-10-2023

20-09-2023 GEM-33669405 18-08-2023 Payment for Flying Insect 
Control Traps

                         2,370.00 Gem Vendor 
Payment

M/s Govind 
Traders

                          2,370.00 26-09-2023 13-10-2023

20-09-2023 GEM-33664536 18-08-2023 Pilot Pen                        21,050.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                        21,050.00 26-09-2023 17-10-2023

20-09-2023 GEM-33662559 18-08-2023 Pilot V5 Pen                       30,905.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                        30,904.00 26-09-2023 17-10-2023

20-09-2023 GEM-33658221 18-08-2023 Pilot V7 Pen                        21,693.00 Gem Vendor 
Payment

M/s Sewa 
Enterprises

                         21,693.00 25-09-2023 18-10-2023

20-09-2023 2406060KDSC0067
3

11-09-2023 Payment for purchase of 
gifts for 10th AGM

                  3,84,500.00 Vendor M/s Kudos 
Fashion Pvt Ltd

                     3,77,982.00 20-09-2023 18-10-2023

20-09-2023 2023-24/00349 01-09-2023 Payment for Newspaper 
advertisment

                    1,95,124.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                      1,91,407.00 29-09-2023 25-10-2023

20-09-2023 70 09-09-2023 Payment for providing and 
fixing balance MS 

handrailing, expansion 
joint, walkway slab 0n 

viaduct ghaziabad and EPE 
to Duhai including Duhai 

Depot

                 45,98,766.00 Contractor M/s Modern 
Engineering 
Associates

                   40,53,148.00 19-09-2023 26-10-2023

21-09-2023 2023-24/227 14-09-2023 Payment for Shifting of 
Electrical Lines infringing 

Modipuram depot and 
Modipuram north Station

                40,38,047.00 Contractor M/s 
D.K.Associates

                   35,58,957.00 20-09-2023 02-11-2023

21-09-2023 2481 01-04-2023 Photocopy and scanning                    1,78,804.00 Vendor M/s Prakash 
Electrostat

                     1,74,039.00 27-09-2023 02-11-2023

21-09-2023 SCIPL/E-881 18-09-2023 Vehicle Hiring - Monthly 
Bill- August 23

                   2,49,042.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     2,40,146.00 27-09-2023 03-11-2023

21-09-2023 SCIPL/E-877-878-
879-880

18-09-2023 Vehicle Hiring - Monthly 
Bill-June & July 23

                   1,55,848.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     1,50,280.00 27-09-2023 03-11-2023

21-09-2023 LEUPLE23IN001998 19-09-2023 Pkg 7 : PV 26                 11,84,74,869.00 Contractor M/s L&T Ltd                   11,34,54,748.00 20-09-2023 03-11-2023

21-09-2023 LEUPLE23IN001976 16-09-2023 Pkg 7 : IPC 30 (100%)                 39,28,55,775.00 Contractor M/s L&T Ltd                  29,33,48,198.00 20-09-2023 03-11-2023

21-09-2023 LE/VD/23-24/26 05-09-2023 Payment for Annual Day 
Film 

                  2,95,000.00 Vendor M/s Lucrative 
Eye 

                    2,70,000.00 27-09-2023 03-11-2023

21-09-2023 GEM-34477706 13-09-2023 Hardware controller along 
with backup software

                 11,42,840.00 Gem Vendor 
Payment

M/s Jastech 
Infosystems Pvt 

Ltd

                   10,26,619.00 27-09-2023 03-11-2023

21-09-2023 SPS/53 18-09-2023 Payment for replacement 
of Radiator, Air filter inner 
and outer etc of DG set in 

Meerut Office

                        8,708.00 Vendor M/s Superpower 
System

                          8,634.00 21-09-2023 08-11-2023

21-09-2023 GEM-34120172 01-09-2023 Procuement of Gel Pen                          5,370.00 Gem Vendor 
Payment

M/s Krishna 
Enterprises

                          5,370.00 27-09-2023 08-11-2023

22-09-2023 2023-34054 06-09-2023 Payment for Arrangement 
of Breakfats for CMRS 

Visit-21-6-23

                      21,000.00 Vendor M/s Continental 
Caterers & 

Confectioners 
Pvt Ltd

                       20,600.00 22-09-2023 07-11-2023

22-09-2023 U2NCRTC12BL1/PV9 12-09-2023 Pkg 12 B L1: PV 9                        9,66,366.00 Contractor M/s URC 
Construction Pvt 

Ltd

                         9,33,606.00 21-09-2023 08-11-2023

22-09-2023 LEUPLE23IN001991 18-09-2023 Pkg 17 : IPC 29 (INR)                23,38,80,853.00 Contractor M/s L&T Ltd                  22,20,40,945.00 21-09-2023 08-11-2023

22-09-2023 LEUPLE23IN001991 18-09-2023 Pkg 17 : IPC 29 (EUR)                       13,34,269.61 Contractor M/s L&T Ltd                         12,76,257.00 21-09-2023 08-11-2023

22-09-2023 8.0601E+11 13-09-2023 Pkg 24 - IPC 29 (INR)                 12,19,67,408.00 Contractor M/s Alstom 
TRansport India 

Ltd

                    3,49,81,425.00 26-09-2023 09-11-2023

22-09-2023 8.0301E+11 13-09-2023 Pkg 24 - IPC 29 (USD)                            77,653.00 Contractor M/s Alstom 
TRansport India 

Ltd

                             74,362.95 26-09-2023 09-11-2023

22-09-2023 8.0301E+11 13-09-2023 Pkg 24 - IPC 29 (EUR)                            93,813.00 Contractor M/s Alstom 
TRansport India 

Ltd

                          8,98,937.91 26-09-2023 09-11-2023

22-09-2023 8.0301E+11 13-09-2023 Pkg 24 - IPC 29 (INR)                   1,04,12,936.00 Contractor M/s Alstom 
TRansport India 

Ltd

                        99,71,710.00 26-09-2023 09-11-2023

22-09-2023 8.0301E+11 13-09-2023 Pkg 24 - IPC 29 (USD)                         3,42,365.81 Contractor M/s Alstom 
TRansport India 

Ltd

                         3,27,420.00 26-09-2023 11-11-2023

22-09-2023 5230010650 13-09-2023 Pkg 24 - IPC 29 (USD)                         2,61,787.00 Contractor M/s Alstom 
Ferroviaria SPA

                          2,55,874.78 26-09-2023 11-11-2023

22-09-2023 PQ20230911 11-09-2023 Payment for Balastless 
Track System Provider - 

IPC 15

                   4,88,406.97 Contractor M/s Porr Bau 
GmbH

                      3,98,819.95 20-09-2023 20-11-2023

22-09-2023 8.0601E+11 13-09-2023 Pkg 24 - IPC 29 (EUR)                         1,43,356.97 Contractor M/s Alstom 
TRansport India 

Ltd

                          1,37,034.79 26-09-2023 20-11-2023

22-09-2023 4959 18-09-2023 Payment for Horticulture 
work of CPM/GGN Office 

                       55,795.00 Vendor M/s Savitri 
Gupta

                        53,903.00 21-09-2023 20-11-2023



22-09-2023 5230010649 13-09-2023 Pkg 24 - IPC 29 (EUR)                        4,35,569.00 Contractor M/s Alstom 
Ferroviaria SPA

                          4,25,731.00 26-09-2023 21-11-2023

22-09-2023 5230010646 13-09-2023 Pkg 24 - IPC 29 (EUR)                        2,63,535.00 Contractor M/s Alstom 
Ferroviaria SPA

                         2,02,904.00 26-09-2023 21-11-2023

22-09-2023 2023-34055 06-09-2023 Payment for Arrangement 
of Breakfats for CMRS 

Visit-22-6-23

                      21,000.00 Vendor M/s Continental 
Caterers & 

Confectioners 
Pvt Ltd

                       20,600.00 22-09-2023 22-09-2023

23-09-2023 LKT/079/2023-24 25-08-2023 Payment for DDC wor of                    6,96,200.00 Consultant M/s LKT 
Engineering

                    6,25,400.00 22-09-2023 20-11-2023

23-09-2023 1.24052E+11 25-05-2023 Release 2 (Scoping) for 
design, development, 

deployment, and 
maintenance of Mobile 

app, PWA and web portal

                 40,53,966.00 Vendor M/s Bahwan 
CyberTek Pvt Ltd

                  39,68,076.00 26-09-2023 20-11-2023

25-09-2023 JDS/4032/23-24 29-07-2023 Payment for purchase of 6 
seater Battery operated 
vehicle for Duhai Depot

                  4,98,000.00 Vendor M/s JDS 
Achievers 

                     4,88,514.00 22-09-2023 20-11-2023

25-09-2023 94559230903 18-09-2023 Pkg 8 : PV - 29 (INR)                   7,20,07,470.00 Contractor M/s Afcons 
Infrastructure Ltd

                   6,96,88,586.00 22-09-2023 22-11-2023

25-09-2023 DNK/23-24/010 04-09-2023 Payment for Feasibility 
study of connectivity of 

Noida Internatioal Airport 
at Jewar

                   3,64,266.00 Consultant M/s DNK Infra                      2,96,352.00 29-09-2023 23-11-2023

25-09-2023 94559230906 18-09-2023 Pkg 8 : PV - 29 (USD)                          1,15,707.65 Contractor M/s Afcons 
Infrastructure Ltd

                           1,11,981.48 22-09-2023 23-11-2023

25-09-2023 94559230902 13-09-2023 Pkg 8 : IPC 31 (20%) (USD)                         3,15,290.00 Contractor M/s Afcons 
Infrastructure Ltd

                               67,513.11 22-09-2023 29-11-2023

25-09-2023 94559230901 13-09-2023 Pkg 8 : IPC 31 (20%) (INR)                 18,34,51,466.00 Contractor M/s Afcons 
Infrastructure Ltd

                   3,80,48,060.00 22-09-2023 29-11-2023

25-09-2023 5119 11-09-2023 Payment for purchase of 
Bed Sheets

                   1,20,000.00 Vendor M/s Bombay 
textile

                    1,20,000.00 26-09-2023 29-11-2023

25-09-2023 134 12-09-2023 Payment for 2 hour fire 
rating PROMASEAL to seal 

opening required for 
passange of cables

                 11,30,490.00 Vendor M/s Interior 
Looks

                     9,85,944.00 21-09-2023 06-12-2023

26-09-2023 SP/23-24/672 15-09-2023 Payment for Repair & 
maintenance service fees of 

plotter

                      10,030.00 Vendor M/s SP Solutions 
Pvt Lyd

                          9,860.00 23-09-2023 02-11-2023

26-09-2023 GEM-34663797 18-09-2023 932 Black Cartridge                          4,505.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                          4,505.00 03-10-2023 02-11-2023

26-09-2023 UP/2023-24/938-
939-940

25-09-2023 Wage Bill for August 2023 - 
UP

                 30,34,235.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                   29,72,476.00 04-10-2023 01-12-2023

26-09-2023 GEM-34663595 18-09-2023 933 Yellow Cartridge                           2,110.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                           2,110.00 03-10-2023 05-12-2023

26-09-2023 GEM-34663474 18-09-2023 933 Magenta Cartridge                           2,110.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                           2,110.00 03-10-2023 05-12-2023

26-09-2023 GEM-34663170 18-09-2023 727 Black Cartridge                        15,801.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                         15,801.00 03-10-2023 05-12-2023

26-09-2023 GEM-34479309 13-09-2023 Payment for A4 paper                       76,320.00 Gem Vendor 
Payment

M/s Om Traders                         76,320.00 23-09-2023 05-12-2023

26-09-2023 7/23-24/148 25-09-2023 Pkg 9A: IPC 39 (100%)                15,00,90,702.00 Contractor M/s Sam India 
Builtwell

                  14,37,30,923.00 25-09-2023 07-12-2023

26-09-2023 GEM-34663370 18-09-2023 933 cyan Cartridge                           2,110.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                           2,110.00 03-10-2023 28-12-2023

26-09-2023 2023-24/DL/231 25-09-2023 Wage Bill for August 2023 - 
Delhi-SNB

                   5,71,020.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                     5,59,397.00 04-10-2023 28-12-2023

26-09-2023 2023-24/DL/228 25-09-2023 Wage Bill for August 2023 - 
Gurugram

                   5,09,339.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                     4,98,972.00 04-10-2023 28-12-2023

26-09-2023 2023-24/DL/226-
227-230-229

25-09-2023 Wage Bill for August 2023 - 
Delhi

                 40,94,178.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                  40,10,845.00 04-10-2023 28-12-2023

27-09-2023 8 13-09-2023 Removal of Shuttering 
plates, steel scrap

                   5,84,348.00 Vendor M/s Aavya 
Infratech 

Construction

                     5,46,536.00 27-09-2023 27-09-2023

27-09-2023 1 19-09-2023 Removal of earth, rubbish, 
malba and balance work of 

rain water harvesting

                  17,65,373.00 Vendor M/s SD 
Enterprises

                   17,05,529.00 26-09-2023 27-09-2023

27-09-2023 SCIPLE/E-867-868-
869-870-871-872-
873-874-875-876

25-09-2023 Hiring  of Vehicle - 
Monthly Bill August 23

                   5,18,883.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                    5,00,053.00 04-10-2023 15-12-2023

27-09-2023 RAB/23-24/DL/012
RAB/23-24/UP/012

20-09-2023 Pkg 4 : IPC 33 (20%) - USD                        12,51,621.10 Contractor M/s Shanghai 
Tunnel Engg Co

                          1,96,283.87 27-09-2023 15-12-2023

27-09-2023 RAB/23-24/DL/011
RAB/23-24/UP/011

20-09-2023 Pkg 4 : IPC 33 (20%) - INR                  21,31,12,855.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    3,36,50,514.00 27-09-2023 15-12-2023

27-09-2023 PBD/HS/FR/23 31-08-2023 Payment for Training 
Programme on Design of 

Fire Protection System

                      23,600.00 Training CSIR-CBRI 
Roorkee

                        23,600.00 27-09-2023 15-12-2023

27-09-2023 Payment Advise 13-09-2023 Payment for Computer 
Operator with ADM Land 

Ghaziabad

                     60,000.00 Honorarium Toshi Gautam                        60,000.00 26-09-2023 15-12-2023

27-09-2023 Payment Advise 13-09-2023 Payment for Computer 
Operator with ADM Land 

Ghaziabad

                     40,000.00 Honorarium Rizwan Ali                        40,000.00 26-09-2023 16-12-2023

27-09-2023 Payment Advise 25-09-2023 Reimbursement for 
Arrangment of Lunch on 

Official Visit

                      43,500.00 Vendor Vijayant Tiwari - 
71

                        43,500.00 26-09-2023 16-12-2023

27-09-2023 IIMA/OEP/MIP/20
23/6

03-08-2023 Training on Managing IT 
Projects

                   1,77,000.00 Training IIM-A                      1,59,000.00 27-09-2023 19-12-2023



27-09-2023 Payment Advise 27-09-2023 Payment for e-Stamp of 
ROW agreement of siwaya 

Meerut

                      75,040.00 E-Stamp M/s SHCIL                         75,040.00 27-09-2023 21-12-2023

27-09-2023 M/23-24/1312
M/23-24/1313

26-08-2023 Pkh 29 L1 : IPC 15                      59,22,001.00 Contractor M/s Maurer 
Sanfield India Pvt 

Ltd

                       57,21,250.00 27-09-2023 22-12-2023

27-09-2023 GST/23-24/310 31-08-2023 Payment for Machine Rent 
- August 23

                        11,778.00 Vendor M/s Coffee Day 
Global Ltd

                         11,378.00 06-10-2023 23-12-2023

27-09-2023 GEM-33906730 25-08-2023 purchase of 6 foot ladder                         8,800.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                         8,800.00 06-10-2023 26-12-2023

27-09-2023 GS/23-24/0020 14-09-2023 Epoxy resin based 
dielectric insulation 

coating in ASS room at 
ghaziabad station

                    6,24,413.00 Contractor M/s Hygie 
Profile

                      5,97,951.00 25-09-2023 27-12-2023

27-09-2023 GS/23-24/0019 14-09-2023 Epoxy resin based 
dielectric insulation 

coating in ASS room at 
Sahibabad station

                    5,31,661.00 Contractor M/s Hygie 
Profile

                      5,09,131.00 25-09-2023 27-12-2023

27-09-2023 GEM-33867034 24-08-2023 Purchase of 8 foot ladder                        11,900.00 Gem Vendor 
Payment

M/s S.K Office 
Solutions

                         11,900.00 06-10-2023 27-12-2023

27-09-2023 ENV-23-24/158 20-09-2023 Payment for Horticulture 
work in viaduct median 

from Duhai EPE to 
Shatabdi Nagar

                  12,78,355.00 Vendor M/s Envirotech                     11,07,183.00 26-09-2023 27-12-2023

27-09-2023 DR0600001806 25-08-2023 Payment for training on 
Future of Branding and 

Marketting

                      35,400.00 Training M/s Times 
Internet

                       34,800.00 27-09-2023 27-12-2023

27-09-2023 DEPL/2023-24/010 05-09-2023 Rubbing, cleaning and 
marking of Bearing IDs.

                 43,51,029.00 Vendor M/s Daksh 
Enterprises

                   41,66,662.00 27-09-2023 27-12-2023

27-09-2023 ATRPL/00547 16-06-2023 Testing of TDS of water at 
GC Office

                       14,160.00 Vendor M/s AADCO 
Testing & 

Research Lab

                         14,160.00 03-10-2023 27-12-2023

27-09-2023 U2NCRTCP11L2/PV6 16-09-2023 Pkg 11 L2 : PV 06                      21,85,092.00 Contractor M/s URC 
Construction Pvt 

Ltd

                        21,11,020.00 27-09-2023 28-12-2023

27-09-2023 SKV/DB/NCRTC001-
23-24

01-09-2023 Payment for Retention fee 
of DAAB Member

                      87,250.00 DAAB Member Satish Kumar Vij                         78,525.00 27-09-2023 28-12-2023

27-09-2023 MCCM-08-02 21-08-2023 Training on Construction 
Claim Management 

                      35,400.00 Training M/s Bloomasia 
Incorporated

                       34,800.00 27-09-2023 28-12-2023

27-09-2023 LEUPLE23IN002079 26-09-2023 Pkg 7 : PV 27                   8,74,86,785.00 Contractor M/s L&T Ltd                     8,37,79,719.00 26-09-2023 28-12-2023

27-09-2023 TX0107230003 20-09-2023 Payment for PMC to 
NETRA - IPC 3

                 44,39,846.00 Vendor M/s NETRA                   40,63,588.00 29-09-2023 29-12-2023

27-09-2023 SP/23-24/673 15-09-2023 Payment for Plotter Repair                         11,210.00 Vendor M/s SP Solutions 
Pvt Lyd

                         11,020.00 27-09-2023 29-12-2023

27-09-2023 LEUPLE23IN002074 26-09-2023 Pkg 7 : IPC 31 (100%)                 27,68,18,689.00 Contractor M/s L&T Ltd                   22,18,64,487.00 27-09-2023 29-12-2023

27-09-2023 LEUPLE23IN002064 26-09-2023 Pkg 3 L1: PE 26                      41,66,266.00 Contractor M/s L&T Ltd                        39,89,727.00 27-09-2023 29-12-2023

27-09-2023 LEUPLE23IN002060 26-09-2023 Pkg 3 L1: IPC 36 (100%)                    1,53,21,682.00 Contractor M/s L&T Ltd                        74,23,331.00 27-09-2023 29-12-2023

27-09-2023 LE/VD/23-24/25 05-09-2023 Payment for RRTS 
Documentation Video 

Shoot

                   1,59,300.00 Vendor M/s Lucrative 
Eye 

                     1,45,800.00 27-09-2023 29-12-2023

27-09-2023 KPA/UP/23-24/09 25-09-2023 Payment for entry exit 
structures 

                47,00,442.00 Contractor M/s KP 
Associates 

                   45,41,102.00 25-09-2023 29-12-2023

27-09-2023 IIMA/OEP/TL/2023
/25

03-08-2023 Training on 
Transformational 

Leadership

                   2,97,360.00 Training IIM-A                      2,67,120.00 27-09-2023 29-12-2023

27-09-2023 IIMA/OEP/SI/2023
/8

03-08-2023 Training on Managing IT 
Projects

                   4,38,960.00 Training IIM-A                     3,94,320.00 27-09-2023 29-12-2023

27-09-2023 1013/23-24 11-08-2023 Payment for Ceremonial 
Lighting at RRTS stations - 

5

                 32,76,270.00 Vendor M/s Primark 
International

                   31,65,210.00 26-09-2023 29-12-2023

27-09-2023 15 26-09-2023 Payment for Voucher 
Binding

                        6,780.00 Vendor M/s 
Dharmendra 

Kumar 

                          6,649.00 03-10-2023 29-12-2023

27-09-2023 8 23-09-2023 Completion of Balance 
architectural finishing 

work - IPC 1 (20%)

                  72,71,265.00 Contractor M/s ITS Steel 
Fabricators

                   47,31,372.00 25-09-2023 29-12-2023

27-09-2023 MAA/02/23-24 12-09-2023 Payment for providing and 
fixing CPVC/UPVC pipe for 

water supply and drain 
water work at sahibabad 

station

                  16,12,686.00 Contractor M/s Maa 
Bhagwati 

Enterprises

                   15,58,018.00 25-09-2023 02-01-2024

29-09-2023 Payment Advise note 22-09-2023 Pkg 28: IPC 25 (Release of 
withheld amount)

                  1,50,24,255.00 Contractor M/s Maurer 
Sanfield India Pvt 

Ltd

                    1,50,24,255.00 29-09-2023 30-09-2023

29-09-2023 Payment Advise note 27-09-2023 Pkg 7 : IPC 32 (80%)                33,07,08,344.00 Contractor M/s L&T Ltd                   27,41,50,361.00 29-09-2023 30-09-2023

29-09-2023 Payment Advise note 27-09-2023 Pkg 11 L2: IPC 12 (80%)                    1,10,47,443.00 Contractor M/s URC 
Construction Pvt 

Ltd

                   1,03,07,882.00 29-09-2023 30-09-2023

29-09-2023 ESPL/UP/23-24/08 27-09-2023 Payment for constrution of 
precast boundarywall and 
other misc works at duhai 

depot

              1,29,21,032.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

                1,13,06,737.00 27-09-2023 30-09-2023

29-09-2023 DR2309100024 29-09-2023 Pkg 1 : PV 30                   3,57,86,801.00 Contractor M/s KEC-CCECC 
JV

                    2,47,55,655.00 29-09-2023 30-09-2023

29-09-2023 DR2309100022 27-09-2023 Pkg 1 : IPC 44 (100%)                 15,01,27,285.00 Contractor M/s KEC-CCECC 
JV

                      1,31,21,721.00 29-09-2023 30-09-2023

29-09-2023 Payment Advise 12-08-2023 Payment for Yoga Sessions 
on alternate Sunday 

                       11,000.00 Vendor Sushma Gupta                         11,000.00 04-10-2023 06-10-2023



29-09-2023 IGS/2023-24/140 02-09-2023 Geotechnical Investigation 
work for construction of 

staff quarters (G+7), police 
station (G+1), double 

storied barrack at Duhai 
Depot

                   3,33,704.00 Vendor M/s Indian 
Geotechnical 

Services

                    2,96,940.00 06-10-2023 09-10-2023

29-09-2023 GEM-34859977 23-09-2023 Payment for Digital 
Signature Certificates

                         9,565.00 Gem Vendor 
Payment

M//s Paramhans 
Enterprises

                           9,565.00 06-10-2023 09-10-2023

29-09-2023 DL/O/2302997 01-08-2023 Payment for AMC of Lift 
from May to July 2023

                      28,467.00 AMC M/s Otis 
Elevator 

Company India 
Ltd 

                        27,500.00 06-10-2023 09-10-2023

30-09-2023 E06/IV/23/009670 - 
E06/IV/22/009862

3

05-09-2023 SICM of CORS network 
from SKK to Modipuram

                  7,08,000.00 Contractor M/s Elcome 
Technologies Pvt 

Ltd

                    6,84,000.00 29-09-2023 03-10-2023

30-09-2023 923240009-
723240010

19-09-2023 Pkg 23: IPC 22 PE (INR)                    2,15,10,955.00 Contractor M/s Strabag Int 
GmbH

                   2,06,65,462.00 29-09-2023 03-10-2023

30-09-2023 Payment Advise 25-09-2023 Payment for R&R at 
Modinagar

                28,98,000.00 Compensation 
/R&R Assistance

18 Beneficiaries                  28,98,000.00 27-09-2023 05-10-2023

30-09-2023 Payment Advise 29-09-2023 Payment to Bonafide 
landowners of khasra no. 
244, 245 & 247 of village 

siwaya

                   1,06,728.00 Compensation 
/R&R Assistance

Subodh Kumar - 
AGM/Land

                     1,06,728.00 29-09-2023 05-10-2023

30-09-2023 923240010-723240011 19-09-2023 Pkg 23: IPC 22 PE (USD)                           88,835.00 Contractor M/s Strabag Int 
GmbH

                            85,343.00 29-09-2023 05-10-2023

30-09-2023 Payment Advise 27-09-2023 Payment for Land and 
Crop compensation

                      43,405.00 Compensation 
/R&R Assistance

Balwan Singh, 
Nirmala, Sudhir 

Kumar

                        43,405.00 29-09-2023 30-09-2023

30-09-2023 DR2309000014 27-09-2023 Pkg 5A : IPC 32 (80%)                  3,99,46,850.00 Contractor M/s VNC-KEC                     3,87,61,984.00 29-09-2023 30-09-2023

30-09-2023 7/23-24/150 27-09-2023 Pkg 9A: Esc Bill 24                  2,95,07,032.00 Contractor M/s Sam India 
Builtwell

                    2,82,56,732.00 29-09-2023 30-09-2023

30-09-2023 73570230243 29-09-2023 Pkg 6 : PV 27                   6,76,16,468.00 Contractor M/s Afcons 
Infrastructure Ltd

                   6,54,38,989.00 29-09-2023 30-09-2023

30-09-2023 73570230239 29-09-2023 Pkg 6 : IPC 60 (20%)                 25,75,80,157.00 Contractor M/s Afcons 
Infrastructure Ltd

                       59,54,255.00 29-09-2023 30-09-2023

03-10-2023 Payment Advise note 29-09-2023 Pkg 6: IPC 62 (80%)                23,26,26,593.00 Contractor M/s Afcons 
Infrastructure Ltd

                 22,34,32,844.00 30-09-2023 03-10-2023

03-10-2023 ESC/23-24/DL/011, 
ESC/23-24/UP/011

25-09-2023 Pkg 4 : PE 27 (INR)                   6,11,09,459.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    5,72,93,742.00 29-09-2023 03-10-2023

03-10-2023 2023-24/NCRTC/12 30-09-2023 Payment for Misc Road 
Development from 

Sahibabad to Ghaziabad

               1,91,65,165.00 Contractor M/s Pawan 
Kumar 

               1,45,88,239.00 03-10-2023 04-10-2023

03-10-2023 TCPLFH-23-24/0 04-09-2023 DDC for 2 RRTS Station at 
SKK and New Ashok Nagar 

including MMI

                 73,87,542.00 Consultant M/s Tandon 
Consultants 

Fountainhead JV

                  41,28,580.00 05-10-2023 05-10-2023

03-10-2023 ESC/23-24/DL/012, 
ESC/23-24/UP/012

25-09-2023 Pkg 4 : PE 27 (USD)                          3,11,185.00 Contractor M/s Shanghai 
Tunnel Engg Co

                          2,91,755.00 29-09-2023 05-10-2023

03-10-2023 7/23-24/165 03-10-2023 Pkg 9A : RA 40                   2,65,35,281.00 Contractor M/s Sam India 
Builtwell

                   2,52,92,902.00 03-10-2023 05-10-2023

03-10-2023 61878 14-09-2023 Payment for Vehicle Hiring-
Monthly Bill

                   3,09,534.00 Vendor M/s Wise Travel 
India Pvt Ltd

                     2,97,737.00 06-10-2023 09-10-2023

03-10-2023 44 03-10-2023 Payment for Hired Vehicle - 
September 2023

                       35,132.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                         34,781.00 06-10-2023 09-10-2023

03-10-2023 43 03-10-2023 Payment for Hiring of 
vehicle for DS- September 

2023

                       55,479.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        54,925.00 06-10-2023 09-10-2023

04-10-2023 SAPL232406TX0145 21-09-2023 Operation and 
Maintenance of Sewage 
Treatment Plant at GC 

office 

                    1,29,210.00 Contractor M/s Swaran 
Aquatech Pvt Ltd

                      1,23,735.00 03-10-2023 04-10-2023

04-10-2023 AN/SL/23-24/1104 01-10-2023 Payment for Internet 
Charges

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 04-10-2023 04-10-2023

04-10-2023 6 01-10-2023 Payment for DAAB 
member 

                     60,000.00 DAAB Member B.P Khare                        54,000.00 03-10-2023 04-10-2023

04-10-2023 6 13-09-2023 Payment for Providing 2 
surveyors with 2 helpers 

for misc survey works

                   2,79,726.00 Vendor M/s N.G 
Constructions

                     2,72,613.00 04-10-2023 04-10-2023

04-10-2023 VBN23090026 26-09-2023 Payment for Oscillation 
Trial Testing 

                      48,582.00 Vendor M/s CETEST                         31,580.00 04-10-2023 05-10-2023

04-10-2023 VAEVKN/2023-
2024/NCRTC/2137

13-09-2023 Pkg 15 : IPC 15                   6,29,39,992.00 Contractor M/s Voestalpine 
VAE-VKN

                     6,19,27,185.00 04-10-2023 05-10-2023

04-10-2023 DGUP/IN/23/00007 12-09-2023 Pkg 26 A : IPC 09 INR                      55,50,774.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                       50,45,979.00 04-10-2023 06-10-2023

04-10-2023 Letter 30-08-2023 Payment to Advocate                         5,500.00 Lawyer Vinod Kumar 
Jain-Lawyer

                          4,950.00 06-10-2023 09-10-2023

04-10-2023 DT/NCRTC/MKK/6
/23-24

03-10-2023 Payment for hiring of 
vehcile for AGM/Civil

                       36,527.00 Vendor M/s Divyam 
Travels

                        34,440.00 06-10-2023 09-10-2023

04-10-2023 50/NCRTC/2023 29-08-2023 Payment to Advocate                        11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 06-10-2023 09-10-2023

04-10-2023 49/NCRTC/2023 24-08-2023 Payment to Advocate                       23,100.00 Lawyer Rajesh Katyal - 
Advocate

                        20,790.00 06-10-2023 09-10-2023

04-10-2023 48/NCRTC/2023 24-08-2023 Payment to Advocate                       15,000.00 Lawyer Rajesh Katyal - 
Advocate

                        13,500.00 06-10-2023 09-10-2023

04-10-2023 47/NCRTC/2023 24-08-2023 Payment to Advocate                        11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 06-10-2023 09-10-2023

04-10-2023 46/NCRTC/2023 23-08-2023 Payment to Advocate                        11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 06-10-2023 09-10-2023



04-10-2023 45/NCRTC/2023 21-08-2023 Payment to Advocate                       19,400.00 Lawyer Rajesh Katyal - 
Advocate

                         17,460.00 06-10-2023 09-10-2023

04-10-2023 44/NCRTC/2023 20-08-2023 Retainership Fees - July 
August 23

                     30,000.00 Lawyer Rajesh Katyal - 
Advocate

                       27,000.00 06-10-2023 09-10-2023

04-10-2023 3008 12-09-2023 Payment for Rental printer 
at Anand Vihar Site office

                      27,982.00 Vendor M/s Apex 
System

                        27,030.00 06-10-2023 09-10-2023

04-10-2023 DGUP/IN/23/00008 12-09-2023 Pkg 26 A : IPC 09 USD                         1,28,598.92 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                          1,13,799.00 04-10-2023 04-10-2023

05-10-2023 VC/UP/23-24/008 04-10-2023 Payment for Misc Civil 
works from Sahibabad 
Ramp to Ghazaiabad

                 27,53,594.00 Contractor M/s Vaibhav 
Construction

                  26,60,250.00 05-10-2023 05-10-2023

05-10-2023 SB/23-24/008 03-10-2023 Task Order 7 : Repair of 
Road from Ghaziabad to 

EPE crossin

                33,08,626.00 Contractor M/s Sukhmani 
Builders

                  39,68,427.00 04-10-2023 05-10-2023

05-10-2023 AIPL/23M/06 06-09-2023 Engagement of DDC for 
Delhi-SNB Corridor

              1,04,96,475.00 Vendor M/s Systra 
AECOM

                    71,65,555.00 04-10-2023 05-10-2023

05-10-2023 2300278-2300279-
2300280

01-09-2023 Engagement of DDC for 
Delhi-SNB Corridor

                 90,67,442.00 Vendor M/s Systra 
AECOM

                   81,45,329.00 04-10-2023 05-10-2023

05-10-2023 2023-24/NCRTC/13 03-10-2023 Payment for Misc Civil 
works from Sahibabad 
Ramp to Ghazaiabad

              4,21,32,525.00 Contractor M/s Pawan 
Kumar 

              4,07,04,302.00 04-10-2023 05-10-2023

05-10-2023 2 22-09-2023 Payment for Strengthning 
of Parapet railing

                  17,54,270.00 Contractor M/s SD 
Enterprises

                   16,94,801.00 05-10-2023 05-10-2023

05-10-2023 Payment Advise 30-09-2023 TA to Engineer                       33,000.00 Engineer Arun Kumar                         29,700.00 05-10-2023 06-10-2023

05-10-2023 NCRTC007 14-09-2023 5th Milestone 25% 
payment 

           12,33,29,000.00 O&M Operator M/s DB RRTS 
Operations India 

Pvt Ltd

               2,38,29,670.00 05-10-2023 06-10-2023

05-10-2023 GDXU/23-24/03668 05-09-2023 Payment for providing 
facility management 
services - August 23

                 26,67,846.00 Vendor M/s GDX 
Facility & 

Management 
Services

                   25,77,410.00 06-10-2023 06-10-2023

05-10-2023 AN/SL/23-24/1105 01-10-2023 Payment for Internet 
Charges 

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 04-10-2023 06-10-2023

05-10-2023 2023-24/6 30-09-2023 Consultancy Fee to 
Engineer - September 

2023

                   3,01,687.00 Engineer Arun Kumar                      2,71,006.00 05-10-2023 06-10-2023

05-10-2023 06/2023-24 30-09-2023 Consultancy Fee - 
September 2023

                   3,81,100.00 Engineer Anil Kumar 
Malik - Enginner

                    3,42,400.00 04-10-2023 06-10-2023

05-10-2023 85 01-10-2023 payment for vehicle for 
District Admin

                       32,551.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 05-10-2023 06-10-2023

05-10-2023 84 01-10-2023 payment for vehicle for 
District Admin

                       32,551.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 05-10-2023 06-10-2023

05-10-2023 SS03119_BQ00236_
SS03180_BQ00246

20-07-2023 Payment for workshop on 
Social Skills and capacity 

Enhancement 

                   2,03,493.00 Vendor M/s Suryaa 
Hotel

                    2,00,043.00 09-10-2023 10-10-2023

05-10-2023 MDP/2023-24/0046 12-09-2023 Payment for fee of 
Managerial development 

program

                  6,90,300.00 Vendor M/s IIM-A                     6,20,100.00 09-10-2023 10-10-2023

05-10-2023 LTA/2023-24/35 20-09-2023 Payment for workshop on 
Ethics in governance

                       14,750.00 Vendor M/s Life 
Transformation 

Academy Pvt Ltd

                        13,500.00 09-10-2023 10-10-2023

05-10-2023 AKINST/2324/009 19-09-2023 Payment for fee of 
workshop on Digital 

Personal Data Protection 
Act

                      59,000.00 Vendor M/s AKS 
Institute of 

Cyber technology 

                       54,000.00 09-10-2023 10-10-2023

05-10-2023 386_385_390_388
_389_121_120_122

_131_387

31-08-2023 Payment for 
Comprehensive Security 

Services at NCRTC Offices-
August 2023

                 20,87,314.00 Vendor M/s A P 
Securitas Pvt. 

Ltd.

                   20,16,548.00 09-10-2023 10-10-2023

05-10-2023 11020/HP/NCRTC/
20

03-10-2023 Payment for Homeopathic 
Doctor 

                      21,600.00 Homeopathic 
Doctor

Bhavna Malhotra                         19,440.00 10-10-2023 10-10-2023

05-10-2023 16 25-09-2023 Payment for Binding of 
Voucher Books 

                        4,260.00 Vendor M/s 
Dharmendra 

Kumar 

                           4,174.00 09-10-2023 10-10-2023

05-10-2023 ZT3421402292 10-08-2023 Payment for CCTV 
Electricity Charges at 

Nizamuddin - Jan 23 to 
June 23

                         2,160.00 Vendor M/s DMRC                            2,160.00 11-10-2023 11-10-2023

05-10-2023 VMCA/23-24/UP107 04-10-2023 Payment for Audit of PFS                        17,700.00 Auditor M/s VMCA & 
Associates

                        16,200.00 10-10-2023 11-10-2023

05-10-2023 VMCA/23-
24/UP106

04-10-2023 Payment for Audit of PFS                       64,900.00 Auditor M/s VMCA & 
Associates

                        59,400.00 10-10-2023 11-10-2023

05-10-2023 Payment Advise 04-10-2023 Payment for Honorarium 
for Hindi Workshop

                        5,000.00 Honorarium Mahesh Chandra 
Gupta

                          5,000.00 10-10-2023 11-10-2023

05-10-2023 Payment Advise 04-10-2023 Payment for Poetry Session                   1,00,000.00 Honorarium Kriti Kale, Anil 
Goyal, Arjun 

Singh, Gaurav 
singh Chauhan, 

Vishv Mohan 
Kumar

                    1,00,000.00 11-10-2023 16-10-2023

05-10-2023 GEM-32454707 14-07-2023 Payment for 10 Pedestal 
Fans 

                      32,000.00 Gem Vendor 
Payment

M/s Primark 
International

                       32,000.00 11-10-2023 11-10-2023

06-10-2023 JDS/4038/23-
24_JDS/4045/23-24

31-07-2023 Payment for Tea Coffee 
Consumables at GGN 

Office 

                       25,544.00 Vendor M/s JDS 
Achievers 

                        24,993.00 04-10-2023 06-10-2023

06-10-2023 GPG/Hon/2023-
24/06

03-10-2023 Payment for Consulancy                       76,050.00 Consultant Gyan Prakash 
Garg - Expert 

(Transport 
Studies)

                        68,445.00 06-10-2023 06-10-2023



06-10-2023 18/2023-24 01-10-2023 Payment for Consulancy                    1,18,000.00 Consultant R.R.Jaruhar                     1,06,000.00 06-10-2023 06-10-2023

06-10-2023 14143 10-06-2023 SITC of lifeline of safe 
access to roof access

                   8,29,462.00 Contractor M/s Poly Weld 
Pvt Ltd

                     7,94,313.00 05-10-2023 06-10-2023

06-10-2023 Payment Advise 06-10-2023 Payment to ADM/LA 
Account Meerut for Entry 

Exit 

             6,92,94,000.00 Land Acquisition ADM/LA 
Account

              6,92,94,000.00 06-10-2023 08-10-2023

06-10-2023 414 01-10-2023 Payment for Hired vehicle 
of GGM/IT - September 23

                      36,000.00 Vendor M/s Raghav 
Enterprises

                        35,640.00 11-10-2023 11-10-2023

06-10-2023 SKM/GST/2324/224 29-09-2023 Analog Extension card for 
EPABX

                       25,075.00 Vendor M/s SKM 
Communications 

                        25,075.00 12-10-2023 13-10-2023

06-10-2023 GEM-35164332 03-10-2023 Payment for Supply of 
Canon Printer

                      38,980.00 Gem Vendor 
Payment

M/s Apex 
System

                       38,980.00 12-10-2023 13-10-2023

06-10-2023 JDS/4033/23-24 31-07-2023 Payment for Consumables                       85,993.00 Vendor M/s JDS 
Achievers 

                        84,473.00 16-10-2023 16-10-2023

06-10-2023 188/2023-24 21-09-2023 Payment for general 
Stationary 

                      87,923.00 Vendor M/s SK Office 
Solutions

                        86,427.00 14-10-2023 16-10-2023

06-10-2023 3850033217 24-08-2023 Payment for AMC of 20 
KVA UPS System

                      20,650.00 AMC M/s Novateur 
Electrical & 

Digital Systems 
Pvt Ltd

                       20,300.00 18-10-2023 19-10-2023

06-10-2023 GEM-33691261 19-08-2023 HP 730B Gray Ink                        12,449.00 Gem Vendor 
Payment

M/s RR Traders                          12,449.00 11-10-2023 11-10-2023

06-10-2023 C07E232400069865 01-10-2023 Jio CUG Bill Sep 23                          9,398.00 Vendor M/s Reliance Jio                           9,398.00 11-10-2023 11-10-2023

06-10-2023 1.23E+11 26-09-2023 Water Bill - INA Site Office                           3,511.00 Vendor M/s NDMC                             3,511.00 06-10-2023 06-10-2023

06-10-2023 1.2E+11 22-09-2023 Electricity Bill - INA Site 
Office

                   3,55,504.00 Vendor M/s NDMC                      3,55,504.00 06-10-2023 06-10-2023

07-10-2023 GEM-35091873 30-09-2023 Printer Cartridge                         8,700.00 Gem Vendor 
Payment

M/s Skaars                           8,700.00 07-10-2023 09-10-2023

07-10-2023 GEM-35091732 30-09-2023 Payment for Printer Head 
for Dy.CPM/Delhi

                        6,260.00 Gem Vendor 
Payment

M/s AASK ME                           6,260.00 07-10-2023 09-10-2023

07-10-2023 23-24/09 01-10-2023 Payment to Consultancy 
fee to engineer

                   3,51,050.00 Engineer Satish Kumar                      3,47,690.00 07-10-2023 09-10-2023

09-10-2023 Payment Advise 06-10-2023 Pkg 6 : Material Advance -11                20,89,54,085.00 Contractor M/s Afcons 
Infrastructure Ltd

                 20,39,95,851.00 07-10-2023 09-10-2023

09-10-2023 69/KSPL/23-24 27-09-2023 Payment for Aerial 
Videography & 

photography survvey

                   1,09,032.00 Vendor M/s Kambill 
Systems Pvt Ltd

                        97,944.00 09-10-2023 09-10-2023

09-10-2023 10027-202304-012 06-10-2023 Payment for Detailed 
Design for track for 

elevated viaduct

                  15,15,446.00 Consultant M/s Primerail 
Infralabs Pvt Ltd

                    13,61,332.00 07-10-2023 09-10-2023

09-10-2023 TI-2023-24/05 06-10-2023 Payment for Mild Steel 
Railing work at Entry Exit 
of Sahibabad and Guldhar 

Station

                 75,69,706.00 Vendor M/s Anuj 
Construction

                   73,13,102.00 09-10-2023 10-10-2023

09-10-2023 SCIPL/E-903
SCIPL/E-904

06-10-2023 Payment for Hiring of 
Vehcile - September 2023

                    1,19,849.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                       1,15,519.00 10-10-2023 10-10-2023

09-10-2023 LS23072025 19-09-2023 Payment for Hiring of 
vehicle

                      38,740.00 Vendor M/s Lease Plan 
India Pvt. Ltd.

                        37,694.00 10-10-2023 10-10-2023

09-10-2023 1023/GSS/B25 04-10-2023 Payment for providing 
surveyors 

                    1,27,353.00 Vendor M/s GS Survey & 
Engineers

                      1,24,114.00 09-10-2023 10-10-2023

09-10-2023 043/23 12-09-2023 Payment for Workshop on 
Design of Structural 

Concrete with Strut and 
Tie Method

                        8,260.00 Training M/s Indian 
National Group 

of IABSE

                          8,260.00 11-10-2023 11-10-2023

10-10-2023 M/23-24/1563-1562-
1577-1578-1576-1536-
1574-1575-1535-1537

26-09-2023 Pkg 29L1: IPC 16 for 29 set 
(196 Bearings)

                  1,02,34,196.00 Contractor M/s Maurer 
Sanfield India Pvt 

Ltd

                     1,12,87,261.00 09-10-2023 10-10-2023

10-10-2023 LDL/102324/00248 01-10-2023 Payment for Lease Rent of 
Hired Car

                       56,563.00 Contractor M/s Mercury Car 
Rentals Pvt. Ltd.

                        54,863.00 10-10-2023 10-10-2023

10-10-2023 9 27-09-2023 Payment for Retainership 
of DAAB member

                     30,000.00 DAAB Member Rajendra Kumar 
Goyal

                       27,000.00 09-10-2023 10-10-2023

10-10-2023 1 04-10-2023 Providing of Rain Water 
harvesting system in 

package 2 balance portion

                    5,75,515.00 Contractor M/s RR Global 
Solutions

                     5,55,039.00 09-10-2023 10-10-2023

10-10-2023 SKM/GST/2324/22
0

25-09-2023 Payment for Purchase of 
CAT - 6 Cable

                      23,894.00 Vendor M/s SKM 
Communications 

                        23,894.00 11-10-2023 13-10-2023

10-10-2023 2307013615 15-09-2023 Payment for AMC of AC 
system at GC office 

                    4,97,812.00 AMC M/s Daikin 
Airconditoning 
India Pvt Ltd

                    4,80,937.00 11-10-2023 13-10-2023

11-10-2023 SI/2023-24/03 29-09-2023 Payment for cement 
concrete block works and 
plastering works at Entry 

Exit pocket A & B of 
Sahibabad RRTS Station

                 13,20,057.00 Vendor M/s Shriddhi 
Industries LLP

                    13,14,122.00 10-10-2023 11-10-2023

11-10-2023 Payment Advise 04-10-2023 Payment for Guest House 
in Meerut 

                      23,364.00 Rent Purnima 
Saharan

                        19,800.00 05-10-2023 11-10-2023

11-10-2023 Payment Advise 05-10-2023 Payment for Rent of 
ACP/GZB Office July - 

September 2023

                     50,000.00 Rent Rinku                        45,000.00 11-10-2023 11-10-2023

11-10-2023 NDCHR2306967934 04-10-2023 Telephone Bill - CPM GGN                           2,121.00 Vendor M/s BSNL                            2,121.00 11-10-2023 11-10-2023

11-10-2023 NCRTC/23-24/015 10-10-2023 Pkg 11 L1: IPC 7 (20%)                      30,87,183.00 Contractor M/s Metcon - CP 
JV

                         7,96,368.00 11-10-2023 11-10-2023

11-10-2023 94559230994 09-10-2023 Pkg 8 : PV 30 (Aug 23) - INR                   6,07,10,029.00 Contractor M/s Afcons 
Infrastructure Ltd

                    5,87,54,959.00 11-10-2023 11-10-2023

11-10-2023 94559230992 06-10-2023 Pkg 8 : IPC 32 (100%) - INR                 18,75,15,053.00 Contractor M/s Afcons 
Infrastructure Ltd

                  14,28,19,087.00 10-10-2023 11-10-2023



11-10-2023 2015 06-10-2023 Payment for Diesel                        18,010.00 Vendor M/s Shaheed 
Ramphal Kajla 
Filling Station

                        18,010.00 11-10-2023 11-10-2023

11-10-2023 SKV/DBM/NCRTC/
02/23-24

01-10-2023 Payment for Retention fee 
of DAAB Member

                     30,000.00 DAAB Member Satish Kumar Vij                        27,000.00 11-10-2023 12-10-2023

11-10-2023 1.00009E+11 14-09-2023 Electricity Bill - GC Office 
July 23

                  4,89,500.00 Vendor M/s BSES 
Yamuna Power 

Ltd

                    4,89,500.00 11-10-2023 12-10-2023

11-10-2023 ADIDL232418 17-06-2023 Payment for Male 
Corporate Attire

                 29,29,812.00 Vendor M/s Adi 
Incorporation

                   28,25,173.00 12-10-2023 13-10-2023

11-10-2023 94559230995 09-10-2023 Pkg 8 : PV 30 (Aug 23) - USD                            97,905.00 Contractor M/s Afcons 
Infrastructure Ltd

                             94,752.00 11-10-2023 13-10-2023

11-10-2023 94559230993 06-10-2023 Pkg 8 : IPC 32 (100%) - USD                        3,28,979.00 Contractor M/s Afcons 
Infrastructure Ltd

                          2,47,126.00 10-10-2023 13-10-2023

11-10-2023 LCH-1849 25-08-2023 Supply of Crockery Items 
for Cafeteria

                      20,420.00 Vendor M/s Laxmi 
Crockery House

                        20,420.00 14-10-2023 16-10-2023

11-10-2023 INR-GC/36-48/V1/2 04-10-2023 Paymenent to GC                    7,83,667.00 GC M/s Ayesa India 
Pvt Ltd 

                      7,19,618.00 13-10-2023 16-10-2023

11-10-2023 AN/23-24/125 23-05-2023 Payment for Supply of 
Trophy, Plaque and Photo 

Frame

                       43,778.00 Vendor M/s Angels 
Trophies & 

Corporate Gifts

                        43,036.00 16-10-2023 16-10-2023

11-10-2023 3492 09-10-2023 Payment for Rental printer 
at Anand Vihar Site office

                       19,654.00 Vendor M/s Apex 
System

                        18,988.00 16-10-2023 16-10-2023

11-10-2023 138/23-24/MISC 25-09-2023 Payment for Invitation 
Cards at 10 Annual Day

                      20,532.00 Vendor M/s Span 
Communications

                        20,184.00 19-10-2023 20-10-2023

11-10-2023 137/23-24/MISC 25-09-2023 Payment for creatives at 10 
Annual Day

                       96,182.00 Vendor M/s Span 
Communications

                        94,552.00 19-10-2023 20-10-2023

11-10-2023 423 22-09-2023 Hiring of Vehicle in 
Bangalore

                        11,266.00 Vendor M/s Travel 
Management 

Group

                         11,266.00 19-10-2023 23-10-2023

11-10-2023 422 22-09-2023 Hiring of Vehicle in 
Bangalore

                       15,235.00 Vendor M/s Travel 
Management 

Group

                         15,235.00 19-10-2023 23-10-2023

11-10-2023 951055051 07-10-2023 Payment to Sr.Post Master - 
September 2023

                         2,737.00 Vendor Sr.Post Master                            2,737.00 11-10-2023 11-10-2023

12-10-2023 1.00037E+11 07-10-2023 Payment for Gas Bill - 
MDNR Office 

                        45,131.00 Vendor M/s IGL Gas Ltd                          45,131.00 12-10-2023 12-10-2023

12-10-2023 ARV/P4-86/DL/23-
24/008

ARV/P4-86/UP/23-
24/007

09-10-2023 Pkg 4 : IPC 34 (80%) INR                 11,94,73,538.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   11,15,58,969.00 12-10-2023 13-10-2023

12-10-2023 ARV/P4-86/DL/23-
24/008

ARV/P4-86/UP/23-
24/009

09-10-2023 Pkg 4 : IPC 34 (80%) USD                          9,17,147.00 Contractor M/s Shanghai 
Tunnel Engg Co

                         8,59,880.00 12-10-2023 16-10-2023

12-10-2023 23-24/Oct/003 05-10-2023 Payment for ERP 
Implementation Support - 

September 23

                   2,39,242.00 Consultant M/s DIMTS                      2,31,739.00 14-10-2023 16-10-2023

12-10-2023 2347 01-09-2023 Payment for Fresh Flower                          3,102.00 Vendor M/s Blooming 
Buds

                           3,105.00 16-10-2023 16-10-2023

12-10-2023 295 08-08-2023 Payment for supply of 
consumables and crockery 

from Co to Sahibabad

                        2,500.00 Vendor M/s Yatinder 
Singh Tempo 

Travels Service

                          2,500.00 16-10-2023 16-10-2023

12-10-2023 87 12-10-2023 Payment for Supply of 
Newspaper-August 2023

                         3,282.00 Vendor Ankur Goyal                           3,282.00 16-10-2023 16-10-2023

12-10-2023 9 09-10-2023 Payment for opinion from 
CA Firm

                   1,06,200.00 Consultant M/s GSA & 
Associates LLP

                        97,200.00 16-10-2023 16-10-2023

12-10-2023 IRDP/516/23 09-10-2023 Payment for Conducting 
Skill Development 

Training Program for 
Farmers

                    7,16,586.00 Consultant M/s Institute of 
Rural 

Development 
Programme

                     6,44,927.00 17-10-2023 17-10-2023

12-10-2023 Payment Advise 03-10-2023 Payment for covering of 
Existing Irrigation Canal

             1,20,09,000.00 Vendor EE, MDGC, 
Meerut

              1,20,09,000.00 09-10-2023 12-10-2023

13-10-2023 Payment Advise 12-10-2023 Payment of Liquidated 
Damage in compliance to 
Arbitration Proceedings 

                    9,41,264.00 Contractor M/s Garg 
Builders

                     9,41,264.00 13-10-2023 13-10-2023

13-10-2023 AI/UP/06/2023-24 12-10-2023 Payment for construction 
of residential 

building/guest house for 
UPSRTC

                  13,21,075.00 Contractor M/s Agroa 
Infrastructures

                   12,65,095.00 12-10-2023 13-10-2023

13-10-2023 6 16-09-2023 Payment for 100 Mbps ILL 
for Duhai Depot

                    5,62,577.00 Vendor M/s Tata 
Teleservices Ltd

                     5,43,505.00 13-10-2023 16-10-2023

13-10-2023 TM/NCRTC/JFPR/
09/23

06-10-2023 Payment to 
Sr.Associate/JFPR for 

September 2023

 $                     3,953.00 Consultant Tarun Monga  $                        3,551.00 18-10-2023 19-10-2023

13-10-2023 SCIPL/E-915-916-
917-918-919-920-921-

922-923

11-10-2023 Payment for Hiring of 
Vehicle-Monthly Bill 

September 2023

                   4,57,824.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     4,41,449.00 18-10-2023 19-10-2023

13-10-2023 LRTS/23-24/2006-
2007-2008-2009-

2010-2011

10-10-2023 Payment for Hiring of 
Vehicle-Monthly Bill 

September 2023

                   2,29,468.00 Vendor M/s LR Taxi                      2,21,276.00 18-10-2023 19-10-2023

13-10-2023 SCIPL/E-924 12-10-2023 Payment for Hiring of 
Vehicle-Daily Bill August 

2023

                       13,293.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                         12,815.00 19-10-2023 20-10-2023

13-10-2023 LRTS/23-24/2024 10-10-2023 Payment for Hiring of 
Vehicle-Daily Bill August 

2023

                         3,414.00 Vendor M/s LR Taxi                           3,290.00 19-10-2023 20-10-2023

14-10-2023 VC/UP/23-24/009 13-10-2023 Payment for Misc Civil 
works from Sahibabad 
Ramp to Ghazaiabad

             2,07,83,335.00 Contractor M/s Vaibhav 
Construction

                1,92,33,269.00 13-10-2023 17-10-2023

14-10-2023 2023-24/607 11-10-2023 Payment for publication of 
NIT

                   1,33,862.00 Vendor M/s Lalit 
Advertising

                     1,32,587.00 18-10-2023 19-10-2023



14-10-2023 2023-24/00439 12-10-2023 Payment for publication of 
NIT

                      85,000.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                       85,000.00 19-10-2023 20-10-2023

16-10-2023 INV/23-24/13 11-10-2023 Payment for Final Road 
Carpetting from Duhai 

EPE to Shatabdi nagar - 
IPC 3 (100%)

                  33,71,926.00 Contractor M/s Uday 
Associates

                  32,29,046.00 13-10-2023 16-10-2023

16-10-2023 NCRTC/09/AFC/M
RT

11-10-2023 Payment for DAAB 
Member Fee 

                      35,400.00 DAAB Member Aditya Mittal                         32,400.00 14-10-2023 17-10-2023

16-10-2023 MCC/2023-24/4 12-10-2023 Payment for Final Road 
Carpetting from Duhai 

EPE to Shatabdi nagar - 
IPC 3 (100%)

             5,36,30,368.00 Contractor M/s MCC-KN JV                6,21,20,258.00 13-10-2023 17-10-2023

16-10-2023 QC/053/23-24 13-10-2023 Payment for PR Services - 
August 2023

                    7,44,315.00 Vendor M/s Quantum 
Communications 

                     6,68,621.00 19-10-2023 20-10-2023

16-10-2023 10 12-10-2023 Payment for site 
development work at E/E 

pocket C sahibabad

                 50,16,982.00 Contractor M/s M D 
Construction

                   48,46,914.00 13-10-2023 16-10-2023

17-10-2023 SCC/23-24/2-83 03-10-2023 Payment for Rental printer 
at CPM/Meerut office

                        3,870.00 Vendor M/s Sandeep 
Commercial 

College

                          3,804.00 14-10-2023 17-10-2023

17-10-2023 PS-178 05-10-2023 Payment for Coping work 
at Toe wall and vertical 

cladding with 18MM & 30 
MM Thick Granite 

                    3,95,132.00 Contractor M/s P S 
Solutions

                       1,21,137.00 16-10-2023 17-10-2023

17-10-2023 NCRTC/23-24/017 14-10-2023 Pkg 11 L1 - IPC 9                       43,39,531.00 Contractor M/s Metcon - CP 
JV

                        37,21,651.00 16-10-2023 17-10-2023

17-10-2023 MU000206
A001497

05-10-2023 Payment for Tea/Coffee 
Machine including 

Consumables

                       25,214.00 Vendor M/s Harsh 
Enterprises

                        24,684.00 16-10-2023 17-10-2023

17-10-2023 MKG/NCRTC/DAB/
120/23-24/5

05-09-2023 Payment for DAAB 
Member Fee 

                      35,400.00 DAAB Member Mahesh Kumar 
Gupta

                        32,400.00 14-10-2023 17-10-2023

17-10-2023 LEUPLE23IN002355 13-10-2023 Pkg 3 L1 : IPC 37 (80%)                   6,42,99,759.00 Contractor M/s L&T Ltd                      5,94,51,191.00 16-10-2023 17-10-2023

17-10-2023 GEM-35336363
GEM-35336458

08-10-2023 Payment for Purchase of 
A4 and A3 paper

                       43,178.00 Gem Vendor 
Payment

M/s Sai Trading 
Company

                         43,178.00 14-10-2023 17-10-2023

17-10-2023 1 10-10-2023 Payment for Housekeeping 
of Viaduct

                   7,29,482.00 Contractor M/s Nilesh 
Kumar

                     7,04,751.00 16-10-2023 17-10-2023

17-10-2023 Payment Advise 16-10-2023 Payment of Ex-Gratia 
From LWF

                  2,00,000.00 Ex-Gratia Brijesh Devi                    2,00,000.00 17-10-2023 18-10-2023

17-10-2023 SPI/062/10/23-24 16-10-2023 Payment fot Traffic 
Infratech Exhibition at 

Pragati Maidan 

                 13,86,500.00 Vendor M/s 
Silenttpartner 

Inc

                   13,39,500.00 20-10-2023 20-10-2023

17-10-2023 1.00037E+11 30-09-2023 Payment for IGL Gas Bill - 
CO 

                       17,947.00 Vendor M/s IGL Gas Ltd                          17,947.00 20-10-2023 20-10-2023

17-10-2023 SM/Music/2023 08-10-2023 Payment for cultural event 
by Singer

                      25,000.00 Vendor M/s Mallick 
Musical Band

                       25,000.00 21-10-2023 23-10-2023

17-10-2023 002/2023-24 09-10-2023 Payment for Fee for Role 
Efficacy workshop

                      59,000.00 Vendor M/s IDMAT 
Services

                       54,000.00 21-10-2023 23-10-2023

17-10-2023 HR/PR/015123-24 12-10-2023 Payment for Installation of 
Creatives for Hindi 

Pakhwada

                        12,621.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                         12,407.00 27-10-2023 27-10-2023

17-10-2023 HR/PR/0131/23-24 12-10-2023 Payment for Installation of 
Creatives at Duhai Depot

                      10,092.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                           9,921.00 27-10-2023 27-10-2023

17-10-2023 Payment Advise 16-10-2023 Payment to Land Owners 
as per Micro Plan

                    1,57,695.00 Compensation 
/R&R Assistance

M/S Amar Head 
and Gear MFG 

Co.

                     1,49,243.00 17-10-2023 17-10-2023

17-10-2023 Payment Advise 16-10-2023 Payment to Land Owners 
as per Micro Plan

                  2,64,000.00 Compensation 
/R&R Assistance

Savita Madan
Pradeep Sethi

                    2,37,600.00 17-10-2023 17-10-2023

18-10-2023 VRE/23-24/TI/42 13-10-2023 Payment for Installation of 
Expansion Joint system at 

priority System

                  10,65,774.00 Contractor M/s VR 
Engineers

                     9,09,619.00 17-10-2023 19-10-2023

18-10-2023 Payment Advise 14-10-2023 Payment for Arbitration 
Fee

                    7,15,234.00 Arbitration Sanjeev Kumar 
Garg - Sole 
Arbitrator

                     6,43,710.00 18-10-2023 19-10-2023

18-10-2023 Payment Advise 03-10-2023 Payment for Supervision 
Charges for utility Shifting

                   3,46,094.00 Supervision 
Charges

EUDD-10, 
PVVNL

                     3,16,764.00 17-10-2023 19-10-2023

18-10-2023 Payment Advise 03-10-2023 Payment for Supervision 
Charges for utility Shifting

                    5,40,118.00 Supervision 
Charges

EUDD-06, 
PVVNL

                     4,94,345.00 17-10-2023 19-10-2023

18-10-2023 Payment Advise 20-09-2023 Release of Retention 
Amount

                        21,191.00 Contractor M/s Modern 
Engineering 
Associates

                          21,191.00 16-10-2023 19-10-2023

18-10-2023 JDC/NCRTC/31 16-10-2023 Payment for Misc Civil 
work of Pkg 2 - IPC 13 

(20%) Final

                 65,86,743.00 Contractor M/s Jai Durge 
Construction

                  59,89,820.00 18-10-2023 19-10-2023

18-10-2023 Payment Advise 18-10-2023 Release of Withheld 
Amount

              9,53,18,686.00 Contractor M/s DB RRTS 
Operations India 

Pvt Ltd

               9,53,18,686.00 18-10-2023 23-10-2023

18-10-2023 PPA-/064 01-09-2023 Supply of Name Plates                       14,020.00 Vendor M/s Perfect Print 
Ads

                        14,020.00 25-10-2023 26-10-2023

18-10-2023 GEM-35002816 12-10-2023 Procurement of Glass 
Bottle

                         5,760.00 Gem Vendor 
Payment

M/s Ktec 
Solutions

                          5,760.00 25-10-2023 26-10-2023

18-10-2023 GEM-34976326 12-10-2023 Procurement of Glass Set                           1,190.00 Gem Vendor 
Payment

M/s Namo Sales                            1,190.00 25-10-2023 26-10-2023

18-10-2023 GEM-34976145 12-10-2023 Procurement of Steel 
Tongs

                            399.00 Gem Vendor 
Payment

M/s Namo Sales                               399.00 25-10-2023 26-10-2023

18-10-2023 GEM-33906812 08-09-2023 Procurement of Cells                         3,600.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                          3,600.00 25-10-2023 26-10-2023



18-10-2023 GEM-33867639 16-10-2023 Procurement of Cells                          3,577.00 Gem Vendor 
Payment

M/s SK Office 
Solutions

                           3,577.00 25-10-2023 26-10-2023

19-10-2023 LRTS/23-24/1983 10-10-2023 Payment for Hiring of 
monthly bill - August 2023

                    1,07,262.00 Vendor M/s LR Taxi                      1,03,428.00 23-10-2023 23-10-2023

19-10-2023 2023100525 05-10-2023 Payment for Hybrid Event 
Setup for TOD Conference 

at Taj Mansingh

                  2,36,000.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                    2,32,000.00 23-10-2023 23-10-2023

19-10-2023 1.23E+11 08-10-2023 Water Bill - INA Site Office                          2,272.00 Vendor M/s NDMC                            2,272.00 18-10-2023 19-10-2023

19-10-2023 1.2E+11 10-10-2023 Electricity Bill - INA Site 
Office

                   3,35,336.00 Vendor M/s NDMC                      3,35,336.00 18-10-2023 19-10-2023

20-10-2023 17 03-10-2023 Payment for Retention fee 
of DAAB Member

                     30,000.00 DAAB Member Ram Kumar 
Gupta

                       27,000.00 20-10-2023 20-10-2023

20-10-2023 8 15-10-2023 Payment fot Hiring of 
Vehcile at Lucknow

                       92,710.00 Vendor M/s M M 
Associates

                        90,854.00 19-10-2023 20-10-2023

20-10-2023 LEUPLE23IN002419 17-10-2023 Pkg 3 L1 : PV 28                   7,34,50,549.00 Contractor M/s L&T Ltd                    7,03,38,235.00 19-10-2023 23-10-2023

20-10-2023 LEUPLE23IN002417 17-10-2023 Pkg 3 L1 : IPC 37 (20%)                10,03,20,385.00 Contractor M/s L&T Ltd                    9,09,89,620.00 19-10-2023 23-10-2023

20-10-2023 12337/61 04-10-2023 Payment for Publication of 
Vacancy

                         7,001.00 Vendor Employment 
News

                           7,001.00 23-10-2023 23-10-2023

20-10-2023 12222/57 13-09-2023 Payment for Publication of 
Vacancy

                       14,207.00 Vendor Employment 
News

                         14,207.00 23-10-2023 23-10-2023

20-10-2023 GEM-35003388 12-10-2023 Payment for Tea Set                         11,994.00 Gem Vendor 
Payment

M/s HiColor 
International 

                         11,994.00 27-10-2023 27-10-2023

20-10-2023 GEM-35003268 12-10-2023 Payment for Stainless Steel                          1,728.00 Gem Vendor 
Payment

M/s HiColor 
International 

                           1,728.00 27-10-2023 27-10-2023

20-10-2023 GEM-350023156 12-10-2023 Payment for Bowls                       10,500.00 Gem Vendor 
Payment

M/s HiColor 
International 

                        10,500.00 27-10-2023 27-10-2023

20-10-2023 96 03-10-2023 Payment for Printable 
Stationary 

                       95,499.00 Vendor M/s Print My 
Imagenation 

                        93,070.00 27-10-2023 27-10-2023

20-10-2023 GEM-35002568 12-10-2023 Payment for Glass Set                         4,360.00 Gem Vendor 
Payment

M/s Namo Sales                           4,360.00 27-10-2023 30-10-2023

20-10-2023 GEM-34997040 12-10-2023 Payment for LED Lights                       30,140.00 Gem Vendor 
Payment

M/s D'lush 
Interiors 
Solutions

                        30,140.00 27-10-2023 30-10-2023

20-10-2023 GEM-34848729 07-10-2023 Payment for Taps                       25,000.00 Gem Vendor 
Payment

M/s Om Traders                        25,000.00 27-10-2023 30-10-2023

20-10-2023 51/NCRTC/2023 20-09-2023 Payment for Retainership 
of Advocate

                     30,000.00 Lawyer Rajesh Katyal - 
Advocate

                       27,000.00 27-10-2023 30-10-2023

20-10-2023 97 16-10-2023 Payment for Printable 
Stationary 

                       17,848.00 Vendor M/s Print My 
Imagenation 

                         17,394.00 27-10-2023 30-10-2023

21-10-2023 Payment Advise 19-10-2023 Pkg 8 : IPC-33 (80%) INR                  13,12,51,226.00 Contractor M/s Afcons 
Infrastructure Ltd

                   11,94,76,118.00 19-10-2023 23-10-2023

21-10-2023 6002017339 21-09-2023 Payment for AMC of AC 
system at AC office 

                  6,60,800.00 AMC M/s Mitshubishi 
Electric India Pvt 

Ltd

                    6,38,400.00 21-10-2023 23-10-2023

21-10-2023 Payment Advise 19-10-2023 Pkg 8 : IPC-33 (80%) USD                         2,65,556.00 Contractor M/s Afcons 
Infrastructure Ltd

                         2,08,853.00 19-10-2023 25-10-2023

23-10-2023 LEUPLE23IN002447 18-10-2023 Pkg 3 L1: Escalation Bill 27                   1,79,63,279.00 Contractor M/s L&T Ltd                     1,72,02,120.00 19-10-2023 23-10-2023

23-10-2023 1 17-10-2023 Pkg M 7 : IPC 9 (80%)                    2,61,18,645.00 Contractor M/s Quality 
Buildcon Pvt Ltd

                     2,50,11,921.00 20-10-2023 23-10-2023

23-10-2023 1.00398E+11 12-10-2023 Electricity Bill - GC Office                   5,03,480.00 Vendor M/s BSES 
Yamuna Power 

Ltd

                    5,03,480.00 25-10-2023 25-10-2023

23-10-2023 1.00069E+11 11-10-2023 Electricity Bill - CO                    7,73,980.00 Vendor M/s BSES 
Rajdhani Power 

Ltd. 

                     7,73,980.00 25-10-2023 25-10-2023

23-10-2023 GEM-34002673 12-09-2023 Payment for Lawn Mower 
Machine

                      86,500.00 Vendor M/s Yana 
Enterprises

                       86,500.00 25-10-2023 26-10-2023

23-10-2023 EI0701060046 30-09-2023 Payment for High Speed 
ILL at CO

                    1,94,757.00 Vendor M/s PGCIL                       1,91,456.00 25-10-2023 25-10-2023

25-10-2023 SKS/DBM/NCRTC/
08/23-24

18-10-2023 Payment for Retention fee 
of DAAB Member

                     30,000.00 DAAB Member Sukesh Kumar 
Sharma 

                       27,000.00 20-10-2023 25-10-2023

25-10-2023 SKS/DBM/NCRTC/
07/23-24

18-10-2023 Payment for Retention fee 
of DAAB Member

                     30,000.00 DAAB Member Sukesh Kumar 
Sharma 

                       27,000.00 20-10-2023 25-10-2023

25-10-2023 Payment Advise 18-10-2023 Payment for TA to DAAB 
Member 

                         5,560.00 DAAB Member Sukesh Kumar 
Sharma 

                          5,004.00 20-10-2023 25-10-2023

25-10-2023 SNM/23-
24/005/NCRTC

19-10-2023 Payment for Surface 
Dressing of ground 
including removing 

vegetation and inequalities 
not exceeding 15 cm deep

                   5,89,983.00 Contractor M/s SNM 
Construction

                     5,69,983.00 25-10-2023 26-10-2023

25-10-2023 SIL/NCRTC/PU/933/
2110A

21-10-2023 Pkg 29L1 : IPC 17 for 29 set 
(200 Bearings)

                  1,73,62,893.00 Contractor M/s Maurer 
Sanfield India Pvt 

Ltd

                     1,67,74,316.00 25-10-2023 26-10-2023

25-10-2023 EEPL/G/019/23-24 14-10-2023 Payment for 10th Annual 
Day celebration 

                  26,51,318.00 Vendor M/s Eksaath 
Events Pvt Ltd

                   25,61,442.00 25-10-2023 26-10-2023

25-10-2023 254-255 23-10-2023 Payment for arrangement 
of lunch for innaugration 

of priority section

                     40,000.00 Vendor M/s Sanjay Tent 
and Caterers

                        39,600.00 25-10-2023 26-10-2023

25-10-2023 2307014039 21-09-2023 Payment for AMC of AC at 
Gurugram office 

                    1,02,116.00 Vendor M/s Daikin 
Airconditoning 
India Pvt Ltd

                        98,654.00 23-10-2023 26-10-2023

25-10-2023 2023100324 11-10-2023 Payment for Arrangement 
of Gratitude Wall on 10th 

Annual Day 

                   2,47,304.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                      2,43,112.00 25-10-2023 26-10-2023

25-10-2023 U2NCRTCP11L2/12 21-10-2023 Pkg 11 L2: IPC 12 (20%)                  2,08,86,948.00 Contractor M/s URC 
Construction Pvt 

Ltd

                    1,77,40,270.00 25-10-2023 27-10-2023

25-10-2023 9/23-24/158 17-10-2023 Pkg 12A : IPC 18 (100%)                     1,71,91,417.00 Contractor M/s Sam India 
Builtwell

                    1,64,62,967.00 25-10-2023 27-10-2023



25-10-2023 2023-24/DL/264 25-10-2023 Payment for Incidental 
Expenses - July 2023

                    2,77,474.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                     2,71,826.00 27-10-2023 27-10-2023

25-10-2023 SI-/002 04-08-2023 Payment for Westway 
Cooler

                        16,166.00 Vendor M/s Shiva 
International

                         16,166.00 31-10-2023 31-10-2023

25-10-2023 GEM-35616883 23-10-2023 Payment for wildcard SSL 
certificates

                        11,857.00 Gem Vendor 
Payment

M/s Mradul 
Traders

                         11,857.00 31-10-2023 31-10-2023

25-10-2023 GEM-35616278 23-10-2023 Payment for wildcard SSL 
certificates

                        11,857.00 Gem Vendor 
Payment

M/s Mradul 
Traders

                         11,857.00 31-10-2023 31-10-2023

25-10-2023 GEM-35577006 16-10-2023 Payment for Procurement 
of A4 Paper

                    1,88,160.00 Gem Vendor 
Payment

M/s HDS 
Facilities 
Services

                     1,88,160.00 31-10-2023 31-10-2023

26-10-2023 RW-2-141 13-09-2023 Payment for Conciliator 
Fee

                     60,000.00 Conciliator Jayesh Kumar - 
CE/G

                       54,000.00 26-10-2023 26-10-2023

26-10-2023 RW-1-141 13-09-2023 Payment for Conciliator 
Fee

                     60,000.00 Conciliator Jayesh Kumar - 
CE/G

                       54,000.00 26-10-2023 26-10-2023

26-10-2023 Payment Advise 19-09-2023 Release of Withheld 
Amount

                   7,34,650.00 Contractor M/s Sai Shakti 
Civil Engg 

                     7,34,650.00 26-10-2023 26-10-2023

26-10-2023 Payment Advise 26-10-2023 Payment for souveniers for 
stakeholders

                    1,47,824.00 Vendor M/s ITC Hotel                      1,47,824.00 26-10-2023 26-10-2023

26-10-2023 CCUP/2023-
24/0008

25-10-2023 Construction of RCC Storm 
Water Drain

                 33,70,924.00 Contractor M/s Constructive 
Construction

                  42,78,089.00 26-10-2023 26-10-2023

26-10-2023 GDXU/23-24/04466 06-10-2023 Payment for Facility 
Management Services-

September 2023

                26,30,027.00 Contractor M/s GDX 
Facility & 

Management 
Services

                  25,40,873.00 27-10-2023 27-10-2023

26-10-2023 7/23-24/199 25-10-2023 Pkg 9A : RA 41                  11,06,95,671.00 Contractor M/s Sam India 
Builtwell

                  10,55,68,576.00 25-10-2023 27-10-2023

27-10-2023 PPA-/074 25-10-2023 Payment for Printable 
Stationary 

                      64,050.00 Vendor M/s Perfect Print 
Ads

                         61,879.00 27-10-2023 27-10-2023

27-10-2023 Payment Advise 26-10-2023 Release of Retention 
Amount

                 16,45,078.00 Contractor M/s Modern 
Engineering 
Associates

                   16,45,078.00 27-10-2023 27-10-2023

27-10-2023 Payment Advise 27-10-2023 Payment for Retention fee 
of DAAB Member

                     50,000.00 DAAB Member Sanjay Lavania                        45,000.00 27-10-2023 27-10-2023

27-10-2023 AI/UP/07/2023-24 26-10-2023 Payment for construction 
of residential 

building/guest house for 
UPSRTC

                  51,35,857.00 Contractor M/s Agroa 
Infrastructures

                   49,18,237.00 26-10-2023 27-10-2023

27-10-2023 2023-24/312 17-10-2023 Payment for Shifting 
Modification of Electrical 

Lines 

                  46,15,376.00 Contractor M/s 
D.K.Associates

                   41,86,286.00 27-10-2023 27-10-2023

27-10-2023 517 17-10-2023 Payment for completion of 
works and drawing sets for 

SVPUAT Complex

                       75,740.00 Contractor M/s Mohan & 
Associates

                     3,94,992.00 23-10-2023 27-10-2023

27-10-2023 UCCNP/23-24/311 11-10-2023 Payment for Accounting 
Services - September 23

                   2,59,401.00 Consultant M/s UCC & 
Associates LLP

                     2,19,827.00 30-10-2023 31-10-2023

27-10-2023 LEDLLE23IN001421 13-10-2023 Pkg 17 : IPC 30 (100%)                 17,91,55,040.00 Contractor M/s L&T Ltd                  17,32,80,528.00 27-10-2023 31-10-2023

27-10-2023 23-24/Apr/023 28-04-2023 Payment for preparation of 
public transport travel 

demand model for RRTS

                   6,65,520.00 Consultant M/s DIMTS                      6,44,652.00 31-10-2023 31-10-2023

27-10-2023 NDCUP2208934177 27-10-2023 Payment for ILL at 
Ghaziabad Office

                   2,00,051.00 Vendor M/s BSNL                      1,96,659.00 31-10-2023 01-11-2023

27-10-2023 16 25-10-2023 Payment for Building 
Maintenance work

                   18,17,110.00 Contractor M/s Shri Sai 
Associates

                     1,88,979.00 31-10-2023 01-11-2023

27-10-2023 GEM-35867074 25-10-2023 Payment for 15 dome 
cameras for CPM/Delhi

                   1,25,023.00 Gem Vendor 
Payment

M/s NSB 
Telecom

                     1,25,023.00 03-11-2023 06-11-2023

27-10-2023 Prom-Inv-01 25-10-2023 Pkg 11 L 1 : IPC 9 (80%)                    4,06,10,717.00 Contractor M/s Metcon - CP 
JV

                    3,07,97,528.00 26-10-2023 27-10-2023

28-10-2023 U2/NCRTC12BL1/11 25-10-2023 Pkg 12B L1: IPC 11                      77,50,288.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       74,87,564.00 27-10-2023 30-10-2023

28-10-2023 JDS/4057/23-24-
JDS/4047/23-24

30-09-2023 Payment for Consumables 
and coffee machine

                        41,194.00 Vendor M/s JDS 
Achievers 

                        40,353.00 28-10-2023 30-10-2023

28-10-2023 IRSN23-24/I0056 13-10-2023 Payment for Repair of 
Drone

                      18,880.00 Vendor M/s Indian Robo 
Store

                        18,880.00 27-10-2023 30-10-2023

28-10-2023 5.1836E+11 03-10-2023 Payment for Electricity Bill 
- Modinagar office 

                       59,563.00 Vendor M/s PVVNL                         59,563.00 27-10-2023 30-10-2023

28-10-2023 Payment Advise 25-10-2023 Pkg 14 : Payment for LC 
Lodgement (Lot-4)

                        7,58,715.00 Contractor M/s Schwihag AG                          6,82,843.68 27-10-2023 31-10-2023

30-10-2023 VC/23-24/NCR/183 25-10-2023 Payment for Vibration Test                   2,90,280.00 Consultant M/s Vintech 
Consultants 

                    2,60,760.00 30-10-2023 30-10-2023

30-10-2023 5.08474E+11 18-10-2023 Payment for electricity bill 
of ACP office Duhai

                      28,673.00 Vendor M/s PVVNL                         28,673.00 30-10-2023 30-10-2023

30-10-2023 9 16-10-2023 Payment for DAAB Meber 
Fee 

                     30,000.00 DAAB Member Rajendra Kumar 
Goyal

                       27,000.00 30-10-2023 30-10-2023

30-10-2023 U2NCRTCP11L2/PV7 26-10-2023 Pkg 11 L2 : PV 7                      22,93,367.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       22,15,623.00 28-10-2023 31-10-2023

30-10-2023 Payment Advise 30-09-2023 Payment for Corporate 
Travel-August 2023

                            694.00 Vendor M/s IRCTC                              690.00 31-10-2023 31-10-2023

30-10-2023 Payment Advise 05-10-2023 Payment for Vehicle 
Reimursement - August 23

                      27,540.00 Consultant MM Prakasam                         24,786.00 30-10-2023 31-10-2023

30-10-2023 Payment Advise 05-10-2023 Payment for Vehicle 
Reimursement - 

September 23

                      27,540.00 Consultant MM Prakasam                         24,786.00 30-10-2023 31-10-2023

30-10-2023 P19L2U/USD/IPC32 29-09-2023 Pkg 19 L2: IPC 32 USD                               3,462.11 Contractor M/s IRCON 
International Ltd. 

                                3,371.21 28-10-2023 31-10-2023

30-10-2023 P19L2U/INR/PV032 29-09-2023 Pkg 19 L2 : PV 32 INR                    1,31,13,237.00 Contractor M/s IRCON 
International Ltd. 

                    1,27,79,850.00 28-10-2023 31-10-2023

30-10-2023 P19L2U/INR/IPC32 29-09-2023 Pkg 19 L2: IPC 32 INR                   8,61,46,886.00 Contractor M/s IRCON 
International Ltd. 

                   7,24,84,366.00 28-10-2023 31-10-2023

30-10-2023 P19L2U/EUR/IPC32 29-09-2023 Pkg 19 L2 : IPC 32 EUR                          2,34,191.25 Contractor M/s IRCON 
International Ltd. 

                          2,28,108.37 28-10-2023 31-10-2023

30-10-2023 P19L1U/USD/IPC33-
P19L1D/USD/IPC33

29-09-2023 Pkg 19 L1 : IPC 33 USD                               2,987.16 Contractor M/s IRCON 
International Ltd. 

                                2,461.78 28-10-2023 31-10-2023



30-10-2023 P19L1U/INR/PV033-
P19L1D/INR/PV033

29-09-2023 Pkg 19 L1 : PV 33 INR                  1,00,06,848.00 Contractor M/s IRCON 
International Ltd. 

                       97,52,437.00 28-10-2023 31-10-2023

30-10-2023 P19L1U/INR/IPC33-
P19L1D/INR/IPC33

29-09-2023 Pkg 19 L1 : IPC 33 INR                   6,76,26,103.00 Contractor M/s IRCON 
International Ltd. 

                    5,64,97,025.00 28-10-2023 31-10-2023

30-10-2023 P19L1U/EUR/IPC33-
P19L1D/EUR/IPC33

29-09-2023 Pkg 19 L1 : IPC 33 EUR                         1,96,228.48 Contractor M/s IRCON 
International Ltd. 

                           1,61,550.91 28-10-2023 31-10-2023

30-10-2023 7/23-24/202 28-10-2023 Pkg 9A : Escalation 25                   2,42,58,621.00 Contractor M/s Sam India 
Builtwell

                    2,32,30,711.00 28-10-2023 31-10-2023

30-10-2023 Payment Advise 30-09-2023 Payment for Corporate 
Travel-July 2023

                   1,30,505.00 Vendor M/s IRCTC                      1,30,444.00 31-10-2023 01-11-2023

30-10-2023 Payment Advise 28-10-2023 Pkg 11 L2 : Mob Adv 2                   7,52,24,610.00 Contractor M/s URC 
Construction Pvt 

Ltd

                    7,26,74,622.00 30-10-2023 01-11-2023

30-10-2023 Payment Advise 28-10-2023 Pkg 11 L2 : IPC 13 (80%)                   1,83,95,392.00 Contractor M/s URC 
Construction Pvt 

Ltd

                    1,77,74,388.00 28-10-2023 01-11-2023

30-10-2023 AGRYUJ2324/1854 25-10-2023 Payment for Rental 
Printers

                       21,678.00 Vendor M/s Agryuj 
Itserv

                        20,939.00 31-10-2023 01-11-2023

30-10-2023 329-328-33-331-332-
126-125-127-136-330

25-10-2023 Payment for 
Comprehensice Security 

Services at NCRTC Offices 

                 20,76,677.00 Vendor M/s AP Securitas 
Pvt Ltd

                   20,06,271.00 01-11-2023 01-11-2023

30-10-2023 91 26-10-2023 Payment for Acoustic 
System at Duhai BIM Lab

                    9,64,815.00 Vendor M/s D'lush 
Interiors 
Solutions

                      9,32,111.00 31-10-2023 01-11-2023

30-10-2023 2616 21-09-2023 Payment for Photocopy, 
Printing, Binding, 

Scanning - July & August 
23

                        75,191.00 Vendor M/s Prakash 
Electrostat

                         73,175.00 03-11-2023 06-11-2023

31-10-2023 RKA/NCRTC/02 01-10-2023 Payment for Retention fee 
of DAAB Member

                     30,000.00 DAAB Member Rajendra Kumar 
Goyal

                       27,000.00 30-10-2023 31-10-2023

31-10-2023 LRS/H/2324/10/01 10-10-2023 Payment for utility shifting 
between IDPL Complex to 

SNB

                   3,02,972.00 Contractor M/s LR Sharma                      2,90,135.00 30-10-2023 31-10-2023

31-10-2023 36-GB23-
24SL04030

26-10-2023 Payment for Certification 
under Green Building

                  3,54,000.00 Consultant M/s CII                     3,18,000.00 31-10-2023 31-10-2023

31-10-2023 36-GB23-
24SL04029

26-10-2023 Payment for Certification 
under Green Building

                  4,72,000.00 Consultant M/s CII                     4,24,000.00 31-10-2023 31-10-2023

31-10-2023 SO-01345 26-10-2023 Payment for World Quality 
Week 2023

                       24,765.00 Vendor M/s DelhiTrophy                         24,765.00 01-11-2023 01-11-2023

31-10-2023 HR/PR/0153/23-24 25-10-2023 Payment for Designing and 
Printing NCRTC Annual 

Report 

                   2,19,284.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                     2,15,566.00 03-11-2023 06-11-2023

31-10-2023 D2304701-
D2304710

20-09-2023 Payment to Travel Agency                         21,613.00 Vendor M/s Mudra 
Travels

                         21,549.00 07-11-2023 07-11-2023

31-10-2023 002/23-24 13-09-2023 Payment for Annual Fee of 
Indian Metro Rail Org 

Society

                  7,08,000.00 Membership Fee Indian Metro 
Rail 

Organizations 
Society

                    6,36,000.00 06-11-2023 07-11-2023

31-10-2023 PC/2023-24/126 28-09-2023 Payment for Plants for 
Vertical Garden at CO

                      23,700.00 Vendor M/s Plants Care                         23,700.00 14-11-2023 15-11-2023

31-10-2023 507 09-10-2023 Payment for Flower setup 
at porch

                         7,875.00 Vendor M/s Sugandha 
Farms & Nursery

                           7,875.00 14-11-2023 15-11-2023

31-10-2023 17/10/2023-62589 17-10-2023 Payment for Hiring of 
Vehicle - Daily Bill - June 

2023

                      78,030.00 Vendor M/s Wise Travel 
India Pvt Ltd

                        75,058.00 16-11-2023 17-11-2023

01-11-2023 SB/23-24/009 26-10-2023 Task order 2 : Repairing of 
residential flats at Duhai

                 54,56,659.00 Contractor M/s Sukhmani 
Builders

                   52,25,444.00 30-10-2023 01-11-2023

01-11-2023 RAB/23-24/DL/013-
RAB/23-24/UP/013

25-10-2023 Pkg 4 : IPC 34 (20%)                 19,82,70,129.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    2,79,47,964.00 01-11-2023 01-11-2023

01-11-2023 GEM-35955170 25-10-2023 Payment for A4 paper                       15,000.00 Gem Vendor 
Payment

M/s JK Traders                         15,000.00 01-11-2023 01-11-2023

01-11-2023 CF/PK10/RA/008 27-10-2023 Pkg 10 : IPC 16 A (20%) 
Electrical Work 

                     41,65,208.00 Contractor M/s Canon 
Fastners 

                       15,56,358.00 28-10-2023 01-11-2023

01-11-2023 VAEVKN/2023-
2024/NCRTC/2168

19-10-2023 Pkg 15 : IPC 14                  2,66,24,888.00 Contractor M/s Voestalpine 
VAE-VKN

                    2,61,96,404.00 01-11-2023 03-11-2023

01-11-2023 Payment Advise note 28-10-2023 Pkg 22 : IPC 20                   5,50,47,639.00 Contractor M/s Otis Elevator                     5,26,35,730.00 31-10-2023 03-11-2023

01-11-2023 ESC/23-24/DL/013-
ESC/23-24/UP/013

30-10-2023 Pkg 4 : Esc Bill 28 INR                   4,51,02,964.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   4,22,86,702.00 01-11-2023 03-11-2023

01-11-2023 3 27-10-2023 Payment for Momento to 
Industry Experts 

                      20,395.00 Vendor M/s Economy 
Sales

                        20,395.00 03-11-2023 03-11-2023

01-11-2023 INR-GC/53-48/44M 18-10-2023 Engagement of GC - 
August 23

             1,58,84,780.00 Consultant M/s Ayesa India 
Pvt Ltd 

               1,30,89,376.00 03-11-2023 06-11-2023

01-11-2023 INR-GC/53-48/43M 18-10-2023 Engagement of GC - July 
23

              1,66,75,095.00 Consultant M/s Ayesa India 
Pvt Ltd 

                1,19,36,803.00 03-11-2023 06-11-2023

01-11-2023 ESC/23-24/DL/014-
ESC/23-24/UP/014

25-10-2023 Pkg 4 : IPC 34 (20%)                         9,71,549.04 Contractor M/s Shanghai 
Tunnel Engg Co

                          2,14,963.86 01-11-2023 06-11-2023

01-11-2023 PPA-/084 26-10-2023 Payment for Trophies for 
Annual Day 

                    3,10,517.00 Vendor M/s Perfect Print 
Ads

                     3,02,621.00 07-11-2023 07-11-2023

01-11-2023 LRTS/23-24/2234 30-10-2023 Payment for Hiring of 
Vehicle - September 2023

                       14,855.00 Vendor M/s LR Taxi                          14,323.00 07-11-2023 07-11-2023

01-11-2023 GEM-36019328 01-11-2023 Payment for Digital 
Signature Certificates

                         1,900.00 Gem Vendor 
Payment

M/s Paramhans 
Enterprises

                          1,900.00 07-11-2023 07-11-2023

01-11-2023 GEM-34397362 20-09-2023 Payment for 2 Casette AC                   2,35,000.00 Gem Vendor 
Payment

M/s UB 
Corporate 

Services Pvt Ltd

                   23,13,278.00 07-11-2023 07-11-2023

01-11-2023 EUR-GC/90-
48/44M

18-10-2023 Engagement of GC - 
August 23

                    1,16,784.00 Consultant M/s Italferr SPA                          92,197.00 03-11-2023 08-11-2023

01-11-2023 EUR-GC/90-
48/43M

18-10-2023 Engagement of GC - July 
23

                    1,01,509.00 Consultant M/s Italferr SPA                          78,595.07 03-11-2023 08-11-2023

01-11-2023 SCIPL/E-932 30-10-2023 Payment for Hiring of 
Vehicle - August 2023

                       21,343.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                        20,579.00 14-11-2023 14-11-2023

01-11-2023 LRTS/23-24/2172 30-10-2023 Payment for Hiring of 
Vehicle - September 2023

                         5,036.00 Vendor M/s LR Taxi                           4,856.00 14-11-2023 14-11-2023

01-11-2023 LRTS/23-24/2023 30-10-2023 Payment for Hiring of 
Vehicle - September 2023

                       40,671.00 Vendor M/s LR Taxi                         39,937.00 14-11-2023 14-11-2023



01-11-2023 3602 14-10-2023 Payment for Rental Printer 
at CO

                       19,277.00 Vendor M/s Apex 
System

                        20,730.00 14-11-2023 14-11-2023

01-11-2023 SQ4PL/23-24/006 10-10-2023 Payment for Solar Energy 
Bill - September 23

                   3,27,560.00 Vendor M/s Solar Quest 
Projects Four Pvt 

Ltd

                     3,21,008.00 14-11-2023 15-11-2023

01-11-2023 GPG/Hon/2023-
24/07

01-11-2023 Honorarium to Comsultant 
- October 2023

                      76,050.00 Consultant Gyan Prakash 
Garg - Expert 

(Transport 
Studies)

                        68,445.00 01-12-2023 01-12-2023

01-11-2023 SCIPL/E-931 30-10-2023 Payment for Hiring of 
Vehicle - August 2023

                        62,191.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                        59,084.00 08-11-2023 08-11-2023

01-11-2023 INR-GC/90-48/44M 18-10-2023 Engagement of GC - 
August 23

              1,65,68,377.00 Consultant M/s Italferr SPA                1,35,74,280.00 03-11-2023 03-11-2023

01-11-2023 INR-GC/90-48/43M 18-10-2023 Engagement of GC - July 
23

              1,68,32,849.00 Consultant M/s Italferr SPA                1,38,09,795.00 03-11-2023 03-11-2023

01-11-2023 INR-GC/36-48/44M 18-10-2023 Engagement of GC - 
August 23

              1,44,73,734.00 Consultant M/s Ayesa 
Ingenieria 

                 1,21,10,811.00 03-11-2023 03-11-2023

01-11-2023 INR-GC/36-48/43M 18-10-2023 Engagement of GC - July 
23

             1,40,98,970.00 Consultant M/s Ayesa 
Ingenieria 

                 1,17,66,676.00 03-11-2023 03-11-2023

01-11-2023 EUR-GC/36-
48/44M

18-10-2023 Engagement of GC - 
August 23

                       23,954.00 Consultant M/s Ayesa 
Ingenieria 

                         10,196.00 03-11-2023 03-11-2023

01-11-2023 EUR-GC/36-
48/43M

18-10-2023 Engagement of GC - July 
23

                      39,368.00 Consultant M/s Ayesa 
Ingenieria 

                         24,607.62 03-11-2023 03-11-2023

01-11-2023 139 09-10-2023 Payment for Maintenance 
Work at CO

                      26,892.00 Vendor M/s Om Traders                         26,664.00 08-11-2023 08-11-2023

02-11-2023 23-24/10 01-11-2023 Payment for engineering 
consultancy 

                   3,99,467.00 Engineer Satish Kumar - 
Engineer

                     3,61,539.00 02-11-2023 02-11-2023

02-11-2023 UP/2023-24/1166-
11678-1168

30-10-2023 Payment for Wage Bills of 
September 2023

                 29,72,946.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                   29,12,435.00 03-11-2023 03-11-2023

02-11-2023 2023-24/DL/276 30-10-2023 Payment for Wage Bills of 
September 2023

                   5,68,986.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                     5,57,405.00 03-11-2023 03-11-2023

02-11-2023 2023-24/DL/273 30-10-2023 Payment for Wage Bills of 
September 2023

                   5,09,339.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                     4,98,972.00 03-11-2023 03-11-2023

02-11-2023 2023-24/DL/271-
272-274-275-284

30-10-2023 Payment for Wage Bills of 
September 2023

                  43,21,766.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                  42,33,800.00 03-11-2023 03-11-2023

02-11-2023 JDS/4048/23-24 31-08-2023 Payment for Consumables                     1,39,427.00 Vendor M/s JDS 
Achievers 

                      1,36,767.00 07-11-2023 07-11-2023

02-11-2023 ESC/23-24/DL/014-
ESC/23-24/UP/014

30-10-2023 Pkg 4 : Esc Bill 28 USD                         2,25,755.00 Contractor M/s Shanghai 
Tunnel Engg Co

                          2,11,659.00 02-11-2023 07-11-2023

02-11-2023 462 01-11-2023 Payment for Hiring of 
vehicle for GGM/IT

                      36,000.00 Vendor M/s Raghav 
Enterprises

                        35,640.00 06-11-2023 07-11-2023

02-11-2023 47 01-11-2023 Payment for Hiring of 
vehicle for DS

                       61,816.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                         61,197.00 06-11-2023 07-11-2023

02-11-2023 20/2023-24 01-11-2023 Payment for Consultancy 
fee - October 23

                   1,18,000.00 Consultant R.R Jaruhar- 
Indra and mgmt 

consultant

                    1,06,000.00 09-11-2023 09-11-2023

02-11-2023 B499LA012 01-11-2023 Payment for rent of flat  
17.09.23 to 31.12.2023

                   3,46,667.00 Rent M/s Engineers 
India Ltd

                    3,12,000.00 14-11-2023 14-11-2023

02-11-2023 Payment Advise 02-11-2023 Payment for evaluation of 
sheets during Hindi Week 

                        8,000.00 Honorarium Rakesh Dubey, 
Somya Kumari, 
Sonali Mishra, 
Sunil Kumar

                         8,000.00 17-11-2023 18-11-2023

02-11-2023 6015 27-10-2023 Payment for Supervision 
Charges for utility Shifting

                   6,97,067.00 Supervision 
Charges

M/s DHBVN                      6,85,252.00 02-11-2023 02-11-2023

03-11-2023 U2NCRTC12BL1PV10 30-10-2023 Pkg 12B L1 : Price Variation 
10

                     22,27,059.00 Contractor M/s URC 
Construction Pvt 

Ltd

                        21,51,563.00 03-11-2023 03-11-2023

03-11-2023 U2/NCRTC12BL2/12 01-11-2023 Pkg 12B L2: IPC 12 (100%)                       12,63,667.00 Contractor M/s URC 
Construction Pvt 

Ltd

                          6,46,116.00 03-11-2023 03-11-2023

03-11-2023 U2/NCRTC12BL2/11 01-11-2023 Pkg 12B L2: IPC 11 (100%)`                      37,62,793.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       75,81,922.00 03-11-2023 03-11-2023

03-11-2023 Payment Advise 03-11-2023 Payment of Rent for Gzb 
Office 17-8-23 to 16.10.23

                   1,73,000.00 Rent Pushpa Rani                      1,55,700.00 03-11-2023 03-11-2023

03-11-2023 Payment Advise 21-09-2023 Payment for Supervision 
Charges for utility Shifting

                   5,79,999.00 Supervision 
Charges

M/s PVVNL                      5,67,865.00 03-11-2023 03-11-2023

03-11-2023 LEUPLE23RV000073 02-11-2023 Pkg 3 L2 : IPC 38 (80%)                 31,93,04,333.00 Contractor M/s L&T Ltd                  30,57,74,488.00 03-11-2023 03-11-2023

03-11-2023 GEM-34652030 01-11-2023 Payment for A4 papers                        24,772.00 Gem Vendor 
Payment

M/s Shree Sai 
Enterprises 

                        24,772.00 02-11-2023 03-11-2023

03-11-2023 GEM-34651968 01-11-2023 Payment for A3 papers                        24,752.00 Gem Vendor 
Payment

M/s Shree Sai 
Enterprises 

                        24,752.00 03-11-2023 03-11-2023

03-11-2023 CF/PK10/PAB/003 02-11-2023 Pkg 10 : Price Adjustment 12                       81,43,661.00 Contractor M/s Canon 
Fastners

                       78,67,601.00 03-11-2023 03-11-2023

03-11-2023 2023-24/07 01-11-2023 Payment for consultancy 
fee to Engineer - October 

23

                   1,82,903.00 Engineer Anand Prakash - 
Engineer

                      1,64,613.00 03-11-2023 03-11-2023

03-11-2023 2023-24/06 31-10-2023 Payment for consultancy 
fee to Engineer - 

September 23

                   3,15,000.00 Engineer Anand Prakash - 
Engineer

                    2,83,500.00 03-11-2023 03-11-2023

03-11-2023 06/23-24 31-10-2023 Payment for Tea/Coffee 
vending machine at 

Modinagar office

                       42,297.00 Vendor M/s Mudra 
Navigator

                         41,459.00 03-11-2023 03-11-2023

03-11-2023 73570230276 02-11-2023 Pkg 6 : IPC 62 (20%)                      35,53,768.00 Contractor M/s Afcons 
Infrastructure Ltd

                       38,77,230.00 03-11-2023 03-11-2023



03-11-2023 5 01-11-2023 Payment for Providing, 
Fabrication and Installing 

MS railing on pier cap P145 
toP150 for protection of 

bearing in pkg 1

                   5,82,478.00 Contractor M/s N.K 
Engineers & 
Contractors

                      5,62,731.00 03-11-2023 03-11-2023

03-11-2023 2023-24/DL/288 02-11-2023 Payment for Award to 
Outsource Employees

                 24,79,239.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                  23,25,860.00 07-11-2023 07-11-2023

03-11-2023 SAJV/2023-24/003 11-10-2023 Payment for Ring Road 
Connectivity

              2,31,90,286.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

                   15,57,859.00 02-11-2023 03-11-2023

04-11-2023 09/2023-24 31-10-2023 Payment for Consultancy 
fee to Engineer 

                      90,860.00 Engineer Anil Kumar 
Malik - Enginner

                        81,620.00 03-11-2023 06-11-2023

04-11-2023 07/2023-24 31-10-2023 Payment for Consultancy 
fee to Engineer 

                   3,48,100.00 Engineer Anil Kumar 
Malik - Enginner

                     3,12,700.00 03-11-2023 06-11-2023

04-11-2023 73570230278 02-11-2023 Pkg 6 : Escalation 28                 13,19,99,569.00 Contractor M/s Afcons 
Infrastructure Ltd

                  12,77,48,732.00 04-11-2023 06-11-2023

04-11-2023 83 01-11-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       32,551.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 03-11-2023 06-11-2023

04-11-2023 82 01-11-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       32,551.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 03-11-2023 06-11-2023

04-11-2023 SQ4PL/23-24/006 10-10-2023 Payment for Solar Energy 
Bill August 2023

                    1,85,107.00 Vendor M/s Solar Quest 
Projects Four Pvt 

Ltd

                     1,80,312.00 08-11-2023 09-11-2023

04-11-2023 DT/NCRTC/MKK/7
/23-24

02-11-2023 Payment for Hiring of 
Vehicles 

                      36,528.00 Vendor M/s Divyam 
Travels

                        34,439.00 08-11-2023 09-11-2023

04-11-2023 HR/PR/0155/23-24 30-10-2023 Payment for Flex Banner 
Print 

                         4,017.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                          3,949.00 14-11-2023 14-11-2023

04-11-2023 2023-24/00498 01-11-2023 Payment for Customized 
Paper Bags 

                    1,07,994.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                      1,06,164.00 14-11-2023 14-11-2023

04-11-2023 MODE/122/2023-24 30-10-2023 Payment for Customized 
Jute Bags 

                       27,776.00 Vendor M/s Mode 
Advertising & 
Marketing Pvt 

Ltd

                        27,280.00 14-11-2023 15-11-2023

04-11-2023 57/NCRTC/2023 26-09-2023 Payment to lawyer - 
Monica Singh vs DDA

                       11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 14-11-2023 15-11-2023

04-11-2023 55/NCRTC/2023 18-09-2023 Payment to lawyer - 
Udaiveer

                       11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 14-11-2023 15-11-2023

04-11-2023 54/NCRTC/2023 16-09-2023 Payment to lawyer - Baby 
Arya Sharma

                       11,500.00 Lawyer Rajesh Katyal - 
Advocate

                        10,350.00 14-11-2023 15-11-2023

04-11-2023 52/NCRTC/2023 04-10-2023 Payment to lawyer - 
Siddhartha Extension

                      21,000.00 Lawyer Rajesh Katyal - 
Advocate

                        18,900.00 14-11-2023 15-11-2023

06-11-2023 NCRTC/C&DR/Swa
deshi/2023/6

06-11-2023 Payment for Interim Relief 
from LWF

                  2,00,000.00 Interim Relief Shashi Prabha                    2,00,000.00 06-11-2023 06-11-2023

06-11-2023 NCRTC/C&DR/Pkg-
4/2023/6

06-11-2023 Payment for Interim Relief 
from LWF

                  3,00,000.00 Interim Relief Nisha Kushwaha                    3,00,000.00 06-11-2023 06-11-2023

06-11-2023 NCRTC/C&DR/Pkg-
4/2023/5

06-11-2023 Payment for Interim Relief 
from LWF

                  2,00,000.00 Interim Relief Rajkali                    2,00,000.00 06-11-2023 06-11-2023

06-11-2023 110 01-11-2023 Payment for Painting of 
Soffit of Sahibabad RRTS 

Station

                 48,41,945.00 Contractor M/s DAD 
Enterprises

                   46,21,083.00 06-11-2023 06-11-2023

06-11-2023 18 30-10-2023 Payment for removing 
shuttering and concrete 

expansion joints 

                     5,62,111.00 Contractor M/s Aavya 
Infratech 

Construction

                     5,43,055.00 06-11-2023 06-11-2023

06-11-2023 P19L2U/USD/IPC33 27-10-2023 Pkg 19 L2: IPC 33 USD                                   727.11 Contractor M/s IRCON 
International Ltd. 

                                   706.43 06-11-2023 07-11-2023

06-11-2023 P19L2U/INR/IPC33 27-10-2023 Pkg 19 L2: IPC 33 INR                    1,85,01,216.00 Contractor M/s IRCON 
International Ltd. 

                     1,79,75,114.00 06-11-2023 07-11-2023

06-11-2023 P19L2U/EUR/IPC33 27-10-2023 Pkg 19 L2 : IPC 33 EUR                            48,778.76 Contractor M/s IRCON 
International Ltd. 

                             47,391.68 06-11-2023 07-11-2023

06-11-2023 5034 30-10-2023 Payment for Horticulture 
work at Gurugram Office

                       55,419.00 Vendor M/s Savitri 
Gupta

                        53,539.00 06-11-2023 07-11-2023

06-11-2023 5 03-11-2023 Payment for construction 
of CPRI,SVPUAT and 

IIFSR 

              1,32,61,960.00 Contractor M/s G&G - JVG 
JV

                   35,95,176.00 06-11-2023 07-11-2023

06-11-2023 DGUP/IN/23/00009 20-09-2023 Pkg 26 A : IPC 10 INR                      30,30,061.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                       29,01,670.00 09-11-2023 09-11-2023

06-11-2023 DGUP/IN/23/00010 20-09-2023 Pkg 26 A : IPC 10 USD                         1,06,061.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                          1,01,567.08 09-11-2023 13-11-2023

06-11-2023 GEM-35476223 12-10-2023 Payment for Shoe Cover 
Dispensing Machine 

                         4,130.00 Gem Vendor 
Payment

M/s D'lush 
Interiors 
Solutions

                           4,130.00 14-11-2023 15-11-2023

06-11-2023 1014/23-24 05-10-2023 Payment for Arrangement 
for Solar Plant 
Innaugration 

                    1,60,734.00 Vendor M/s Primark 
International

                      1,58,011.00 14-11-2023 15-11-2023

06-11-2023 SI-/003 11-08-2023 Payment for Westway 
Cooler

                        16,166.00 Vendor M/s Shiva 
International

                         16,166.00 25-10-2023 17-11-2023

07-11-2023 Payment Advise 04-11-2023 Release of Withheld 
Amount

                15,00,000.00 Contractor M/s Vijay  
Kumar

                  15,00,000.00 06-11-2023 07-11-2023

07-11-2023 P19L1U/USD/IPC34 27-10-2023 Pkg 19 L1: IPC 34 USD                                   431.41 Contractor M/s IRCON 
International Ltd. 

                                   299.79 06-11-2023 07-11-2023

07-11-2023 P19L1U/INR/IPC34 27-10-2023 Pkg 19 L1: IPC 34 INR                      63,33,492.00 Contractor M/s IRCON 
International Ltd. 

                       44,01,240.00 06-11-2023 07-11-2023



07-11-2023 P19L1U/EUR/IPC34 27-10-2023 Pkg 19 L1: IPC 34 EUR                            43,348.77 Contractor M/s IRCON 
International Ltd. 

                             30,123.72 06-11-2023 07-11-2023

07-11-2023 KPA/UP/23-24/10 06-11-2023 Payment for Misc works for 
entry exit structures at 

Ghaziabad 

                 54,83,945.00 Contractor M/s K P 
Associates 

                  52,98,045.00 07-11-2023 07-11-2023

07-11-2023 AS/19/2023-24 01-10-2023 Payment for Retention fee 
of DAAB Member

                      35,400.00 DAAB Member Anshuman 
Sharma

                        32,400.00 06-11-2023 07-11-2023

07-11-2023 Payment Advise 07-11-2023 Payment for Corporate 
Tickets - August 
September 2023

                  13,26,756.00 Vendor M/s Balmer 
Lawrie & Co Ltd

                   13,25,573.00 14-11-2023 15-11-2023

07-11-2023 2615 25-10-2023 Payment for Photocopy, 
Printing, Binding, 

Scanning - September 23

                   2,19,834.00 Vendor M/s Prakash 
Electrostat

                     2,13,974.00 14-11-2023 15-11-2023

07-11-2023 SCIPL/E-962 06-11-2023 Payment for Hiring of 
Vehicle - September 2023

                       41,462.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                        39,970.00 16-11-2023 17-11-2023

07-11-2023 SCIPL/E-961 06-11-2023 Payment for Hiring of 
Vehicle - September 2023

                   2,29,885.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     4,52,585.00 16-11-2023 17-11-2023

07-11-2023 SCIPL/E-958-
SCIPL/E-959

06-11-2023 Payment for Hiring of 
Vehicle - October 2023

                    1,36,335.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                      1,31,586.00 16-11-2023 17-11-2023

07-11-2023 PPA-/082 01-11-2023 Payment for Printable 
Stationary 

                        71,134.00 Vendor M/s Perfect Print 
Ads

                        69,324.00 17-11-2023 18-11-2023

07-11-2023 GST/23-24/376 01-11-2023 Payment for Machine Rent 
- September 23

                        11,778.00 Vendor M/s Coffee Day 
Global Ltd

                         11,376.00 17-11-2023 18-11-2023

07-11-2023 GEM-36235102 02-11-2023 Payment for Annual 
Subscriptionof Autocad LT 

Single User

                    4,90,172.00 Vendor M/s Trisita 
Engineering LLP

                     4,81,864.00 17-11-2023 18-11-2023

07-11-2023 8111000735 31-10-2023 Payment for Indian 
Exposition Mart

                   4,94,497.00 Vendor M/s Indian 
Exposition Mart

                     4,77,733.00 17-11-2023 18-11-2023

07-11-2023 243/23-24/PB/B2B 03-11-2023 Payment for Publication of 
NIT

                    1,29,528.00 Vendor M/s Span 
Communications

                     1,27,060.00 20-11-2023 20-11-2023

07-11-2023 3813 03-11-2023 Payment for Rental 
printers at Anand Vihar 

                       15,620.00 Vendor M/s Apex 
System

                        15,088.00 20-11-2023 20-11-2023

07-11-2023 GST/23-24/375 01-11-2023 Payment for Tea/Coffee 
Consumables

                  2,08,043.00 Vendor M/s Coffee Day 
Global Ltd

                    2,04,388.00 21-11-2023 22-11-2023

07-11-2023 Payment Advise 06-11-2023 Recoupment of imprest                       26,405.00 Vendor Saket Singh-
AM/S&A

                        26,405.00 08-11-2023 08-11-2023

07-11-2023 244/23-24/PB/B2B 03-11-2023 Payment for Publication of 
NIT

                   2,59,434.00 Vendor M/s Span 
Communications

                     2,54,492.00 20-11-2023 20-11-2023

08-11-2023 T-003732 28-10-2023 Payment for Purchase of 
PPE Kit

                        19,312.00 Vendor M/s Mahalaxmi 
Sales Corp

                         19,312.00 07-11-2023 08-11-2023

08-11-2023 Payment Advise 01-11-2023 Payment for Guest House 
in Meerut 

                      23,364.00 Vendor Purnima 
Saharan

                        19,800.00 02-11-2023 08-11-2023

08-11-2023 AN/SL/23-24/1294 01-11-2023 Monthly Internet Charges - 
Modinagar Office 

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 07-11-2023 08-11-2023

08-11-2023 1123/GSS/B39 03-11-2023 Payment for Providing 2 
surveyors with 2 helpers 

for misc survey works

                   4,12,228.00 Vendor M/s GS Survey & 
Engineers

                      3,77,641.00 07-11-2023 08-11-2023

08-11-2023 Payment Advise 08-11-2023 Payment for Gas Bill - 
MDNR Office 

                       30,912.00 Vendor M/s IGL Gas Ltd                         30,912.00 08-11-2023 09-11-2023

08-11-2023 Payment Advise 07-11-2023 Payment for DDC                 35,04,090.00 Consultant M/s Egis India 
Consulting 
Engineer 

                  35,04,090.00 08-11-2023 09-11-2023

08-11-2023 Payment Advise 07-11-2023 Payment for DDC                  11,39,040.00 Consultant M/s Egis Rail SA                    11,39,040.00 08-11-2023 09-11-2023

08-11-2023 JPD/2023-24/009 01-11-2023 Payment for epoxy resin 
based dielectric insulation 
floor coating in ASS room 

at guldhar 

                    1,34,674.00 Contractor M/s JPD 
Construction 

                     1,28,966.00 08-11-2023 09-11-2023

08-11-2023 GST016/2023-24 07-11-2023 Payment for Balance 
Architectural Finishing 

work for priority Section 

                 57,66,901.00 Contractor M/s Nirman 
Construction 

                   51,32,733.00 08-11-2023 09-11-2023

08-11-2023 CF/PK10/MOB/004 03-11-2023 Pkg 10 : IPC 17 (100%)                       12,93,610.00 Contractor M/s Canon 
Fastners

                       51,72,630.00 08-11-2023 09-11-2023

08-11-2023 Payment Advise note 07-11-2023 Pkg 6 : IPC 64 (80%)                 21,63,54,436.00 Contractor M/s Afcons 
Infrastructure Ltd

                   19,37,17,723.00 08-11-2023 10-11-2023

08-11-2023 ESPL/UP/23-24/09 08-11-2023 Payment for Construction 
of Precast Boundary Wall 
for NCRTC Land at Duhai

               1,14,96,665.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

               1,00,05,222.00 08-11-2023 10-11-2023

08-11-2023 AAGAXNCRTC2324
18

02-11-2023 Payment for Rent of Flat - 
728 November 2023

                      90,860.00 Vendor M/s BHEL                         69,300.00 10-11-2023 13-11-2023

08-11-2023 AAGAXNCRTC2324
17

07-11-2023 Payment for Rent of Flat - 
704 November 2023

                      94,400.00 Vendor M/s BHEL                        72,000.00 10-11-2023 13-11-2023

08-11-2023 AAGAXNCRTC2324
16

07-11-2023 Payment for Rent of Flat - 
728 October 2023

                      90,860.00 Vendor M/s BHEL                         69,300.00 10-11-2023 13-11-2023

08-11-2023 AAGAXNCRTC2324
15

07-11-2023 Payment for Rent of Flat - 
704 October 2023

                      94,400.00 Vendor M/s BHEL                        72,000.00 10-11-2023 13-11-2023

08-11-2023 SKM/GST/2324/269 26-10-2023 Payment for CAT-6 cable                       23,894.00 Vendor M/s SKM 
Communications 

                        23,894.00 14-11-2023 15-11-2023

08-11-2023 951036135 06-11-2023 Payment to Post Master 
under BNPL Scheme - 

October 2023

                         2,926.00 Vendor Sr.Post Master                           2,926.00 16-11-2023 16-11-2023

08-11-2023 SCIPL/E-963-971 07-11-2023 Payment for Hiring of 
Vehicle - October 2023

                   4,75,047.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                     4,58,055.00 17-11-2023 17-11-2023

08-11-2023 Payment Advise 08-11-2023 Payment for Corporate 
Tickets - September 2023

                      36,922.00 Vendor M/s IRCTC                         36,898.00 16-11-2023 17-11-2023

08-11-2023 LRTS/23-24/23821 07-11-2023 Payment for Hiring of 
Vehicle - September 2023

                   1,05,828.00 Vendor M/s LR Taxi                      1,02,048.00 17-11-2023 17-11-2023

08-11-2023 LRTS/23-24/2376-
2380

07-11-2023 Payment for Hiring of 
Vehicle - October 2023

                   2,25,704.00 Vendor M/s LR Taxi                       2,17,641.00 17-11-2023 17-11-2023

08-11-2023 SI-/007 06-11-2023 Payment for Hand Gloves 
and Black Apron 

                       12,390.00 Vendor M/s Shiva 
International

                        12,390.00 17-11-2023 18-11-2023

08-11-2023 LS23072303 07-11-2023 Payment for Leased 
Vehicle

                       38,731.00 Vendor M/s Lease Plan 
India Pvt. Ltd.

                        37,694.00 17-11-2023 18-11-2023



08-11-2023 1.00037E+11 07-01-2023 Payment for Gas Bill                        17,556.00 Vendor M/s IGL Gas Ltd                          17,556.00 17-11-2023 18-11-2023

08-11-2023 SI-/009 06-11-2023 Payment for Covid Anti-
Gen Kits

                      19,040.00 Vendor M/s Shiva 
International

                        19,040.00 20-11-2023 20-11-2023

08-11-2023 JDS/4053/2324 01-11-2023 Payment for Tea/Coffee 
Consumables

                      48,096.00 Vendor M/s JDS 
Achievers 

                         47,163.00 20-11-2023 20-11-2023

08-11-2023 JDS/4052/2324 01-11-2023 Payment for Tea/Coffee 
Consumables

                    1,54,621.00 Vendor M/s JDS 
Achievers 

                      1,51,580.00 20-11-2023 20-11-2023

08-11-2023 5.175E+11 01-11-2023 Payment for JIO CUG Bill                          9,397.00 Vendor M/s Jio Infocom                           9,398.00 20-11-2023 20-11-2023

08-11-2023 VC/23-24/NCR/194 06-11-2023 Payment for Vibration Test 
due to RRTS Rolling stock 

                  2,90,280.00 Vendor M/s Vintech 
Consultants 

                    2,60,760.00 08-11-2023 08-11-2023

08-11-2023 Payment Advise 08-11-2023 Payment for Electricity Bill 
- Modinagar office 

                      42,289.00 Vendor M/s PVVNL                         42,289.00 08-11-2023 08-11-2023

08-11-2023 NCRTC/23-24/019 07-11-2023 Pkg 11  L1: IPC 9 (20%)                        2,36,680.00 Contractor M/s Metcon - CP 
JV

                         2,30,143.00 07-11-2023 08-11-2023

09-11-2023 TX0107230005 30-10-2023 Payment for PMC to 
NETRA - IPC 5

                  73,99,741.00 Consultant M/s NETRA                    67,72,644.00 09-11-2023 09-11-2023

09-11-2023 NCRTC/23-24/020 08-11-2023 Pkg 11 L1 : Price Escalation 
06

                     66,30,045.00 Contractor M/s Metcon - CP 
JV

                        63,49,110.00 09-11-2023 09-11-2023

09-11-2023 VKE/081 02-07-2023 Payemtn for arrangement 
for snacks and meal for 

VIP Visit

                       52,265.00 Vendor M/s V K 
Enterprises 

                         50,771.00 09-11-2023 10-11-2023

09-11-2023 VE/HR/23-24/015 06-11-2023 Utility Shifting along  D-
SNB Corridor

              3,44,21,993.00 Contractor M/s Vishal 
Enterprises

               3,03,38,027.00 09-11-2023 10-11-2023

09-11-2023 RK/23-24/15 02-11-2023 Payment for One Surveyor 
and one survey helper 

                       68,519.00 Vendor M/s RK Survey & 
Construction

                        62,770.00 09-11-2023 10-11-2023

09-11-2023 Prom-Inv-03 08-11-2023 Pkg 11 L1 : IPC 10 (80%)                   2,81,09,036.00 Contractor M/s Metcon - CP 
JV

                    2,65,67,973.00 09-11-2023 10-11-2023

09-11-2023 Payment Advise note 08-11-2023 Pkg 6 : Material Advance -12                  8,32,06,045.00 Contractor M/s Afcons 
Infrastructure Ltd

                    8,12,31,664.00 09-11-2023 10-11-2023

09-11-2023 Payment Advise note 08-11-2023 Pkg 9A: IPC 42 (80%)                   6,31,97,322.00 Contractor M/s Sam India 
Builtwell

                    6,05,19,467.00 09-11-2023 10-11-2023

09-11-2023 FPE/35/2023-24 13-10-2023 Payment for Towel Set - 50 
units

                      52,500.00 Vendor M/s Future Plus 
Enterprises

                        52,500.00 09-11-2023 10-11-2023

09-11-2023 ARV/P-4-86/UP/23-
24/09

08-11-2023 Pkg 4 : IPC 35 (80%) - INR                    8,91,62,116.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   8,30,06,919.00 09-11-2023 10-11-2023

09-11-2023 ARV/P-4-86/DL/23-
24/10

08-11-2023 Pkg 4 : IPC 35 (80%) - INR                  4,89,86,536.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   7,42,88,092.00 09-11-2023 10-11-2023

09-11-2023 AN/SL/23-24/1295 01-11-2023 Monthly Internet Charges - 
Gzb Office 

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 09-11-2023 10-11-2023

09-11-2023 9/23-24/170 03-11-2023 Pkg 12A: Price Adj 14                       12,30,221.00 Contractor M/s Sam India 
Builtwell

                        11,78,091.00 09-11-2023 10-11-2023

09-11-2023 139 07-11-2023 Payment for installation of 
2 hour fire rating 

PROMASEAL at Priority 
Section stations 

                 31,25,100.00 Contractor M/s Interior 
Looks 

                  29,34,646.00 09-11-2023 10-11-2023

09-11-2023 ARV/P-4-86/UP/23-
24/10

08-11-2023 Pkg 4 : IPC 35 (80%) - USD                         4,49,753.14 Contractor M/s Shanghai 
Tunnel Engg Co

                          4,97,570.88 09-11-2023 13-11-2023

09-11-2023 ARV/P-4-86/DL/23-
24/11

08-11-2023 Pkg 4 : IPC 35 (80%) - USD                         2,16,866.42 Contractor M/s Shanghai 
Tunnel Engg Co

                          6,00,911.22 09-11-2023 13-11-2023

09-11-2023 SPI/066/11-23-24 01-11-2023 Payment for Rollup 
Standee at Jangpura and 

Sahibabad 

                        5,900.00 Vendor M/s 
Silenttpartner 

Inc

                          5,850.00 14-11-2023 15-11-2023

09-11-2023 N-2324-006506 23-10-2023 Payment for Hiring of 
Vehicle in Chandigarh

                         4,258.00 Vendor M/s Nanuan's                           4,258.00 17-11-2023 18-11-2023

09-11-2023 N-2324-005773 30-09-2023 Payment for Hiring of 
Vehicle in Chandigarh

                         3,278.00 Vendor M/s Nanuan's                           3,026.00 17-11-2023 18-11-2023

09-11-2023 JDS/4051/23-24 12-09-2023 Payment for Tea/Coffee 
Machine at Sahibababd 

Station 

                      29,500.00 Vendor M/s JDS 
Achievers 

                       29,000.00 20-11-2023 20-11-2023

09-11-2023 2023091221 12-09-2023 Payment for arrangement 
at Sahibabad Station

                      29,264.00 Vendor M/s Panoramic 
World 

Conferences & 
Events Pvt Ltd.

                        29,016.00 20-11-2023 20-11-2023

09-11-2023 140 26-10-2023 Payment for Washroom 
repair 

                       25,016.00 Vendor M/s Om Traders                         24,804.00 20-11-2023 20-11-2023

09-11-2023 Payment Advise 06-11-2023 Release of Withheld 
Amount

                  16,61,726.00 Contractor M/s Royale 7 
Securitas 

                   13,98,448.00 21-11-2023 21-11-2023

09-11-2023 LEUPLE23RV000075 08-11-2023 Pkg 3 L1 : IPC 38                  15,22,64,741.00 Contractor M/s L&T Ltd                   14,92,67,686.00 09-11-2023 09-11-2023

09-11-2023 141/2023-24 29-09-2023 Payment for Plotter Roll                       22,400.00 Vendor M/s SK Office 
Solutions

                        22,400.00 20-11-2023 20-11-2023

10-11-2023 Payment Advise 08-11-2023 Payment for Arbitration 
Fee

                15,00,000.00 Arbitration Narender Kumar 
Garg. Ram 

Kumar Gupta, 
Bhuvnesh 

Prakash Khare 

                  13,50,000.00 09-11-2023 10-11-2023

10-11-2023 NDCHR2307151612 05-11-2023 Payment for Airdiber 
telephone bill at CPM-

GGN

                         2,122.00 Vendor M/s BSNL                         2,122.000 10-11-2023 10-11-2023

10-11-2023 GST/23-24/083 10-10-2023 Payment for Housekeeping 
of viaduct 

                 10,04,893.00 Vendor M/s Rana 
Enterprises

                    11,45,577.00 10-11-2023 10-11-2023

10-11-2023 CMRSD/2023-
24/009

07-11-2023 Payment for submissionof 
40% microplan of DPs and 

completion of 
distributionof 
compensation 

                  14,34,927.00 Consultant M/s Centre for 
Market Research 

and Social 
Development Pvt 

Ltd

                  12,89,002.00 10-11-2023 10-11-2023

10-11-2023 4.92768E+11 01-11-2023 Payment for Electricity Bill 
- October 2023

                       58,136.00 Vendor M/s PVVNL                          58,136.00 10-11-2023 10-11-2023

10-11-2023 VC/UP/23-24/011 10-11-2023 Payment for Misc Civil 
works from Sahibabad 
Ramp to Ghazaiabad

              2,37,52,937.00 Contractor M/s Vaibhav 
Construction

               2,29,47,749.00 10-11-2023 11-11-2023



10-11-2023 LEUPLE23IN002673 08-11-2023 Pkg 7 : IPC 32 (20%)                  6,94,35,005.00 Contractor M/s L&T Ltd                    4,85,04,353.00 09-11-2023 11-11-2023

10-11-2023 JV/2023-24/005 09-11-2023 Construction of Elevated 
Road Connectivity from 

Ring Road to NCRTC 
Complex in Jangpura

             2,87,20,839.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

               2,37,98,334.00 09-11-2023 11-11-2023

10-11-2023 CCUP/2023-24/010 45240 Payment for Construction 
of RCC Storm Water Drain 

and resporation of 
horticulture work 

              3,88,70,122.00 Contractor M/s Constructive 
Construction

               3,72,23,083.00 10-11-2023 11-11-2023

10-11-2023 QC/062/23-24 31-10-2023 Payment for PR Services - 
September 2023

                   7,66,882.00 Consultant M/s Quantum 
Communications 

                    6,88,894.00 14-11-2023 14-11-2023

10-11-2023 101 25-10-2023 Payment for Drone 
Photography 

                       20,194.00 Vendor M/s Sunil Kumar                          19,992.00 14-11-2023 15-11-2023

10-11-2023 48 03-11-2023 Payment for Hiring of 
Vehicle for PR Team 

                       35,318.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                         34,612.00 14-11-2023 15-11-2023

10-11-2023 12 31-10-2023 Payment for Drone 
Photography 

                      69,084.00 Vendor M/s Limra 
Photographics

                        68,498.00 14-11-2023 15-11-2023

10-11-2023 23-24/Nov/007 07-11-2023 Payment for ERP 
Implementation Support 

                    1,67,470.00 Consultant M/s DIMTS                       1,62,221.00 16-11-2023 16-11-2023

10-11-2023 60/NCRTC/2023 20-10-2023 Payment for Retainership 
Fee

                     40,000.00 Lawyer Rajesh Katyal - 
Advocate

                       36,000.00 21-11-2023 21-11-2023

10-11-2023 Payment Advise 06-11-2023 Payment for Release of 
withheld amount 

                      43,500.00 Vendor M/s Centre for 
Environment 
Research and 
Development 

                        43,500.00 09-11-2023 10-11-2023

10-11-2023 MH2324007211 30-06-2023 Payment for Third party 
inspection of rail fastening 

at various locations in 
europe. 

                   5,09,760.00 Consultant M/s TUV India                     4,32,000.00 09-11-2023 10-11-2023

10-11-2023 LEUPLE23IN002674 08-11-2023 Pkg 7 : PE 28                 12,35,88,751.00 Contractor M/s L&T Ltd                    11,83,51,939.00 09-11-2023 10-11-2023

13-11-2023 U2NCRTC12BL2PV9 07-11-2023 Pkg 12 B L2- PV 9                            75,424.00 Contractor M/s URC 
Construction Pvt 

Ltd

                             72,864.00 11-11-2023 13-11-2023

13-11-2023 U2NCRTC12BL2PV10 07-11-2023 Pkg 12 B L2- PV 10                        2,54,384.00 Contractor M/s URC 
Construction Pvt 

Ltd

                         2,45,760.00 11-11-2023 13-11-2023

13-11-2023 Payment Advise note 10-11-2023 Pkg 7: IPC 33 (80%)                  27,00,11,661.00 Contractor M/s L&T Ltd                   22,22,86,712.00 11-11-2023 13-11-2023

13-11-2023 Payment Advise 10-11-2023 Payment for arrangement 
of lunch at CPM/D

                     48,000.00 Vendor M/s Sanjay Tent 
and Caterers

                        47,520.00 10-11-2023 13-11-2023

13-11-2023 Payment Advise 10-11-2023 Reimbursement of 
processing fee and e-stamp 

charges

                        8,320.00 Vendor Joni Sharma-AM                           8,320.00 10-11-2023 13-11-2023

13-11-2023 P19L2U/INR/PV033
27-10-2023 Pkg 19 L2 : IPC 33                      48,57,440.00 Contractor

M/s IRCON 
International Ltd. 

                       47,33,945.00 11-11-2023 13-11-2023

13-11-2023 P19L2U/INR/IPC33
27-10-2023 Pkg 19 L2 : IPC 33 46,25,302.00                          Contractor

M/s IRCON 
International Ltd. 

                       44,93,778.00 11-11-2023 13-11-2023

13-11-2023 TM/NCRTC/JFPR/1
0/23

03-11-2023 Payment for JFPR 
Consultancy - October 

2023

 $                      3,929.40 Consultant Tarun Monga                            3,529.80 17-11-2023 20-11-2023

13-11-2023 012744184476 03-11-2023 Payment for Electricity Bill 
- CPM/GGN

                       77,821.00 Vendor M/s DHBVN                          77,821.00 13-11-2023 13-11-2023

13-11-2023 P19L2U/USD/IPC33
27-10-2023 Pkg 19 L2 : IPC 33                                   181.79 Contractor

M/s IRCON 
International Ltd. 

                                   176.62 11-11-2023 13-11-2023

13-11-2023 P19L2U/EUR/IPC33
27-10-2023 Pkg 19 L2 : IPC 33                             12,194.69 Contractor

M/s IRCON 
International Ltd. 

                              11,847.92 11-11-2023 13-11-2023

14-11-2023 UP/23-23/07 08-11-2023 Pkg M 5 : IPC 2 (20%)                      35,82,580.00 Contractor M/s Satin Neo 
Dimensions 

                       22,37,188.00 13-11-2023 14-11-2023

14-11-2023 Payment Advise 09-11-2023 Payment for Computer 
Operator with ADM Land 

Ghaziabad

                     20,000.00 Honorarium Toshi Gautam                        20,000.00 13-11-2023 15-11-2023

14-11-2023 01 07-11-2023 Payment for Strengthning 
of Rainwater Harvesting 

System 

                   5,78,810.00 Contractor M/s Pramod 
Traders

                     5,59,187.00 14-11-2023 15-11-2023

14-11-2023 008 05-11-2023 Payment  for providing 
CAD Operator for Misc 

Works at CPM/GZB office 
in connection. 

                   2,78,238.00 Contractor M/s N.G 
Constructions

                    2,28,720.00 14-11-2023 15-11-2023

14-11-2023 1.24102E+11 16-10-2023 payment for Power BI 
expert, ERP Developer and 
Database Expert - July to 

September 2023

                 50,40,183.00 Contractor M/s Bahwan 
CyberTek Pvt Ltd

                  49,33,399.00 14-11-2023 15-11-2023

14-11-2023 1.24102E+11 16-10-2023 Payment for technical 
documentation for design, 

development, deployed 
and maintenance of mobile 
app, PWA and web portal

                20,26,982.00 Contractor M/s Bahwan 
CyberTek Pvt Ltd

                  19,84,038.00 14-11-2023 15-11-2023

14-11-2023 94559231180 10-11-2023 Pkg 8 : Price Escalation 31 
INR

                  5,78,32,387.00 Contractor M/s Afcons 
Infrastructure Ltd

                   5,59,69,988.00 13-11-2023 15-11-2023

14-11-2023 94559231178 10-11-2023 Pkg 8 : IPC 33 (20%) INR                   2,67,39,696.00 Contractor M/s Afcons 
Infrastructure Ltd

                    2,23,93,776.00 13-11-2023 15-11-2023

14-11-2023 MR ENGG/2023-
24/21

01-11-2023 Payment for Traffic Study 
for connectivity of Noida 

Internatinal Airport - 
Jewar 

                   1,46,025.00 Consultant M/s MR 
Enngineering 

Services

                     1,18,800.00 16-11-2023 17-11-2023

14-11-2023 94559231181 10-11-2023 Pkg 8 : Price Escalation 31 
USD

                           91,623.00 Contractor M/s Afcons 
Infrastructure Ltd

                             88,673.15 13-11-2023 17-11-2023



14-11-2023 94559231177 10-11-2023 Pkg 8 : IPC 33 (20%) USD                            44,174.80 Contractor M/s Afcons 
Infrastructure Ltd

                             33,870.24 13-11-2023 17-11-2023

14-11-2023 Payment Advise 09-11-2023 Release of Retention 
Amount

                    1,19,250.00 Vendor M/s HDFC Bank 
Ltd

                      1,19,250.00 17-11-2023 18-11-2023

14-11-2023 ZT3421403322 20-09-2023 Payment for CCTV 
Electricity Charges at 

Nizamuddin - July 23 to 
August 23

                            746.00 Vendor M/s DMRC                               746.00 21-11-2023 21-11-2023

14-11-2023 IPWE/08/23-24 12-10-2023 Payment for Sponsorship                       59,000.00 Vendor M/s Institute of 
Permanent Way 
Engineers India

                        57,000.00 23-11-2023 23-11-2023

14-11-2023 2023-24/853 04-11-2023 Payment for creatives for 
world quality week 

                       10,503.00 Vendor M/s Lalit 
Advertising

                        10,325.00 22-11-2023 23-11-2023

14-11-2023 Payment Advise 09-11-2023 Recoupment of imprest                       14,080.00 Vendor Vijay Kumar-CS                         14,080.00 21-11-2023 21-11-2023

14-11-2023 Payment Advise 13-11-2023 Recoupment of imprest                        25,190.00 Vendor Vijay Kumar-CS                         25,190.00 21-11-2023 21-11-2023

15-11-2023 TI/23-24/23437 10-10-2023 Payment for Virtual 
Machine Azure Services - 

July 23 to October 23

                       15,426.00 Vendor M/s Cloudstrats 
Technologies

                          14,119.00 23-11-2023 23-11-2023

15-11-2023 TI/23-24/23233 13-07-2023 Payment for Virtual 
Machine Azure Services - 

April to June 23

                       15,426.00 Vendor M/s Cloudstrats 
Technologies

                          14,119.00 23-11-2023 23-11-2023

16-11-2023 VKE/041-045 01-06-2023 Payment for Llunch for 
CCRS and Secretary Visit

                  1,00,800.00 Vendor M/s VK 
Enterprises 

                        97,920.00 13-11-2023 16-11-2023

16-11-2023 Payment Advise 15-11-2023 Payment of Security 
Deposit for Lease Rent 

                     40,000.00 Lease Rent Pankaj Sharma                        40,000.00 16-11-2023 16-11-2023

16-11-2023 Payment Advise 14-11-2023 Payment to Indian Railway 
for ROW 

                   4,90,012.00 Govt Body Indian Railways                      4,82,012.00 16-11-2023 16-11-2023

16-11-2023 Payment Advise 09-11-2023 Payment for construction 
of cold storage facility of 

600MT capacity

                 24,38,229.00 Contractor M/s Satya Sai 
Cold Chain & 

Infracon Pvt Ltd

                  23,32,300.00 16-11-2023 16-11-2023

16-11-2023 06 13-11-2023 Payment for mechanized 
housekeeping works at 
concourse and platform 

level 

                   5,67,883.00 Contractor M/s Shivraj 
Enterprises 

                     5,48,631.00 16-11-2023 16-11-2023

16-11-2023 REIPL-000144 23-10-2023 Payment for Flap Barrier 
Gates

                   8,58,686.00 Contractor M/s Riyansh 
Electricals India 

Pvt Ltd

                     8,29,578.00 17-11-2023 17-11-2023

16-11-2023 LRS/H/2324/11/01 09-11-2023 Payment for Shfting of 
Utilities at D-SNB Corridor 

                    2,49,136.00 Vendor M/s LR Sharma                     2,38,580.00 16-11-2023 17-11-2023

16-11-2023 CF/PK10/RA/010 15-11-2023 Pkg 10 : RA 10                   3,77,26,812.00 Contractor M/s Canon 
Fastners (UP)

                    3,19,47,936.00 16-11-2023 17-11-2023

17-11-2023 MN-INV2324-0040 25-10-2023 Payment for arrangement 
of lunch on 

commencement of 
commercial operation of 

priority section 

                      24,738.00 Vendor M/s Bikanervala 
Pvt Ltd 

                        24,738.00 16-11-2023 17-11-2023

17-11-2023 KPMG-HR/704636 20-10-2023 Payment for Professional 
Fee for retainership of tax 

consultant 

                    3,94,710.00 Vendor M/s KPMG 
Assurance and 

consulting 
services LLP 

                     3,54,570.00 17-11-2023 17-11-2023

17-11-2023 IPC-01 15-11-2023 Pkg M7: IPC 1 (80%)                      87,60,813.00 Contractor M/s CP & 
Associates Pvt Ltd 

                        71,47,147.00 16-11-2023 17-11-2023

17-11-2023 3.83212E+11 04-11-2023 Electricity Bill - Ghaziabad 
Office 

                       26,965.00 Vendor M/s PVVNL                         26,965.00 16-11-2023 17-11-2023

17-11-2023 358 10-11-2023 Payment for Balance 
Architectural Finishing 

work for priority Section 

                 32,73,702.00 Vendor M/s Bhuwan 
Traders 

                  26,27,306.00 16-11-2023 17-11-2023

17-11-2023 Payment Advise 15-11-2023 Release of Withheld 
Amount from 4th 

Milestone Bill 

              1,82,52,692.00 O&M Operator M/s DB RRTS 
Operations India 

Pvt Ltd

                1,82,52,692.00 17-11-2023 18-11-2023

17-11-2023 17/10/2023-62570 17-10-2023 Payment for Hiring of 
Vehicle - Daily Bill - July 

2023

                     1,16,157.00 Vendor M/s Wise Travel 
India Pvt Ltd

                      1,11,883.00 17-11-2023 18-11-2023

17-11-2023 2023-24/NCRTC/80 01-11-2023 Payment for consultant for 
Forex Risk Management 

for Q1 2023

                       66,376.00 Consultant M/s Forexserve 
Risk 

Management 
Consultants 
(Pvt.) Ltd.

                         60,751.00 22-11-2023 23-11-2023

17-11-2023 189/2023-24 02-11-2023 Payment for supply of 
General Stationery Items

                      66,468.00 Vendor M/s SK Office 
Solutions

                        65,306.00 22-11-2023 23-11-2023

17-11-2023 3.15324E+11 27-10-2023 Payment for Water Bill for 
Siddharth Extension Flat

                      22,680.00 Vendor M/s Delhi Jal 
Board

                        22,680.00 17-11-2023 23-11-2023

17-11-2023 102 06-11-2023 Payment for Drone 
Photography 

                       20,194.00 Vendor M/s Sunil Kumar                          19,992.00 22-11-2023 23-11-2023

17-11-2023 GEM-35913469 06-11-2023 Payment for Digital 
Signature Certificates

                         9,550.00 Vendor M/s Condor 
Enterprises

                          9,550.00 01-12-2023 01-12-2023

17-11-2023 2378003481 14-11-2023 Payment for Tyraining on 
Managing by Persuasion- 4 

persons 

                   5,53,089.00 Vendor M/s IIM-A                      4,96,843.00 29-11-2023 01-12-2023

17-11-2023 ISRMTI-10/2023-24 06-11-2023 Payment for Registration 
fee for 2 participants 

                      23,600.00 Vendor M/s ISRM                         23,600.00 04-12-2023 04-12-2023

17-11-2023 1.2E+11 15-11-2023 Payment for Water Bill                        22,617.00 Vendor M/s NDMC`                          22,617.00 17-11-2023 17-11-2023

20-11-2023 RTD/078/2023-24 09-11-2023 Payment for Misc Civil 
Works on Priority Section

                 48,95,516.00 Contractor M/s RTD 
Signage

                  46,88,078.00 20-11-2023 20-11-2023

20-11-2023 098 16-11-2023 Mechanized Cleaning of all 
levels of Ghaziabad Station 

                   5,86,908.00 Contractor M/s Mehta 
Construction

                     5,67,012.00 20-11-2023 20-11-2023

20-11-2023 1.01117E+11 10-11-2023 Electricity Bill of CPM/D                         15,110.00 Vendor M/s BSES 
Rajdhani Power 

Ltd. 

                          15,110.00 18-11-2023 20-11-2023



20-11-2023 2023-24/849 31-10-2023 Payment for NCRTC 
participation in UMI 

Conference

                    5,47,120.00 Vendor M/s Lalit 
Advertising

                     5,28,572.00 21-11-2023 22-11-2023

20-11-2023 SI-/010 19-10-2023 Payment for phone for 
security team 

                      24,986.00 Vendor M/s Shiva 
International

                        24,986.00 23-11-2023 23-11-2023

20-11-2023 23-24/PWIS2051114 17-10-2023 Payment for Acrylic 
Podium

                      24,700.00 Vendor M/s Panoramic 
World Infra 

Solutions Pvt 
Ltd.

                        24,700.00 23-11-2023 23-11-2023

20-11-2023 LEUPLE23IN002681 10-11-2023 Pkg 17 - IPC 31 INR                  15,94,81,818.00 Contractor M/s L&T Ltd                    11,01,87,667.00 20-11-2023 20-11-2023

20-11-2023 LEUPLE23IN002681 10-11-2023 Pkg 17 - IPC 31 USD                  15,94,81,818.00 Contractor M/s L&T Ltd                          2,80,763.06 20-11-2023 20-11-2023

20-11-2023 LEDLLE23IN001652 10-11-2023 Pkg 17 - IPC 31 INR                  15,94,81,818.00 Contractor M/s L&T Ltd                   14,46,35,794.00 20-11-2023 20-11-2023

20-11-2023 LEDLLE23IN001652 10-11-2023 Pkg 17 - IPC 31 USD                  15,94,81,818.00 Contractor M/s L&T Ltd                              90,701.78 20-11-2023 20-11-2023

21-11-2023 17 08-11-2023 Payment for Bulding 
Connection Survey near 
elevated structure from 
Ring Road to NCRTC 

Complex

                   4,48,710.00 Contractor M/s Mapage 
Infrastructure 

Pvt Ltd

                    4,33,500.00 18-11-2023 21-11-2023

21-11-2023 Letter 06-11-2023 Payment for Appearance in 
Court Case 

                        8,000.00 Lawyer Tarun Johri - 
Advocate

                          7,200.00 01-12-2023 01-12-2023

21-11-2023 58/NCRTC/2023 06-11-2023 Payment for Appearance in 
Court Case 

                       11,500.00 Lawyer Rajesh Katyal - 
Advocate

                       20,700.00 01-12-2023 01-12-2023

21-11-2023 DGUP/IN/23/00011 31-10-2023 Pkg 26 A : IPC 11 INR                      87,29,130.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                       83,59,254.00 23-11-2023 23-11-2023

21-11-2023 DGUP/IN/23/00010 20-09-2023 Pkg 26 A : IPC 11 USD                         4,30,919.73 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                         4,12,660.00 23-11-2023 23-11-2023

22-11-2023 Payment Advise 20-11-2023 Payment for Concilliator 
Fee

                      47,500.00 Conciliator Sudhir Kumar 
Saxena - 

GGM/Elect

                        42,750.00 22-11-2023 22-11-2023

22-11-2023 Letter 31-10-2023 Release of Retention 
Amount

                      40,826.00 Retention Money M/s RK Survey & 
Infratech

                        40,826.00 22-11-2023 22-11-2023

22-11-2023 2023-24/16 20-11-2023 Payment for telecom 
Utility Shifting in station 
area from Sahibabad to 

Shatabdi nagar

                 14,49,460.00 Contractor M/s 
H.K.Enterprises

                   12,98,521.00 21-11-2023 22-11-2023

22-11-2023 099 17-11-2023 Payment for mechanized 
housekeeping works at 
concourse and platform 

level 

                     1,14,377.00 Vendor M/s Mehta 
Construction

                      1,10,499.00 22-11-2023 22-11-2023

22-11-2023 NCRTC011 15-11-2023 Payment for Extended 
COD

             3,94,65,280.00 O&M Operator M/s DB RRTS 
Operations India 

Pvt Ltd

                3,81,27,474.00 22-11-2023 23-11-2023

22-11-2023 IRDP/527/23 08-11-2023 Payment for Skill 
Development Training of 

Farmers in Modern Urban 
Farming - KD 6

                   9,55,448.00 Contractor M/s Institute of 
Rural 

Development 
Programme

                    8,59,903.00 22-11-2023 23-11-2023

22-11-2023 1.00278E+11 22-11-2023 Electricity Bill - CO                    4,66,500.00 Vendor M/s BSES 
Rajdhani Power 

Ltd. 

                    4,66,500.00 23-11-2023 23-11-2023

22-11-2023 Payment Advise 21-11-2023 Payment for Corporate 
Ticketing - October 2023

                   8,89,187.00 Vendor M/s Balmer 
Lawrie & Co Ltd

                     8,87,717.00 29-11-2023 01-12-2023

22-11-2023 N-2324-005817 03-10-2023 Payment for Hiring of 
vehicle in Chandigarh

                         7,085.00 Vendor M/s Nanuan's                           7,085.00 01-12-2023 01-12-2023

22-11-2023 163/2023-24 18-10-2023 Payment for Plotter roll for 
CPM Meerut Office

                      22,400.00 Vendor M/s SK Office 
Solutions

                        22,400.00 29-11-2023 01-12-2023

22-11-2023 GTH/23-24/39 21-11-2023 Payment for event 
management services for 
innaugration of Priority 

Section 

              5,22,75,325.00 Vendor M/s EE, 
Construction 

Division

                5,22,75,325.00 22-11-2023 22-11-2023

22-11-2023 Payment Advise 20-11-2023 Recoupment of Imprest                          8,926.00 Vendor Chaitnya Raj 
Sharma - 
SE/S&T

                          8,926.00 21-11-2023 22-11-2023

23-11-2023 HR0034 16-11-2023 Payment for Drone 
Photography   of spherical 

bearing pedestal

                   3,54,049.00 Vendor M/s Horus 
Innovations Pvt 

Ltd

                    3,42,046.00 22-11-2023 23-11-2023

23-11-2023 CF/PK10/RA/011 20-11-2023 Pkg 10: IPC 19 (80%)                       72,78,213.00 Contractor M/s Canon 
Fastners

                       70,31,493.00 22-11-2023 23-11-2023

23-11-2023 CE/2022-23/10 06-11-2023 Payment for ESIA Survey 
for connectivity to Noida 

International Airport 
(Jewar)

                10,50,200.00 Consultant M/s Centre for 
Environment 
Research and 
Development 

                    9,34,500.00 22-11-2023 23-11-2023

23-11-2023 B/0542/23-24 13-10-2023 Pkg 29 L2 : IPC 20                       10,73,106.00 Contractor M/s  Mageba 
Bridge Products

                       10,36,728.00 22-11-2023 23-11-2023

23-11-2023 15/09/A/2023 27-09-2023 Payment for Land Status 
Report 

                        4,900.00 Vendor M/s Mohan 
Singh 

                           4,410.00 23-11-2023 24-11-2023

23-11-2023 9 15-11-2023 Payment for Hiring of 
Vehicle at Lucknow

                      48,672.00 Vendor M/s MM 
Associates 

                        45,427.00 23-11-2023 24-11-2023

23-11-2023 PQ20231109 09-11-2023 Payment for Balastless 
Track System Provider - 

IPC 16

 €                1,64,475.00 Consultant M/s Porr Bau 
GmbH

 €                  1,28,553.00 23-11-2023 28-11-2023

24-11-2023 U2NCRTC12BL1PV11 23-11-2023 Pkg 12B L1: PV 11                       28,85,147.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       27,87,342.00 24-11-2023 24-11-2023

24-11-2023 RAB/23-24/UP/015 22-11-2023 Pkg 4 : IPC 35 (20%) - INR                    6,12,33,170.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    2,14,86,544.00 23-11-2023 24-11-2023

24-11-2023 RAB/23-24/DL/015 22-11-2023 Pkg 4 : IPC 35 (20%) - INR                  11,14,52,645.00 Contractor M/s Shanghai 
Tunnel Engg Co

                       28,55,622.00 23-11-2023 24-11-2023

24-11-2023 PS-232 16-11-2023 Payment for Coping work 
at Toe wall and vertical 

cladding with 18MM & 30 
MM Thick Granite 

                      91,000.00 Contractor M/s P S 
Solutions Inc

                        91,000.00 23-11-2023 24-11-2023



24-11-2023 Payment Advise 21-11-2023 Pkg 12B L1: IPC 12                   1,38,79,089.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       86,48,526.00 24-11-2023 24-11-2023

24-11-2023 MU000244 09-11-2023 Payment for Te/Coffee 
vending Machine at 

CPM/Meerut

                       15,477.00 Vendor M/s Harsh 
Enterprises

                         15,103.00 23-11-2023 24-11-2023

24-11-2023 RAB/23-24/UP/016 22-11-2023 Pkg 4 : IPC 35 (20%) - USD                         5,62,191.00 Contractor M/s Shanghai 
Tunnel Engg Co

                          1,24,392.75 23-11-2023 28-11-2023

24-11-2023 RAB/23-24/DL/016 22-11-2023 Pkg 4 : IPC 35 (20%) - USD                         2,71,083.00 Contractor M/s Shanghai 
Tunnel Engg Co

                            59,980.88 23-11-2023 28-11-2023

24-11-2023 HR/PB/0583/23-24 06-11-2023 Payment for publication of 
NIT

                   2,14,905.00 Vendor M/s Vermillion 
Communication 

Pvt Ltd

                     2,10,812.00 28-11-2023 29-11-2023

24-11-2023 2023-24/00523 08-11-2023 Paymen for NCRTC 
Leaflets

                      28,320.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                        27,480.00 28-11-2023 29-11-2023

24-11-2023 D2306334 22-11-2023 Payment for Hotel Booking 
for DP at Mumbai

                      18,500.00 Vendor M/s Mudra 
Travels

                        18,486.00 04-12-2023 04-12-2023

24-11-2023 2354 15-11-2023 Fresh Flower Arrangement                    1,09,390.00 Vendor M/s Blooming 
Buds

                     1,09,390.00 06-12-2023 07-12-2023

24-11-2023 2353 15-11-2023 Fresh Flower Arrangement                        97,236.00 Vendor M/s Blooming 
Buds

                        97,236.00 06-12-2023 07-12-2023

24-11-2023 2352 15-11-2023 Fresh Flower Arrangement                    1,09,390.00 Vendor M/s Blooming 
Buds

                     1,09,390.00 06-12-2023 07-12-2023

24-11-2023 LE/VD/23-24/31 16-11-2023 Payment for UMI Film                    1,77,000.00 Vendor M/s Lucrative 
Eye 

                    1,62,000.00 08-12-2023 08-12-2023

24-11-2023 LE/VD/23-24/30 08-11-2023 Payment for Photography 
of UP CM Visit

                       37,170.00 Vendor M/s Lucrative 
Eye 

                        34,020.00 08-12-2023 08-12-2023

28-11-2023 2023-24/NCRTC/14 24-11-2023 Payment for Misc Enabling 
work from sahibabad ramp 

to ghaziabad station 

             1,06,10,900.00 Contractor M/s Pawan 
Kumar 

                  82,90,699.00 25-11-2023 28-11-2023

28-11-2023 2236 15-11-2023 Payment for M Fold Tissue 
Papers

                      24,750.00 Gem Vendor 
Payment

M/s Jai Shree 
Balaji Sales 
Corporation

                        24,750.00 28-11-2023 28-11-2023

28-11-2023 SPI/069/11/23-24
SPI/071/11/23-24
SPI/072/11/23-24
SPI/067/11/23-24

16-11-2023 Payment for Branding 
Activities

                   3,74,768.00 Vendor M/s 
Silenttpartner 

Inc

                      3,71,592.00 28-11-2023 29-11-2023

28-11-2023 MKG/NCRTC/DAB/
120/23-24/7

05-09-2023 Payment for DAAB 
Member 

                      35,400.00 DAAB Member Mahesh Kumar 
Gupta

                        31,800.00 24-11-2023 29-11-2023

28-11-2023 ENV-23-24/224A 09-11-2023 Payment for Horticulture 
work in viaduct median 

from Duhai EPE to 
Shatabdi Nagar

                  31,99,379.00 Contractor M/s Envirotech                   27,70,986.00 24-11-2023 29-11-2023

28-11-2023 2023-24/851
2023-24/852

21-11-2023 Payment for Guldhar 
Station north and south 

branding 

                      25,606.00 Vendor M/s Lalit 
Advertising

                        25,389.00 28-11-2023 29-11-2023

28-11-2023 2023-
24/00507_00532_0
0530_00545_00533
_00546_00547_00
549_00543_00544_

00531

16-11-2023 Payment for Supply of 
Printables 

                   1,66,005.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                      1,63,191.00 28-11-2023 29-11-2023

28-11-2023 Payment Advise 28-11-2023 Payment for EAC Opinion                       88,500.00 Consultant M/s Institute of 
Chartered 

Accountants of 
India

                        81,000.00 01-12-2023 01-12-2023

28-11-2023 DECB20231104009 24-04-2023 Payment for High Speed 
ILL at CPM/INA

                   6,90,542.00 Vendor M/s MTNL                      6,78,837.00 01-12-2023 01-12-2023

28-11-2023 DECB20231104008 24-04-2023 Payment for High Speed 
ILL at Jangpura

                    6,95,715.00 Vendor M/s MTNL                      6,83,922.00 01-12-2023 01-12-2023

28-11-2023 17 17-11-2023 Payment for Hard Bidning 
of Voucher Books 

                        4,200.00 Vendor M/s 
Dharmendra 

Kumar 

                           4,116.00 29-11-2023 01-12-2023

28-11-2023 GEM-36584518 22-11-2023 Payment for A4 paper - 75 
GSM

                    1,88,160.00 Gem Vendor 
Payment

M/s HDS 
Facilities 
Services

                     1,88,160.00 06-12-2023 06-12-2023

28-11-2023 GDXU/23-24/05123 04-11-2023 Payment for Housekeeping 
Services 

                 27,27,299.00 Contractor M/s GDX 
Facility & 

Management 
Services

                  26,34,847.00 06-12-2023 07-12-2023

28-11-2023 3521_3522_3523_3
525_3526_3516_351

7_3518

11-10-2023 Payment for Rental 
printers (CO)

                   3,22,848.00 Vendor M/s Apex 
System                     5,84,820.00 06-12-2023

07-12-2023

28-11-2023 SBA/2023-24/004 22-11-2023 Reimbursement of Fee 
paid to MCA

                            600.00 Consultant M/s Shifa Badri 
& Associates

                             600.00 08-12-2023 08-12-2023

28-11-2023 SBA/2023-24/002 22-11-2023 Payment for Secretarial 
audit 

                        8,200.00 Consultant M/s Shifa Badri 
& Associates

                          8,200.00 08-12-2023 08-12-2023

28-11-2023 2023-24/884 20-11-2023 Payment for Flex Printing 
with Frame

                         5,891.00 Vendor M/s Lalit 
Advertising

                           5,841.00 08-12-2023 08-12-2023

28-11-2023 OC/074/23-24 22-11-2023 Payment for PR Agency - 
October 2023

                    8,78,215.00 Vendor M/s Quantum 
Communications 

                    7,88,905.00 08-12-2023 11-12-2023

28-11-2023 GEM-36732724 22-11-2023 Payment for 727 Matte 
Black 

                        8,890.00 Gem Vendor 
Payment

M/s Skaars                           8,890.00 08-12-2023 11-12-2023

28-11-2023 GEM-36676143 20-11-2023 Payment for 790 Cartridge                          9,981.00 Gem Vendor 
Payment

M/s Vignesh 
Karthik 

Enterprise

                           9,981.00 08-12-2023 11-12-2023

28-11-2023 GEM-36676038 22-11-2023 Payment for 730 Cartridge                        29,991.00 Gem Vendor 
Payment

M/s Vignesh 
Karthik 

Enterprise

                         29,991.00 08-12-2023 11-12-2023

29-11-2023 CF/PK10/PAB/004 28-11-2023 Pkg 10 : Price Adj 13                         3,74,412.00 Contractor M/s Canon 
Fastners

                          3,61,720.00 29-11-2023 29-11-2023

29-11-2023 Payment Advise note 28-11-2023 Pkg 8 : IPC 34 (80%) INR                 11,97,39,538.00 Contractor M/s Afcons 
Infrastructure Ltd

                  11,58,83,518.00 29-11-2023 30-11-2023



29-11-2023 ESC/23-24/UP/015 22-11-2023 Pkg 4 : Esclalation Bill 29                   2,50,51,906.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   2,34,87,650.00 29-11-2023 30-11-2023

29-11-2023 ESC/23-24/DL/015 22-11-2023 Pkg 4 : Esclalation Bill 29                   1,28,70,063.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    1,20,66,444.00 29-11-2023 30-11-2023

29-11-2023 8.0601E+11 17-11-2023 Pkg 24 : IPC 31 INR                10,48,86,226.00 Contractor M/s Alstom 
TRansport India 

Ltd

                  10,03,14,762.00 30-11-2023 01-12-2023

29-11-2023 8.0301E+11 17-11-2023 Pkg 24 : IPC 31 INR                    1,68,29,118.00 Contractor M/s Alstom 
TRansport India 

Ltd

                     1,61,16,013.00 30-11-2023 01-12-2023

29-11-2023 8.0601E+11 17-11-2023 Pkg 24 : IPC 31 EUR                         2,97,677.32 Contractor M/s Alstom 
TRansport India 

Ltd

                         2,84,698.73 30-11-2023 04-12-2023

29-11-2023 8.0601E+11 17-11-2023 Pkg 24 : IPC 31 USD                         1,05,529.86 Contractor M/s Alstom 
TRansport India 

Ltd

                          1,00,794.07 30-11-2023 04-12-2023

29-11-2023 8.0301E+11 17-11-2023 Pkg 24 : IPC 31 EUR                            51,905.00 Contractor M/s Alstom 
TRansport India 

Ltd

                             49,706.08 30-11-2023 04-12-2023

29-11-2023 8.0301E+11 17-11-2023 Pkg 24 : IPC 31 USD                         1,47,389.99 Contractor M/s Alstom 
TRansport India 

Ltd

                           1,41,144.64 30-11-2023 04-12-2023

29-11-2023 5230013159 17-11-2023 Pkg 24 : IPC 31 USD                         2,59,623.44 Contractor M/s Alstom 
Ferroviaria SPA

                          2,53,758.99 30-11-2023 05-12-2023

29-11-2023 5230013158 17-11-2023 Pkg 24 : IPC 31 EUR                          2,72,326.71 Contractor M/s Alstom 
Ferroviaria SPA

                          2,66,175.58 30-11-2023 05-12-2023

29-11-2023 5230013157 17-11-2023 Pkg 24 : IPC 31 EUR                          1,67,273.37 Contractor M/s Alstom 
Ferroviaria SPA

                          1,28,788.97 30-11-2023 05-12-2023

29-11-2023 SPI/073/11/23-24 21-11-2023 Payment for Jangpura EOI 
Printing 

                      29,500.00 Vendor M/s 
Silenttpartner 

Inc

                        29,250.00 08-12-2023 08-12-2023

29-11-2023 SPI/070/11/23-24 21-11-2023 Payment for designing of 
creatives

                       12,036.00 Vendor M/s 
Silenttpartner 

Inc

                         11,934.00 08-12-2023 08-12-2023

29-11-2023 Payment Advise 29-11-2023 Payment for Corporate 
Ticketing - October 2023

                   4,90,051.00 Vendor M/s IRCTC                     4,90,026.00 08-12-2023 08-12-2023

29-11-2023 411 09-11-2023 Payment for T-Shirts for 
cafeteria Staff

                      23,048.00 Vendor M/s Wisdom 
Merchandise

                        22,828.00 08-12-2023 08-12-2023

29-11-2023 GEM-36146898 15-11-2023 Payment for 10 Almirah                     3,15,001.00 Gem Vendor 
Payment

M/s Om Traders                     3,09,660.00 11-12-2023 12-12-2023

29-11-2023 GEM-35659039 31-10-2023 Payment for Purchase of 
Vaccum Cleaner 

                       52,801.00 Vendor M/s Allwin 
Enterprise

                       52,800.00 11-12-2023 12-12-2023

29-11-2023 Payment Advise note 28-11-2023 Pkg 8 : IPC 34 (80%) USD                          1,98,165.70 Contractor M/s Afcons 
Infrastructure Ltd

                          1,91,784.09 29-11-2023 29-11-2023

29-11-2023 ESC/23-24/UP/016 22-11-2023 Pkg 4 : Esclalation Bill 29                         1,09,158.42 Contractor M/s Shanghai 
Tunnel Engg Co

                          1,20,764.14 29-11-2023 29-11-2023

29-11-2023 ESC/23-24/DL/016 22-11-2023 Pkg 4 : Esclalation Bill 29                             51,442.28 Contractor M/s Shanghai 
Tunnel Engg Co

                              56,911.62 29-11-2023 29-11-2023

30-11-2023 Payment Advise 21-11-2023 Payment for E-Stamp for 
transfer of M/s QRGEL 

land to NCRTC

                   6,26,850.00 Vendor M/s SHCIL                     6,26,850.00 30-11-2023 30-11-2023

30-11-2023 GST/2023-24/1232 12-08-2023 Payment for DG Genset 
Repair at Modinagar Office 

                        8,044.00 Vendor M/s Powerol 
Services

                          8,044.00 29-11-2023 30-11-2023

30-11-2023 DGUP/IN/23/00013 21-11-2023 Pkg 26 A : IPC 12 INR                      26,99,269.00 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                       25,84,894.00 06-12-2023 07-12-2023

30-11-2023 DGUP/IN/23/00014 21-11-2023 Pkg 26 A : IPC 12 USD                         4,70,363.46 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                          4,50,432.81 06-12-2023 06-12-2023

01-12-2023 TCPLFH-23-24/03 08-11-2023 Payment for DDC for two 
RRTS Stations at SKK and 

New Ashok Nagar

                 41,82,638.00 Consultant M/s Tandon 
Consultants 

Fountainhead JV

                   41,09,737.00 04-12-2023 04-12-2023

01-12-2023 JDS/4067/23-24 31-10-2023 Payment for Tea/Coffee 
Rent Machine

                         2,522.00 Vendor M/s JDS 
Achievers 

                          2,436.00 06-12-2023 07-12-2023

01-12-2023 DECB20231113760 21-11-2023 Payment for High Speed 
ILL at GC Office 

                   5,56,055.00 Vendor M/s MTNL                      5,46,630.00 06-12-2023 07-12-2023

01-12-2023 MTDL00220575472
1

07-08-2023 Payment for ISD call of 
MD

                        2,000.00 Vendor M/s MTNL                           2,000.00 08-12-2023 08-12-2023

01-12-2023 2638 30-09-2023 Payment for Printing and 
Scanning 

                       37,433.00 Vendor M/s Prakash 
Electrostat

                        36,429.00 13-12-2023 13-12-2023

01-12-2023 2637 30-09-2023 Payment for Printing and 
Scanning 

                       71,003.00 Vendor M/s Prakash 
Electrostat

                        69,106.00 13-12-2023 15-12-2023

01-12-2023 UC2324/00441 18-10-2023 Payment for google Cloud 
Services

                   3,22,623.00 Vendor M/s Unicloud 
Labs Pvt Ltd

                     2,89,814.00 01-12-2023 01-12-2023

04-12-2023 VC/UP/22-24/011 04-12-2023 Payment for civil and 
enabling work from 
Sahibabad Ramp to 
Ghaziabad Statsion 

             2,80,26,482.00 Contractor M/s Vaibhav 
Construction

                  58,03,393.00 04-12-2023 04-12-2023

04-12-2023 Payment Advise 30-11-2023 Payment for Rent of Guest 
House 

                       25,701.00 Vendor Purnima 
Saharan

                        19,602.00 04-12-2023 04-12-2023

04-12-2023 GVP/2023/29 02-12-2023 Payment for Supply of 
Potted plants at 5 rrts 

stations 

                30,00,381.00 Vendor M/s Green View 
Projects 

                  28,98,673.00 02-12-2023 04-12-2023

04-12-2023 AAGAXNCRTC2324
20

01-12-2023 Payment for Flat Rent of 
flat No - 728

                      90,860.00 Rent M/s BHEL                         69,300.00 04-12-2023 04-12-2023

04-12-2023 AAGAXNCRTC2324
19

01-12-2023 Payment for Flat Rent of 
flat No - 704

                      94,400.00 Rent M/s BHEL                        72,000.00 04-12-2023 04-12-2023

04-12-2023 108/23-24/08 01-12-2023 Payment for Repair and 
fixing of tiles of sahibababd 

station 

                 87,43,678.00 Vendor M/s One O 
Eights

                   81,49,541.00 02-12-2023 04-12-2023

04-12-2023 10/2023-24 30-11-2023 Payment for engineering 
consultancy 

                   3,48,100.00 Engineer Anil Kumar 
Malik - Enginner

                  31,28,700.00 01-12-2023 04-12-2023



04-12-2023 5082 28-11-2023 Payment for Horticulture 
work at Gurugram Office

                       53,563.00 Vendor M/s Savitri 
Gupta

                         51,747.00 04-12-2023 04-12-2023

04-12-2023 99 01-12-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       31,001.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 04-12-2023 04-12-2023

04-12-2023 98 01-12-2023 Payment for Hiring of 
Vehicle for District Admin-

Meerut

                       31,001.00 Vendor M/s Shri Ram 
Solutions

                        30,691.00 04-12-2023 04-12-2023

04-12-2023 NCRTC/RA 18 28-11-2023 Payment for Utlity Shifting 
for D-SNB

              1,32,90,788.00 Contractor M/s Agrawal 
Power Pvt Ltd

                1,27,27,618.00 02-12-2023 05-12-2023

04-12-2023 2023-24/NCRTC/15 01-12-2023 Payment for misc civil, 
restoration and enabling 

works 

              3,36,67,922.00 Vendor M/s Pawan 
Kumar 

               3,25,26,634.00 02-12-2023 05-12-2023

04-12-2023 67/NCRTC/2023 20-11-2023 Payment for Retainership 
Fee

                     40,000.00 Lawyer Rajesh Katyal - 
Advocate

                       36,000.00 13-12-2023 13-12-2023

04-12-2023 193/23-24/MISC 24-11-2023 Payment for Backdrop 
Standee for Vigilance Week

                       13,399.00 Vendor M/s Span 
Communications

                          13,171.00 13-12-2023 15-12-2023

04-12-2023 192/23-24/MISC 24-11-2023 Payment for Backdrop 
Standee for Self Defence 

training

                       15,798.00 Vendor M/s Span 
Communications

                         19,478.00 13-12-2023 15-12-2023

04-12-2023 191/23-24/MISC 24-11-2023 Welcome Standee for ADB 
Visit at Sahibabad

                         4,017.00 Vendor M/s Span 
Communications

                          3,948.00 13-12-2023 15-12-2023

04-12-2023 190/23-24/MISC 24-11-2023 Welcome Standee for ADB 
Visit at CO

                          1,657.00 Vendor M/s Span 
Communications

                           1,629.00 13-12-2023 15-12-2023

05-12-2023 23-24/11 01-12-2023 Payment for Consultancy 
Service to Engineer

                  3,84,050.00 Engineer Satish Kumar - 
Engineer

                     3,47,690.00 05-12-2023 05-12-2023

05-12-2023 U2/NCRTCP11L2/13 02-12-2023 Pkg 11 L2 : IPC 13 (20%)                       79,54,162.00 Contractor M/s URC 
Construction Pvt 

Ltd

                         3,09,640.00 05-12-2023 06-12-2023

05-12-2023 P19L2U/INR/IPC34 23-11-2023 Pkg 19 L2: IPC 34 (80%) INR                   2,75,00,147.00 Contractor M/s IRCON 
International Ltd. 

                    1,91,82,634.00 05-12-2023 06-12-2023

05-12-2023 JV/2023-24/003 23-11-2023 Payment for Release of 
Material Advance

              2,54,71,584.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

               2,46,08,140.00 04-12-2023 06-12-2023

05-12-2023 GEM-36732584 29-11-2023 Payment for 711 ink 
Cartridge

                       19,992.00 Gem Vendor 
Payment

M/s Skaars                          19,992.00 08-12-2023 11-12-2023

05-12-2023 GEM-36732079 29-11-2023 Payment for 955xl ink 
Cartridge

                          4,411.00 Gem Vendor 
Payment

M/s Om Muruga 
Enterprises

                           4,410.00 08-12-2023 11-12-2023

05-12-2023 GEM-36676265 29-11-2023 Payment for 955 ink 
Cartridge

                        16,011.00 Gem Vendor 
Payment

M/s Skaars                          16,011.00 08-12-2023 11-12-2023

05-12-2023 GEM-36676233 29-11-2023 Payment for 730 Grey ink 
Cartridge

                         9,374.00 Gem Vendor 
Payment

M/s Skaars                            9,374.00 08-12-2023 11-12-2023

05-12-2023 GEM-36676200 29-11-2023 Payment for 730 ink 
Cartridge

                         9,377.00 Gem Vendor 
Payment

M/s Skaars                            9,377.00 08-12-2023 11-12-2023

05-12-2023 GEM-36676109 29-11-2023 Payment for 008 ink 
Cartridge

                         4,010.00 Gem Vendor 
Payment

M/s Vignesh 
Karthik 

Enterprise

                          4,010.00 08-12-2023 11-12-2023

05-12-2023 GEM-36676073 29-11-2023 Payment for 711 Yellow 
Cartridge

                         4,999.00 Gem Vendor 
Payment

M/s Vignesh 
Karthik 

Enterprise

                          4,999.00 08-12-2023 11-12-2023

05-12-2023 DT/NCRTC/MKK/8
/23-24

01-12-2023 Payment for Hiring of 
Vehicle 

                       36,527.00 Vendor M/s Divyam 
Travels

                        34,439.00 08-12-2023 11-12-2023

05-12-2023 50 01-12-2023 Payment for Hiring of 
Vehicle for Director System

                       54,337.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        53,793.00 08-12-2023 11-12-2023

05-12-2023 UP/2023-
24/1420_UP/2023-
24/1421_UP/2023-

24/1422

28-11-2023 Payment for Manpower 
Agency - October 2023

                29,48,689.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                  28,88,670.00 13-12-2023 13-12-2023

05-12-2023 2023-24/DL/321 28-11-2023 Payment for Manpower 
Agency - October 2023

                   5,67,052.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                      5,55,511.00 13-12-2023 13-12-2023

05-12-2023 2023-24/DL/318 28-11-2023 Payment for Manpower 
Agency - October 2023

                    5,07,713.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                    4,97,380.00 13-12-2023 13-12-2023

05-12-2023 2023-
24/DL/316_2023-
24/DL/317_2023-
24/DL/326_2023-
24/DL/320_2023-

24/DL/319

28-11-2023 Payment for Manpower 
Agency - October 2023

                 44,37,306.00 Vendor M/s Xeam 
Ventures Pvt Ltd 

                  43,46,989.00 13-12-2023 13-12-2023

05-12-2023 51 04-12-2023 Payment for Hiring of 
Vehicle for CC 

                      36,492.00 Vendor M/s Prabh Kirat 
Tours and 

Travels 

                        36,128.00 13-12-2023 13-12-2023

05-12-2023 AGRYUJ2324/2158 23-11-2023 Payment for Rental 
Printers  at CO 

                         7,660.00 Vendor M/s Agryuj 
Itserv

                          7,400.00 14-12-2023 15-12-2023

05-12-2023 4099 18-11-2023 AMC Printer Bills - 
Ghaziabad

                        6,884.00 Vendor M/s Apex 
System

                        66,526.00 15-12-2023 15-12-2023

05-12-2023 4096 18-11-2023 AMC Printer Bills - 
Gurugram

                       63,015.00 Vendor M/s Apex 
System

                       60,880.00 15-12-2023 15-12-2023

05-12-2023 4095 18-11-2023 AMC Printer Bills - CO                    5,89,784.00 Vendor M/s Apex 
System

                     5,69,788.00 15-12-2023 15-12-2023

05-12-2023 4093 18-11-2023 AMC Printer Bills - 
Modinagar

                    1,22,723.00 Vendor M/s Apex 
System

                      1,18,562.00 15-12-2023 15-12-2023

05-12-2023 4092 18-11-2023 AMC Printer Bills - Meerut                    1,30,342.00 Vendor M/s Apex 
System

                     1,25,922.00 15-12-2023 15-12-2023

05-12-2023 GDXU/23-24/03152 04-12-2023 Payment for Wage Bills of 
October 2023

                20,83,699.00 Vendor M/s GDX 
Facility & 

Management 
Services

                  20,13,066.00 21-12-2023 22-12-2023



05-12-2023 P19L2U/USD/IPC34-
P19L2U/USD/CN5

23-11-2023 Pkg 19 L2: IPC 34 (80%) USD                               1,725.02 Contractor M/s IRCON 
International Ltd. 

                               1,680.23 05-12-2023 05-12-2023

05-12-2023 P19L2U/EUR/IPC34-
P19L2U/EUR/CN5

23-11-2023 Pkg 19 L2: IPC 34 (80%) EUR                            93,926.46 Contractor M/s IRCON 
International Ltd. 

                              91,486.81 05-12-2023 05-12-2023

05-12-2023 2023-24/861 08-11-2023 Payment for publication of 
NIT

                   1,00,397.00 Vendor M/s Lalit 
Advertising

                         99,441.00 28-12-2023 28-12-2023

06-12-2023 UB/23-24/1023113 28-11-2023 Payment for supply of 
General Stationery Items

                    2,41,758.00 Vendor M/s UB 
Corporate 

Services Pvt Ltd

                     2,37,640.00 15-12-2023 15-12-2023

06-12-2023 NSB-23-24-014 23-10-2023 Payment for Telecom re-
installation and re-
configuration work 

                      29,500.00 Vendor M/s NSB 
Telecom 

                        29,250.00 14-12-2023 15-12-2023

06-12-2023 JDS/4065/23-24 24-11-2023 Payment for supply of 
consumable items 

                    1,01,918.00 Vendor M/s JDS 
Achievers 

                     1,00,074.00 15-12-2023 15-12-2023

06-12-2023 JDS/4063/23-24 31-10-2023 Payment for Tea/Coffee 
Consumables

                    2,26,614.00 Vendor M/s JDS 
Achievers 

                     2,22,314.00 15-12-2023 15-12-2023

06-12-2023 JDS/4058/23-24 30-09-2023 Payment for supply of 
consumable items 

                       38,186.00 Vendor M/s JDS 
Achievers 

                        37,505.00 15-12-2023 15-12-2023

06-12-2023 GST-23-24/403 23-11-2023 Payment for Tea/Coffee 
Consumables

                       73,346.00 Vendor M/s Virtuous 
Traders

                         71,972.00 15-12-2023 15-12-2023

06-12-2023 525 01-12-2023 Payment for Hiring of 
Vehicle - November 23

                      36,000.00 Vendor M/s Raghav 
Enterprises

                        35,640.00 14-12-2023 15-12-2023

06-12-2023 55300018809 02-12-2023 Jio CUG Bill Nov 23                          9,396.00 Vendor M/s Jio Infocom                           9,398.00 19-12-2023 19-12-2023

06-12-2023 P19L1U/INR/IPC35 22-11-2023 Pkg 19 L1: IPC 35 (80%) INR                   8,75,78,755.00 Contractor M/s IRCON 
International Ltd. 

                   8,52,42,936.00 05-12-2023 06-12-2023

06-12-2023 P19L1U/USD/IPC35 22-11-2023 Pkg 19 L1: IPC 35 (80%) USD                                5,113.47 Contractor M/s IRCON 
International Ltd. 

                                4,976.47 05-12-2023 06-12-2023

06-12-2023 P19L1U/EUR/IPC35 22-11-2023 Pkg 19 L1: IPC 35 (80%) EUR                         2,57,895.03 Contractor M/s IRCON 
International Ltd. 

                         2,50,983.03 05-12-2023 06-12-2023

07-12-2023 Payment Advise 06-12-2023 Payment for Medical 
Advance to Fortis Hospital 

Noida 62

                   1,03,520.00 Medical Advance Mukesh Chandra 
Upadhyay

                     1,03,520.00 07-12-2023 07-12-2023

07-12-2023 Payment Advise 05-12-2023 Release of Withheld 
Amount 

                  99,41,184.00 Retention Money M/s Jai Durge 
Construction

                   99,41,184.00 07-12-2023 07-12-2023

07-12-2023 Payment Advise 06-12-2023 Payment for Medical 
Advance to Cludnine 

Hospital

                  8,40,000.00 Medical Advance Deepak Narang                    8,40,000.00 07-12-2023 07-12-2023

07-12-2023 781 14-11-2023 Payment for Providing 
Automation System for 

Underground tank 

                   5,72,300.00 Contractor M/s Active 
Controls 

                    5,52,900.00 06-12-2023 07-12-2023

07-12-2023 GEM-36435622 09-11-2023 Payment for Unidirectional 
gateway for isolating OT 

and IT Systems

            4,88,00,000.00 Gem Vendor 
Payment

M/s Terafence 
Pvt Ltd

               4,46,64,406.00 12-12-2023 12-12-2023

07-12-2023 TM/NCRTC/JFPR/1
1/23

05-12-2023 Payment for Sr. Associate 
JFPR - November 2023

 $                      3,929.40 Consultant Tarun Monga                            3,529.80 20-12-2023 20-12-2023

07-12-2023 Payment Advise 01-12-2023 Release of Withheld 
Amount 

                   3,09,354.00 Vendor M/s Shri Sai 
Associates

                     3,09,354.00 20-12-2023 20-12-2023

07-12-2023 OCSOH2324000045 02-11-2023 Payment for Extended 
Warranty for 3 years of DG 

set at CO

                      50,685.00 Vendor M/s Cummins 
Sales & Service 

Pvt Ltd

                        58,794.00 20-12-2023 20-12-2023

07-12-2023 2357 01-12-2023 Supply of Fresh Flowers at 
CO

                   1,09,390.00 Vendor M/s Blooming 
Buds

                    1,00,882.00 20-12-2023 20-12-2023

07-12-2023 519 28-11-2023 Payment for supply of 
Flowers (Petunia) 

                        9,600.00 Vendor M/s Sugandha 
Farms & Nursery

                          9,600.00 20-12-2023 20-12-2023

07-12-2023 319-318-323-321-
322-131-130-132-

320

02-12-2023 Payment for Security 
Guards - October 2023

                 20,70,455.00 Contractor M/s A P 
Securitas Pvt. 

Ltd.

                  20,00,261.00 22-12-2023 22-12-2023

08-12-2023 U2NCRTCP11L2/PV8 06-12-2023 Pkg 11 L2 : PV 8                      50,89,140.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       49,16,624.00 07-12-2023 08-12-2023

08-12-2023 Payment Advise 30-11-2023 Payment to Engineer for 
Transport

                      33,000.00 Engineer Arun Kumar - 
Engineer

                        29,700.00 07-12-2023 08-12-2023

08-12-2023 Payment Advise 07-12-2023 Pkg 13 : Lot 5  €                  10,61,983.00 Contractor M/s Arcellor 
Mittal Espana

 €                      9,55,784.00 07-12-2023 08-12-2023

08-12-2023 GST-23 02-11-2023 Payment for CCTV Camera 
Installation form 

Innaugration 

                   1,65,200.00 Vendor M/s Shyam 
Enterprises 

                     1,63,800.00 08-12-2023 08-12-2023

08-12-2023 AN/SL/23-24/1479 01-12-2023 Payment for Internet 
Charges 

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 06-12-2023 08-12-2023

08-12-2023 2023-24/08 01-12-2023 Payment to Engineer for 
Consultancy 

                   3,71,700.00 Engineer Anand Prakash - 
Engineer

                    3,33,900.00 08-12-2023 08-12-2023

08-12-2023 2023-24/08 30-11-2023 Payment to Engineer for 
Consultancy 

                   2,43,670.00 Engineer Arun Kumar - 
Engineer

                     2,18,890.00 07-12-2023 08-12-2023

08-12-2023 4.92059E+11 01-12-2023 Payment for Electricity Bill 
- Meerut Office

                      47,840.00 Vendor M/s PVVNL                         47,840.00 08-12-2023 08-12-2023

08-12-2023 73570230347 06-12-2023 Pkg 6 : IPC 64 (20%)                  2,26,67,086.00 Contractor M/s Afcons 
Infrastructure Ltd

                   2,06,95,587.00 07-12-2023 08-12-2023

11-12-2023 SP/23-24/934 08-12-2023 Payment for Printer Parts                         11,210.00 Vendor M/s SP Solutions 
Pvt Lyd

                          11,170.00 09-12-2023 11-12-2023

11-12-2023 Payment Advise 09-12-2023 Payment for Insurance of 
IT and other assets 

                   3,64,990.00 Insurance M/s National 
Insurance Co Ltd

                    3,64,990.00 11-12-2023 11-12-2023

11-12-2023 Payment Advise 29-11-2023 Payment for Office Rent of 
Ghaziabad Office 

                      86,500.00 Rent Pushpa Rani                         77,850.00 09-12-2023 11-12-2023

11-12-2023 Payment Advise 07-12-2023 Pkg 11 L2 : IPC 14 (80%)                   2,75,84,686.00 Contractor M/s URC 
Construction Pvt 

Ltd

                   2,28,49,467.00 09-12-2023 11-12-2023

11-12-2023 AN/SL/23-24/1480 01-12-2023 Payment for Internet 
Charges 

                         1,769.00 Vendor M/s Anshul 
Networks

                           1,769.00 09-12-2023 11-12-2023

11-12-2023 07 24-11-2023 Payment for Casting of 
Hopper Pedestal in Duhai 

Depot

                 17,58,840.00 Contractor M/s N.K 
Engineers & 
Contractors

                    16,99,217.00 09-12-2023 11-12-2023



11-12-2023 Payment Advise 05-12-2023 Payment for Advance rent 
for UPSSF

                   3,87,040.00 Rent Deepak 
Charitable Trust

                    2,95,200.00 11-12-2023 12-12-2023

11-12-2023 MCC/2023-24/6 08-12-2023 Payment for Final Road 
Carpetting from Duhai 

EPE to Shatabdi nagar - 
IPC 4 (20%)

              1,47,76,944.00 Contractor M/s MCC-KN JV                1,41,50,800.00 09-12-2023 12-12-2023

11-12-2023 018 06-12-2023 Payment for Binding of 
Voucher Books 

                        4,500.00 Vendor M/s 
Dharmendra 

Kumar 

                           4,410.00 14-12-2023 15-12-2023

11-12-2023 LE/VD/23-24/34 04-12-2023 Payment for RRTS 
Innaugration Film 

                   6,19,500.00 Vendor M/s Lucrative 
Eye 

                     6,19,500.00 28-12-2023 28-12-2023

11-12-2023 LE/VD/23-24/32 01-12-2023 Payment for Construction 
progress vide for NDB

                       14,160.00 Vendor M/s Lucrative 
Eye 

                        12,960.00 28-12-2023 28-12-2023

11-12-2023 LE/VD/23-23/33 01-12-2023 Payment for PSD film                    1,77,000.00 Vendor M/s Lucrative 
Eye 

                     1,59,000.00 28-12-2023 28-12-2023

11-12-2023 427 06-12-2023 Payment for Customized 
Namo Bharat Train T-

Shirts

                         5,145.00 Vendor M/s Wisdom 
Merchandise

                          5,096.00 28-12-2023 28-12-2023

12-12-2023 Payment Advise 11-12-2023 Payment for Medical 
Advance to Ravish Pandey

                   2,13,000.00 Medical Advance Max Hospital 
Vaishali

                    2,13,000.00 12-12-2023 12-12-2023

12-12-2023 GEM-36747608 04-12-2023 Payment for purchase of 
A4 Paper 

                       24,997.00 Gem Vendor 
Payment

M/s Om Muruga 
Enterprises

                        24,997.00 12-12-2023 12-12-2023

12-12-2023 Payment Advise 11-12-2023 Pkg 6 : IPC 66 (80%)                 10,16,63,440.00 Contractor M/s Afcons 
Infrastructure Ltd

                    9,76,35,262.00 12-12-2023 14-12-2023

12-12-2023 73570230348 06-12-2023 Pkg 6 : PV 29                  10,16,77,521.00 Contractor M/s Afcons 
Infrastructure Ltd

                    9,84,03,159.00 12-12-2023 14-12-2023

12-12-2023 1.00037E+11 08-12-2023 Payment for Gas 
Consumption

                       17,569.00 Vendor M/s IGL Gas Ltd                          17,569.00 14-12-2023 15-12-2023

12-12-2023 PPA-/085 01-11-2023 Payment for Printable 
Stationary 

                       41,655.00 Vendor M/s Perfect Print 
Ads

                        40,594.00 20-12-2023 20-12-2023

12-12-2023 JMK/2023-24/107 16-11-2023 Payment for Supply of 
Tea/Coffee Consumables

                       43,310.00 Vendor M/s JMK 
Facilities Pvt Ltd

                        42,530.00 20-12-2023 20-12-2023

12-12-2023 120 09-11-2023 Payment for Supply of 
Printable Stationary

                      90,013.00 Vendor M/s Print My 
Imagenation 

                        87,723.00 20-12-2023 20-12-2023

12-12-2023 DEC/197/2023-24 01-12-2023 Payment for CDE-IPC 25                   34,01,711.00 Vendor M/s Ace 
Integrated 
Solutions 

                   30,55,772.00 23-12-2023 26-12-2023

12-12-2023 DEC/196/2023-24 01-12-2023 Payment for CDE-IPC 24                  34,23,647.00 Vendor M/s Ace 
Integrated 
Solutions 

                  30,75,478.00 23-12-2023 26-12-2023

12-12-2023 4323 07-12-2023 Payment for Rental printer 
at Anand Vihar Site office

                        21,164.00 Vendor M/s Apex 
System

                        20,442.00 23-12-2023 26-12-2023

12-12-2023 PPA-/088 08-12-2023 Payment for Supply of 
Printable Stationary

                       47,714.00 Vendor M/s Perfect Print 
Ads

                        46,496.00 29-12-2023 29-12-2023

12-12-2023 GST/23-24/426 08-12-2023 Payment for Supply of 
Tea/Coffee Consumables

                       67,994.00 Vendor M/s Virtuous 
Traders

                        66,697.00 29-12-2023 29-12-2023

13-12-2023 SB/23-24/011 13-12-2023 Payment for Consruction 
of Storm Water Drain 

Guldhar and Duhai Station 

                 23,79,805.00 Contractor M/s Sukhmani 
Builders

                   22,78,965.00 13-12-2023 13-12-2023

13-12-2023 AI/UP/08/2023-24 12-12-2023 Payment for construction 
of residential building and 
other structures and misc 

works in meerut 

                 19,69,485.00 Contractor M/s Agroa 
Infrastructures

                  18,86,030.00 13-12-2023 13-12-2023

13-12-2023 7/23-24/257 11-12-2023 Pkg 9A: IPC 42 (20%)                   7,28,18,370.00 Contractor M/s Sam India 
Builtwell

                       83,90,891.00 13-12-2023 13-12-2023

13-12-2023 1 16-10-2023 Payment for SITC of E&M 
System for lighting work of 

7 emergency evacuation 

                   5,55,503.00 Contractor M/s Daksh 
Enterprises

                      5,36,671.00 13-12-2023 13-12-2023

13-12-2023 ARV/P-4-86/UP/23-
24/11

06-12-2023 Pkg 4 - IPC 36 (80%) - INR                    5,11,29,843.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    4,79,37,260.00 13-12-2023 14-12-2023

13-12-2023 ARV/P-4-86/DL/23-
24/12

06-12-2023 Pkg 4 - IPC 36 (80%) - INR                  8,96,99,982.00 Contractor M/s Shanghai 
Tunnel Engg Co

                    4,74,96,685.00 13-12-2023 14-12-2023

13-12-2023 7/23-24/258 12-12-2023 Pkg 9A: PV 26                   1,20,71,304.00 Contractor M/s Sam India 
Builtwell

                    1,15,59,806.00 13-12-2023 14-12-2023

13-12-2023 2023-24/CH/22 05-10-2023 Payment for procurement 
of Tshirts

                      63,000.00 Vendor M/s Chavi 
Enterprises

                        61,800.00 14-12-2023 15-12-2023

13-12-2023 ARV/P-4-86/UP/23-
24/12

06-12-2023 Pkg 4 - IPC 36 (80%) - USD                          2,47,625.71 Contractor M/s Shanghai 
Tunnel Engg Co

                          2,73,953.26 13-12-2023 18-12-2023

13-12-2023 ARV/P-4-86/DL/23-
24/13

06-12-2023 Pkg 4 - IPC 36 (80%) - USD                         3,95,696.13 Contractor M/s Shanghai 
Tunnel Engg Co

                          3,03,747.22 13-12-2023 18-12-2023

13-12-2023 LS23072595 19-11-2023 Payment for Hiring of 
Vehicle 

                       24,951.00 Vendor M/s Lease Plan 
India Pvt. Ltd.

                        37,694.00 21-12-2023 22-12-2023

13-12-2023 LDL/122324/00245 01-11-2023 Payment for Hiring of 
Vehicle - Avis Lease 

December 23

                       56,563.00 Vendor M/s Mercury Car 
Rentals Pvt. Ltd.

                        54,863.00 21-12-2023 22-12-2023

13-12-2023 2023-24/00573 12-12-2023 Payment for Deployment 
of Sr. Graphic Designer 

                       11,800.00 Vendor M/s Basic4 
Advertising Pvt 

Ltd 

                        10,800.00 28-12-2023 28-12-2023

14-12-2023 T-005030 13-12-2023 Payment for PPE Kits of 
Guests 

                      38,229.00 Vendor M/s Mahalaxmi 
Sales Corp

                        38,229.00 13-12-2023 14-12-2023

14-12-2023 NCRTC/23-24/022 12-12-2023 Pkg 11 Lot 1 : PV 6                      44,07,273.00 Contractor M/s Metcon - CP 
JV

                       42,20,523.00 14-12-2023 15-12-2023

14-12-2023 NCRTC/23-24/021 12-12-2023 Pkg 11 Lot 1 : IPC 10 (20%)                        22,17,511.00 Contractor M/s Metcon - CP 
JV

                         22,17,511.00 14-12-2023 15-12-2023

15-12-2023 SB/23-24/012 13-12-2023 Construction of Bulding, 
ATM, Guard Room in 

BBDIT College Premises 

                 37,30,788.00 Contractor M/s Sukhmani 
Builders

                   35,72,703.00 13-12-2023 15-12-2023

15-12-2023 Payment Advise note 12-12-2023 Pkg 15 : IPC 03                       27,14,335.00 Contractor M/s Voestalpine 
VAE-VKN

                       25,72,732.00 15-12-2023 15-12-2023



15-12-2023 Payment Advise 15-12-2023 Payment for Labour Cess                         8,900.00 Vendor M/s Centre for 
Environment 
Research and 
Development 

                          8,900.00 15-12-2023 15-12-2023

15-12-2023 NOC/Land Status 
Report/2023/09`

24-11-2023 Payment for Obtaining 
Land Status Report

                     40,000.00 Vendor Maharaj Sanjay 
Kumar

                       36,000.00 15-12-2023 15-12-2023

15-12-2023 3.8348E+11 05-12-2023 Payment for Electricity 
Charges for Ghaziabad 

Office 

                       20,776.00 Vendor M/s PVVNL                         20,776.00 13-12-2023 15-12-2023

15-12-2023 SCIPL/E-
997,998,999

15-12-2023 Payment for Hiring of 
Vehcle - Montly Bll 

November 2023 

                   1,95,300.00 Vendor M/s Sakshi Cabs 
India Pvt Ltd

                      1,89,311.00 15-12-2023 15-12-2023

15-12-2023 SAJV/2023-24/005 11-12-2023 RA 03 : 80%               3,36,26,973.00 Contractor M/s Swadeshi 
Civil 

Infrastructure 
Pvt. Ltd.- M/s 

Atlas 
Construction Pvt. 

Ltd.

                 1,14,35,124.00 15-12-2023 15-12-2023

15-12-2023 Payment Advise note 12-12-2023 Pkg M10 : IPC 01                   6,01,69,298.00 Contractor M/s Voestalpine 
VAE-VKN

                    5,88,77,528.00 15-12-2023 15-12-2023

15-12-2023 Payment Advise 14-12-2023 Payment for Electricity Bill 
of Ghaziabad RSS

               1,08,17,174.00 Vendor M/s UPPTCL 
GSS Morti

                 1,08,17,174.00 15-12-2023 15-12-2023

15-12-2023 Payment Advise 12-12-2023 Payment for Renewal of 
Lease agreement and 

anuual rent 

            2,60,08,804.00 Vendor Meerut 
Development 

Authority 

               2,33,63,840.00 15-12-2023 15-12-2023

16-12-2023 23-24/Dec/40 08-12-2023 Payment for ERP 
Implementation Support - 

November 23

                   2,39,242.00 Consultant M/s DIMTS                      2,31,739.00 23-12-2023 26-12-2023

16-12-2023 JDC/NCRTC/33 16-12-2023 Payment for Misc Balance 
Structural Works from 

Sahibabad Ramp to Duhai 
EPE Crossing

              1,90,61,455.00 Contractor M/s Jai Durge 
Construction

               1,66,38,387.00 16-12-2023 16-12-2023

18-12-2023 Payment Advise note 13-02-2023 Pkg 10 : IPC 19 (20%)                       17,97,282.00 Contractor M/s Canon 
Fastners

                       47,37,594.00 16-12-2023 18-12-2023

18-12-2023 GG1900004786-88-
34

02-11-2023 Payment for Insepection 
and Witnessing of Tests of 
Spherical Bearings - IPC 6

                      33,983.00 Consultant M/s TUV SUD 
Asia Pvt Ltd

                        30,047.00 16-12-2023 18-12-2023

18-12-2023 Prom-Inv-04 16-12-2023 Pkg 11 L1: IPC 11 (80%)                   2,18,45,663.00 Contractor M/s Metcon - CP 
JV

                   2,08,01,998.00 18-12-2023 19-12-2023

18-12-2023 P19L2UUSDIPC34X 13-12-2023 Pkg 19 L2: IPC 34 (20%) USD                                  431.24 Contractor M/s IRCON 
International Ltd. 

                                  420.03 18-12-2023 19-12-2023

18-12-2023 P19L2UEURIPC34X 13-12-2023 Pkg 19 L2: IPC 34 (20%) EUR                             23,481.78 Contractor M/s IRCON 
International Ltd. 

                             22,871.83 18-12-2023 19-12-2023

18-12-2023 ESPL/UP/23-24/10 13-12-2023 Construction of Precast 
Boundary Wall at Duhai 

Depot - IPC 8 (100%)

               1,60,17,133.00 Contractor M/s Excellent 
Structures Pvt 

Ltd

                1,51,46,784.00 18-12-2023 19-12-2023

18-12-2023 Payment Advise note 08-12-2023 Pkg 17 : PE for IPC 32                   5,01,14,434.00 Contractor M/s L&T Ltd                    4,79,90,939.00 18-12-2023 20-12-2023

18-12-2023 P19L2UINRIPC34X 13-12-2023 Pkg 19 L2: IPC 34 (20%) INR                       68,75,146.57 Contractor M/s IRCON 
International Ltd. 

                       66,92,194.00 18-12-2023 20-12-2023

18-12-2023 P19L2U/INR/PV034 22-11-2023 Pkg 19 L2 : PV 324 INR                      69,98,619.00 Contractor M/s IRCON 
International Ltd. 

                      68,20,686.00 18-12-2023 20-12-2023

18-12-2023 P19L1U/IN/IPC35x-
P19L1D/IN/IPC35x

13-12-2023 Pkg 19 L1 : IPC 35 (20%) - 
INR

                  2,55,03,978.00 Contractor M/s IRCON 
International Ltd. 

                    2,13,10,734.00 16-12-2023 20-12-2023

18-12-2023 P19L1D/INR/PV035 22-11-2023 Pkg 19 L1 : PV 35 INR                   1,60,52,523.00 Contractor M/s IRCON 
International Ltd. 

                    1,56,44,407.00 16-12-2023 20-12-2023

18-12-2023 LEUPLE23IN002962 08-12-2023 Pkg 17 : IPC 32 (100%)                13,85,20,350.00 Contractor M/s L&T Ltd                   13,24,38,341.00 18-12-2023 20-12-2023

18-12-2023 P19L1U/US/IPC35x-
P19L1D/US/IPC35x

13-12-2023 Pkg 19 L1 : IPC 35 (20%) - 
USD

                              1,279.35 Contractor M/s IRCON 
International Ltd. 

                                 1,244.11 16-12-2023 18-12-2023

18-12-2023 P19L1U/EU/IPC35x-
P19L1D/EU/IPC35x

13-12-2023 Pkg 19 L1 : IPC 35 (20%) - 
EUR

                           64,588.47 Contractor M/s IRCON 
International Ltd. 

                             62,745.76 16-12-2023 18-12-2023

19-12-2023 MK-16/2023-24 14-12-2023 Payment for Repair of 
Damaged Water Pipeline

                   3,18,294.00 Contractor M/s Manoj 
Kumar

                    3,07,503.00 19-12-2023 19-12-2023

19-12-2023 AS/16/2023-24 13-12-2023 Payment for Retention fee 
of DAAB Member 

                      35,400.00 DAAB Member Anshuman 
Sharma

                        32,400.00 18-12-2023 19-12-2023

19-12-2023 07/23-24 30-11-2023 Payment for Provisiion of 
Tea/Coffee at ED/P 

Modinagar Office 

                       56,758.00 Vendor M/s Mudra 
Navigator

                         55,715.00 19-12-2023 19-12-2023

19-12-2023 SB/23-24/013 13-12-2023 Payment for Misc Civil 
works from sahibabad to 
Duhai including Duhai 

Depot

              1,58,78,067.00 Contractor M/s Sukhmani 
Builders

                1,52,05,267.00 19-12-2023 20-12-2023

19-12-2023 Payment Advise 18-12-2023 Payment to DDA for 
extension of allotment of 
land at Sun dial park near 

Sarai Kale Khan 

                  15,97,710.00 Rent Delhi 
Development 

Authority 

                    15,97,710.00 19-12-2023 20-12-2023

19-12-2023 NCRTC013 23-11-2023 IPC 11 : September 2023               1,97,32,640.00 O&M Operator M/s DB RRTS 
Operations India 

Pvt Ltd

                1,90,63,736.00 19-12-2023 20-12-2023

19-12-2023 KPA/UP/23-24-11 16-12-2023 Misc Civil and Enabling 
works required for 

Construction of Entry-Exit 
for stations under 

CPM/Gzb

              3,66,12,079.00 Vendor M/s K P 
Associates 

                3,49,57,657.00 16-12-2023 20-12-2023

20-12-2023 Payment Advise 18-12-2023 Payment for Stamp Duty 
for renewal fo lease rent 

                 10,40,410.00 Stamp Duty M/s SHCIL                    10,40,410.00 20-12-2023 20-12-2023

20-12-2023 NDCHR2307324509 04-12-2023 Payment for Telephone Bill 
- Gurugram Office 

                          2,121.00 Vendor M/s BSNL                            2,121.00 19-12-2023 20-12-2023

20-12-2023 GST-00162 18-11-2023 Payment for Service charge 
of Diesel Genset

                         6,733.00 Vendor M/s Thermal 
Power Plus

                           6,733.00 19-12-2023 20-12-2023

20-12-2023 1.23E+11 11-12-2023 Payment for Electricity Bill                    2,22,684.00 Vendor M/s NDMC`                      2,22,684.00 19-12-2023 21-12-2023

20-12-2023 ZT3421404921 21-11-2023 Electricity Bill of CCTV at 
Nizamuddin Station 

                            723.00 Vendor M/s DMRC                               723.00 21-12-2023 22-12-2023

21-12-2023 U2/NCRTC12BL1/13 18-12-2023 Pkg 12 B L1: IPC 13                       99,18,377.00 Contractor M/s URC 
Construction Pvt 

Ltd

                       42,38,001.00 20-12-2023 21-12-2023



21-12-2023 LEUPLE23IN003060 18-12-2023 Pkg 7 : IPC 33 (20%)                 71,08,61,999.00 Contractor M/s L&T Ltd                  31,96,86,000.00 20-12-2023 21-12-2023

21-12-2023 A002017 11-12-2023 Payment for Tea/coffee 
Machine at Meerut Office

                      24,843.00 Vendor M/s Harsh 
Enterprises

                        24,318.00 14-12-2023 22-12-2023

21-12-2023 Payment Advise 20-12-2023 Payment to I&FC Dept 
GNCTD for land on 

temporary and permanent 
basis for construction of 

Anand Vihar RRTS Station 
and Ventilation shaft at 
Patparganj Institutional 

Area

             15,96,61,451.00 Rent EE, Civil Division 
- III, I&FC Dept, 

GNCTD

               15,96,61,451.00 21-12-2023 21-12-2023

22-12-2023 VC/UP/23-24/013 22-12-2023 Misc Civil and Enabling 
works required for 

Construction of Entry-Exit 
for stations under 

CPM/Gzb

                98,08,048.00 Contractor M/s Vaibhav 
Construction

                   94,75,586.00 22-12-2023 22-12-2023

22-12-2023 U2NCRTC12BL1PV12 21-12-2023 Pkg 12BL1 : PV 12                      30,60,464.00 Contractor M/s URC 
Construction Pvt 

Ltd

                        29,56,716.00 22-12-2023 22-12-2023

22-12-2023 RK/23-24/22 21-12-2023 Payment for Survey Work 
for Connectivity of Ring 

Road to Jangpura

                       68,519.00 Consultant M/s RK Survey & 
Construction

                        62,770.00 22-12-2023 22-12-2023

22-12-2023 HR1-23047752 21-12-2023 Payment for RO 
Maintenance 

                       16,950.00 Vendor M/s Kent RO 
Systems Ltd

                        16,950.00 22-12-2023 22-12-2023

22-12-2023 8.0601E+11 14-12-2023 Pkg 24 : IPC 33 INR                26,26,19,028.00 Contractor M/s Alstom 
TRansport India 

Ltd

                  25,11,93,278.00 23-12-2023 23-12-2023

22-12-2023 8.0301E+11 14-12-2023 Pkg 24 : IPC 33 INR                    2,25,13,716.00 Contractor M/s Alstom 
TRansport India 

Ltd

                    2,15,59,743.00 23-12-2023 23-12-2023

22-12-2023 MH2324007211 30-06-2023 Payment for Third party 
inspection of rail fastening 

at various locations in 
europe. 

                   5,09,760.00 Consultant M/s TUV India                     4,32,000.00 09-11-2023 26-12-2023

22-12-2023 5230014480 14-12-2023 Pkg 24 : IPC 33 USD                              2,505.06 Contractor M/s Alstom 
Ferroviaria SPA

                               2,448.00 23-12-2023 26-12-2023

22-12-2023 8.0601E+11 14-12-2023 Pkg 24 : IPC 33 USD                             81,207.67 Contractor M/s Alstom 
TRansport India 

Ltd

                             77,466.48 23-12-2023 27-12-2023

22-12-2023 8.0601E+11 14-12-2023 Pkg 24 : IPC 33 EUR                         3,86,497.14 Contractor M/s Alstom 
TRansport India 

Ltd

                          3,69,586.12 23-12-2023 27-12-2023

22-12-2023 8.0301E+11 14-12-2023 Pkg 24 : IPC 33 USD                         2,06,175.55 Contractor M/s Alstom 
TRansport India 

Ltd

                          1,97,439.25 23-12-2023 27-12-2023

22-12-2023 8.0301E+11 14-12-2023 Pkg 24 : IPC 33 EUR                         1,24,742.89 Contractor M/s Alstom 
TRansport India 

Ltd

                           1,19,457.16 23-12-2023 27-12-2023

22-12-2023 5230014473 14-12-2023 Pkg 24 : IPC 33 EUR                         3,75,330.71 Contractor M/s Alstom 
Ferroviaria SPA

                         3,66,852.80 23-12-2023 28-12-2023

22-12-2023 5230014469 14-12-2023 Pkg 24 : IPC 33 EUR                          1,28,773.95 Contractor M/s Alstom 
Ferroviaria SPA

                             84,023.18 23-12-2023 28-12-2023

22-12-2023 DGUP/IN/23/00016 13-12-2023 Pkg 26 A : IPC 13 INR                       12,43,081.76 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                        11,90,407.00 02-01-2024 02-01-2024

22-12-2023 DGUP/IN/23/00015 13-12-2023 Pkg 26 A : IPC 13 USD                             30,145.25 Contractor M/s Datamatics & 
M/s AEP Ticketing 

Solution

                             28,867.92 02-01-2024 02-01-2024

23-12-2023 VE/HR/23-24/016 19-12-2023 Payment for Shifting of 
Electrical Lines infringing 

D-SNB

               1,29,19,728.00 Contractor M/s Vishal 
Enterprises

               1,23,03,802.00 23-12-2023 26-12-2023

23-12-2023 61/2023-24 13-12-2023 Payment for Shifting of 
Electrical Lines infringing 

D-SNB

                  7,62,000.00 Contractor M/s KVP 
Electricals Pvt 

Ltd

                     6,65,135.00 23-12-2023 26-12-2023

26-12-2023 1223/GSS/B44 21-12-2023 Payment for Hiring Survey 
Team for D-SNB 

                    7,51,428.00 Consultant M/s GS Survey & 
Engineers

                     5,35,382.00 26-12-2023 26-12-2023

26-12-2023 NCRTC012 12-12-2023 Payment for Post-Stage 1 
COD Payment for mont of 

Oct 23 (11 Days) 

              2,77,16,800.00 O&M Operator M/s DB RRTS 
Operations India 

Pvt Ltd

                2,67,77,244.00 28-12-2023 28-12-2023

26-12-2023 GEM-36979251 05-12-2023 Payment for Safety 
Helmets

                      24,528.00 Gem Vendor 
Payment

M/s Primark 
International

                        24,528.00 29-12-2023 29-12-2023

26-12-2023 GEM-36978568 05-12-2023 Payment for Fire 
Retardent Safety Coat 

                       34,581.00 Gem Vendor 
Payment

M/s Primark 
International

                        34,580.00 29-12-2023 29-12-2023

26-12-2023 GEM-36977178 05-12-2023 Paymet for LED Lights                        72,478.00 Gem Vendor 
Payment

M/s JDS 
Achievers 

                        72,478.00 29-12-2023 29-12-2023

26-12-2023 GEM-36976872 05-12-2023 Payment for 10 Torch                        15,130.00 Gem Vendor 
Payment

M/s JDS 
Achievers 

                         15,130.00 29-12-2023 29-12-2023

26-12-2023 GEM-36734730 05-12-2023 Payment for Linc Blue Pen                          2,970.00 Gem Vendor 
Payment

M/s SVT 
Enterprises

                          2,970.00 29-12-2023 29-12-2023

26-12-2023 GEM-36689517 04-12-2023 Payment for Ball Pen                        10,441.00 Gem Vendor 
Payment

M/s SK Office 
Solutions

                        10,440.00 29-12-2023 29-12-2023

26-12-2023 GEM-36685832 05-12-2023 Payment for Pilot Pen                        16,183.00 Gem Vendor 
Payment

M/s S V 
Enterprises

                         16,182.00 29-12-2023 29-12-2023

26-12-2023 PQ20231219 19-12-2023 Payment for Balastless 
Track System Provider - 

IPC 17

 €               1,29,400.00 Consultant M/s Porr Bau 
GmbH

 €                   1,01,139.04 22-12-2023 26-12-2023

27-12-2023 RAB/23-24/DL/017-
RAB/23-24/UP/017

20-12-2023 Pkg 4 : IPC 36 (20%)                 17,59,56,499.00 Contractor M/s Shanghai 
Tunnel Engg Co

                   2,93,66,678.00 27-12-2023 27-12-2023

27-12-2023 RAB/23-24/DL/018-
RAB/23-24/UP/018

20-12-2023 Pkg 4 : IPC 36 (20%)                         8,04,152.30 Contractor M/s Shanghai 
Tunnel Engg Co

                        17,77,929.96 27-12-2023 29-12-2023

27-12-2023 AM/GST/21-22/102 04-03-2023 Payment for Installation 
and comissioning of RLVD 
Cameras installed at SKK

                 10,73,800.00 Contractor M/s Aabmatica 
Technologies Pvt 

Ltd

                  10,37,400.00 27-12-2023 27-12-2023



27-12-2023 10 16-12-2023 Payment for retention fee 
of DAAB Member 

                     30,000.00 DAAB Member Rajendra Kumar 
Goyal

                       27,000.00 27-12-2023 27-12-2023

27-12-2023 Payment Advise 22-11-2023 Payment for Rent for ACP 
Office 

                     50,000.00 Rent Rinku                        45,000.00 19-12-2023 27-12-2023

27-12-2023 CF/PK10/MOB/006
CF/PK10/RA/013

23-12-2023 Pkg 10 : IPC 18                    1,36,11,703.00 Contractor M/s Canon 
Fastners

                          7,91,983.00 23-12-2023 27-12-2023

28-12-2023 LEUPLE23IN003128 22-12-2023 Pkg 3L1 : IPC 38 (20%)                 16,20,44,133.00 Contractor M/s L&T Ltd                       93,65,009.00 26-12-2023 28-12-2023

28-12-2023 94559231354 18-12-2023 Pkg 8 : PE 32                          1,15,226.53 Contractor M/s Afcons 
Infrastructure Ltd

                            1,11,515.83 27-12-2023 28-12-2023

28-12-2023 94559231352 18-12-2023 Pkg 8 : PE 32                   7,29,00,155.00 Contractor M/s Afcons 
Infrastructure Ltd

                    7,05,52,522.00 27-12-2023 28-12-2023

28-12-2023 94559231302 15-12-2023 Pkg 8 : IPC 34 (20%)                        3,84,042.52 Contractor M/s Afcons 
Infrastructure Ltd

                          1,09,203.35 27-12-2023 28-12-2023

28-12-2023 94559231301 15-12-2023 Pkg 8 : IPC 34 (20%)                 22,16,78,909.00 Contractor M/s Afcons 
Infrastructure Ltd

                   6,00,02,884.00 27-12-2023 28-12-2023

28-12-2023 13 14-12-2023 Payment for Task order 24 
: First and Final

                 10,22,274.00 Contractor M/s G&G 
Infratech Pvt Ltd

                     9,78,955.00 27-12-2023 28-12-2023

29-12-2023 MCC/2023-24/7 28-12-2023 Payment for Road 
Carpetting from Duhai 
EPE to Shatabdi Nagar

             4,59,84,306.00 Contractor M/s MCC-KN JV                4,40,35,816.00 29-12-2023 29-12-2023

29-12-2023 LEUPLE23IN003172 26-12-2023 Pkg 7 : PE 29                 22,46,98,521.00 Contractor M/s L&T Ltd                    21,51,77,396.00 29-12-2023 29-12-2023

29-12-2023 IPC-01 27-12-2023 Construction of Storm 
Water Drain from Duhai 
EPE to Shatabdi Nagar

             2,48,90,269.00 Contractor M/s Jai Durge 
Construction

                2,17,26,250.00 29-12-2023 29-12-2023

29-12-2023 73570230372 27-12-2023 Pkg 6 : Adhoc Payment                    3,30,79,617.22 Contractor M/s Afcons 
Infrastructure Ltd

                    3,20,14,341.00 29-12-2023 29-12-2023


