


F.N. CO-CEGoGEN/7/2024-GENERAL/379/475

गति से प्रगति
Date: 19.06.2024

**WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED/ONGOING WORKS)**

1.	Name of Work	Execution of Entry Exit works for Stations and other Miscellaneous works in the section from EPE Duhai to Shatabdi Nagar (RRTS Ch. 33033.950 to RRTS Ch. 64103) of Delhi- Ghaziabad-Meerut RRTS Corridor
2.	Agreement No.	DM/MS/COR-OF/217
3.	LOA No. & Date	DM/MS/COR-OF/217, dt: 30.08.2023
4.	Name of Contractor and registered address	M/s CP & Associates Pvt. Ltd. F-213A, First Floor, Near HDFC Bank, Lado Sarai, New Delhi-110030
5.	Constitution of the firm whether: Proprietor, Partnership, LLP, Company, JV, Consortium, Society	Private Limited
6.	PAN No.	AABCC6596R
7.	If Joint Venture/ Consortium/ Partnership firm, % share of each member in JV/ Consortium/ Partnership	NA
8.	Original awarded contract value	Rs. 12,92,37,620.30 (excl. GST)
9.	Revised/Final contract value	Rs. 14,77,95,046.00 (excl. GST)
10.	Value of actually executed works (As on 30.04.2024)	Rs. 8,91,75,399.00 (excl. GST)
11.	Date of commencement of work	30.08.2023
12.	Scheduled date of completion (As per contract)	30.05.2024
13.	Extension of Time if any	15.09.2024
14.	If delay in execution on Contractor's account	NIL
15.	Liquidated Damages levied for delay, if any	NA
16.	Scope of work (carried out till date of issue of certificate) (Mention broad activities such as tunnelling length & method, no. of stations with length and method of construction, elevated viaduct length & construction method, ramp length, pile diameter and numbers, building area etc.)	Execution of Entry-Exit works for Stations and other Miscellaneous works in the section from EPE Duhai to Shatabdi Nagar (RRTS Ch. 33033.950 to RRTS Ch. 64103) of Delhi- Ghaziabad-Meerut RRTS Corridor
17.	Status of work (along with overall % physical and % financial progress achieved till date)	Work in Progress. % Physical Progress till date = 67% (approx.) % Financial Progress till date = 60.34%
18.	Overall performance of contractor	Satisfactory

This certificate is issued on the request of M/s. CP & Associates Pvt. Ltd. for Business Development.


(Prakash Singh)
Chief Engineer/General